
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Kengkhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.001

 0.795

 0.796  0.001Output Output 001 Functional civil 

infrastructure in place

 0.795

 0.001 0.796  0.001 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of Gup 

office

10

 0.795

 0.796  0.001 0.001 foundation laid for the construction 

of public meeting hall
Sub-activity 001 Renovation of 

Gup office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.795

 0.001 0.001 0.796
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kengkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.050

 0.050  0.000Output Output 001 Increased 

cereal and cash crop production

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Cash crop 

development

100

 0.050

 0.050  0.000 0.000 completedSub-activity 001 Cash Crop 

Development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kengkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.100

 0.100  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Afforestation 

& nursery management

 0.050

 0.050  0.000 0.000Sub-activity 001 Land 

Reclaimation/Management 

programme

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 002 Afforestation 

Programme

0001 RGOB 

Financing(RGOB)

100

 0.010

 0.010  0.000 0.000 completedSub-activity 003 Public 

Awareness Training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kengkhar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of ORC constructed

No of ORC renovated

No of other health 

infrastructure constructed

No of other infrastructure 

renovated

 0.002

 1.548

 1.550  0.002Output Output 001 Functional 

health infrastructure in place

 1.548

 0.002 1.550  0.002 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/improvem

ent of ORC

45

 1.000

 1.000  0.000 0.000 work in progressSub-activity 001 Construction of 

ORC at Munma

2558 Small 

Development 

Project(GOI1)

10

 0.398

 0.400  0.002 0.002 foundation laidSub-activity 002 Construction of 

ORC at Tongla

2558 Small 

Development 

Project(GOI1)

50

 0.150

 0.150  0.000 0.000 work in progressSub-activity 003 Renovation of 

ORC at Murung

0001 RGOB 

Financing(RGOB)

No of awareness 

campaign conducted

No of village health 

workers trained

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

health extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Institutional 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Training of 

Village Plumbers

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of RWSS constructed

No of RWSS rehabilitation

 0.000

 0.664

 0.664  0.000Output Output 003 Functional 

RWSS in place

 0.464

 0.000 0.464  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS

60

 0.464

 0.464  0.000 0.000 material at siteSub-activity 001 Construction of 

RWSS at Dekuling

2558 Small 

Development 

Project(GOI1)

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Rehabilitation 

of RWSS

60

 0.100

 0.100  0.000 0.000 material at siteSub-activity 001 Rehabilitation of 

Tongla RWSS

0001 RGOB 

Financing(RGOB)

60

 0.100

 0.100  0.000 0.000 material at siteSub-activity 004 Rehabilitation of 

Neykolog RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.232

 0.002 0.002 2.234

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kengkhar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of Lhakhangs 

constructed

No of lhakhangs 

renovated

 0.000

 3.250

 3.250  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 3.250

 0.000 3.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of 

lhakhangs

70  0.000 0.000 work in progressSub-activity 001 Renovation of 

Murung Lhakhang

0001 RGOB 

Financing(RGOB)

60

 0.100

 0.100  0.000 0.000 work in progressSub-activity 002 Reconstruction of 

Bja-Gun Gonpa Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

100

 0.300

 0.300  0.000 0.000 completedSub-activity 003 Reconstruction of 

Six Dungkhor House(pvt)

0001 RGOB 

Financing(RGOB)

80

 0.600

 0.600  0.000 0.000 Work in progressSub-activity 004 Renovation of 

Gyalkhar Public Lhakhang

0001 RGOB 

Financing(RGOB)

80

 0.400

 0.400  0.000 0.000 work in progressSub-activity 005 Renovation of 

Nyukphu Lhakhang Wogma

0001 RGOB 

Financing(RGOB)

70

 0.300

 0.300  0.000 0.000 work in progressSub-activity 006 Reconstruction of 

Tongla Gonpa Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

80

 0.100

 0.100  0.000 0.000 work in progressSub-activity 007 Reconstruction of 

Sha-Jel Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

70

 1.000

 1.000  0.000 0.000 work in progressSub-activity 008 Reconstruction of 

Zey Zangdopelri Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

60

 0.150

 0.150  0.000 0.000 work in progressSub-activity 009 Reconstruction of 

Khebshing Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

60

 0.300

 0.300  0.000 0.000 work in progressSub-activity 010 Reconstruction of 

Zey Goenpa Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.250

 0.000 0.000 3.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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