TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Thedtsho Sector: CIVIL

Division/Field Office: Program: Administration and Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 1.300 0.295 0.295 2558 Small
Construction/renovation/maintenan 1. Development
ce of Gewog infrastructure Project(GOI1)
Sub-activity 001 Construction of 90% 1.100 0.295 0.295 2558 Small The work is contracted to M/s
MP hall (spillover) 0 Development Samap Construction and the
) Project(GOI1) structure is single storied building.
Sub-activity 002 Construction of 0.200 0.000 0.000 2558 Small
gewog office toilet 0.200 Development
Project(GOI1)

Program Total of the Fiscal Year 1.300 0.295 0.295

1.005
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration and Management
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Administrative Unit: Thedtsho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 008 Const of farm 1.000 0.000 0.000 0001 RGOB
road 1.000 Financing(RGOB)
Sub-activity 001 Construction of 1.000 0.000 0.000 0001 RGOB
farm road from Bajo Lhakhang to 1.000 Financing(RGOB)

Matalungchu (5kms)

Activity Activity 001 Cereal crop 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Sub-activity 001 Cereal crop 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Activity Activity 002 Cash crop 0.040 0.000 0.000 0001 RGOB
development 0.040 Financing(RGOB)
Sub-activity 001 Cash crop 0.040 0.000 0.000 0001 RGOB
development 0.040 Financing(RGOB)
Program Total of the Fiscal Year 1.070 0.000 0.000

1.070
Program 001 Agriculture Development Page 3 of 12

Generated on 7/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Thedtsho Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Feed and 0.045 0.000 0.000 0001 RGOB
fodder development 0.045 Financing(RGOB)
Sub-activity 001 Feed and fodder 0.045 0.000 0.000 0001 RGOB
development 0.045 Financing(RGOB)

Activity Activity 006 Institutional 0.250 0.000 0.000 0001 RGOB
(capacity) development 0.250 Financing(RGOB)
Sub-activity 001 Cattle exchange 0.150 0.000 0.000 0001 RGOB
program 0.150 Financing(RGOB)
Sub-activity 002 Farmers study 0.100 0.000 0.000 0001 RGOB
tour 0.100 Financing(RGOB)
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Program Total of the Fiscal Year 0.295 0.000 0.000
0.295
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Thedtsho Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Improved No. of farmers trained on 0.060 0.000 0.000
forestry extension and support forest fire management 0.060
services No of forest fire

committees trained
No.of nursery established

Activity Activity 002 Forest fire 0.060 0.000 0.000 0001 RGOB
management 0.060 Financing(RGOB)
Sub-activity 001 Farmers training 0.060 0.000 0.000 0001 RGOB
on forest fire management 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.060 0.000 0.000

0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Thedtsho Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of BHUs constructed 0.635 0.000 0.000
health infrastructure in place No.of Out Reach 0.635
Clinics(ORCs)
constructed
No.of other health
infrastructure constructed
No.of other health
infrastructure renovated
Activity Activity 001 0.635 0.000 0.000 2558 Small
Construction/rehabilitation of 0 Development
RWSS ' Project(GOI1)
Sub-activity 001 Construction of 100% 0.635 0.000 0.000 2558 Small The work was already completed
Chazam Phakha RWSS 0.635 Development during the last financial year.
’ Project(GOI1)
Program Total of the Fiscal Year 0.635 0.000 0.000
0.635

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Thedtsho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.600 0.000 0.000 2558 Small
Construction/renovation/maintenan 0. Development
ce of religion and cultural Project(GOI1)
infrastructure
Sub-activity 001 Construction of 0.300 0.000 0.000 2558 Small
toilet for Rinchengang Lhakhang 0.300 Development
Project(GOI1)
Sub-activity 002 Construction of 0.300 0.000 0.000 2558 Small
toilet for Bajo Lhakhang 0. Development
Project(GOI1)
Program Total of the Fiscal Year 0.600 0.000 0.000
0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Culture Development
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