TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Nyisho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 004 1.288 1.200 1.200 2558 Small

Construction/renovation of farm 0. Development

roads Project(GOI1)

Sub-activity 001 Cosntruction of 80% 1.288 1.200 1.200 2558 Small The work is contracted to M/S
farm road from Nyishokha to 0.088 Development Denphu Hiri_ng and the length of
Pangna (2kms) Project(GOI1) farom road is 2.6km. The earth

cutting for whole stretch is
completed and left with permanent
work.The road will benefit 20
households.
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Activity Activity 006
Construction/renovation of
irrigation channels

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.150 0.000

0.000 0001 RGOB
0.150 Financing(RGOB)

Sub-activity 001 Rehanilitation of
irrigation channel at Daku

0.150 0.000

0.000 0001 RGOB
0.150 Financing(RGOB)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.438 1.200

1.200
0.238

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Nyisho Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Livestock 0.015 0.000 0.000 0001 RGOB
breed improvement 0.015 Financing(RGOB)
Sub-activity 001 Breed 0.015 0.000 0.000 0001 RGOB
improvement 0.015 Financing(RGOB)
Activity Activity 004 Livestock 0.010 0.000 0.000 0001 RGOB
production 0.010 Financing(RGOB)
Sub-activity 001 Livestock product 0.010 0.000 0.000 0001 RGOB
development 0.010 Financing(RGOB)

Activity Activity 002 Livestock 0.005 0.000 0.000 0001 RGOB
health development 0.005 Financing(RGOB)
Sub-activity 001 Livestock health 0.005 0.000 0.000 0001 RGOB
improvement 0.005 Financing(RGOB)
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1. Activity Progress (Continued)

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 003 Improved No of farmers trained on 0.010 0.000 0.000
livestock and extension services feed and fodder 0.010
development

No trained farmers
adopting new feed and
fodder management
Activity Activity 005 0.010 0.000 0.000 0001 RGOB

Institutional/capacity development 0.010 Financing(RGOB)

Sub-activity 001 Livestock training 0.010 0.000 0.000 0001 RGOB
0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.040 0.000 0.000

0.040

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Nyisho Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.048 0.000 0.000 2173 Participatory
forest development 0.048 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 001 CF management 0.040 0.000 0.000 2173 Participatory
planning 0.040 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 002 Issuing of 0.008 0.000 0.000 2173 Participatory
certificates 0.008 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 Signboards for 0.000 0.000 2173 Participatory
approved CF Forest
Management
Project Phase
II(HELVETAS)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.048

0.000

0.000
0.048

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Sector: HEALTH
Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Nyisho

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Indicator

Actual

Remarks

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Functional No.of RWSS constructed 1.575 0.000 0.000
RIS lin gk No.of RWSS rehabilated 1575
No.of spring water source
constructed

Activity Activity 002 1.278 0.000 0.000 0001 RGOB
Construction/rehabilitation of 1.27g Financing(RGOB)
RWSS
Sub-activity 001 Construction of 0.150 0.000 0.000 0001 RGOB
new RWSS at Khamina 0.150 Financing(RGOB)
Sub-activity 002 Construction of 0.160 0.000 0.000 0001 RGOB
new RWSS at Phasitokha 0.160 Financing(RGOB)
Sub-activity 003 Construction of 0.968 0.000 0.000 0001 RGOB
new RWSS at Samtengang 0.968 Financing(RGOB)
Sub-activity 004 Construction of 0.000 0.000 0001 RGOB
new RWSS at Phangyenma Financing(RGOB)
Activity Activity 003 Spring water 0.297 0.000 0.000 0001 RGOB
source protection 0.297 Financing(RGOB)
Sub-activity 001 Construction of 0.007 0.000 0.000 0001 RGOB
new WSP at Pangkhar Lhakhang 0.007 Financing(RGOB)
Sub-activity 002 Construction of 0.050 0.000 0.000 0001 RGOB
new WSP at Gyensa 0.050 Financing(RGOB)
Sub-activity 003 Construction of 0.050 0.000 0.000 0001 RGOB
new WSP at Zuechuchen 0.050 Financing(RGOB)
Sub-activity 004 Construction of 0.050 0.000 0.000 0001 RGOB

new WSP at Nyisho

0.050 Financing(RGOB)
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 005 Construction of 0.050 0.000 0.000 0001 RGOB
new WSP at Chabakha 0.050 Financing(RGOB)
Sub-activity 006 Construction of 0.050 0.000 0.000 0001 RGOB
new WSP at Rojina 0.050 Financing(RGOB)
Sub-activity 007 Construction of 0.040 0.000 0.000 0001 RGOB
new WSP at Chasigang 0.040 Financing(RGOB)
Program Total of the Fiscal Year 1.575 0.000 0.000

1.575

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Nyisho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

FIC/Funding Remarks

Activity Indicator Annual Target Actual Budget

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhangs 0.150 0.000 0.000
religious and cultural infrastructure constructed 0.150
in place No. of Lhakhangs
renovated
Activity Activity 001 0.150 0.000 0.000 0001 RGOB

Construction/renovation/maintenan 0.150 Financing(RGOB)

ce of religion and cultural

infrastructure

Sub-activity 001 Maintenance of 0.150 0.000 0.000 0001 RGOB
Pangkhar Lhakhang 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.000 0.000

0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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