
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Lauri Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of RNR center 

constructed

No of irrigation channel 

constructed

No of irrigation channel 

renovated

 0.000  0.000Output Output 002 Functional 

agriculture infrastructure in place

 0.000  0.000Activity Activity 003 Irrigation and 

water management

 0.000 0.000Sub-activity 001 Assesment of 

waters source for irrigation channel

Paddy Production 

(MT/year)

Organic vegetables 

production (MT/year)

 0.000  0.000Output Output 003 Increased 

cereal and cash crop production

 0.000  0.000Activity Activity 001 Cereal  crop 

development

 0.000 0.000Sub-activity 001 Training on 

Shitake Mushroom cultivation

 0.000 0.000Sub-activity 002 Potato cultivation 

and supply of Seeds for 33 villages
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000 0.000Sub-activity 003 Supply of Billates 

and other materials

Program Total of the Fiscal Year  0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lauri Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of BHUs constructed

No of Out Reach Clinics 

(ORC)

No of other health 

infrastructure constructed

No of other health 

infrastructure renovated

 0.265

 0.535

 0.800  0.265Output Output 001 Functional 

health infrastructure in place

 0.535

 0.265 0.800  0.265 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

35%

 0.331

 0.500  0.169 0.169 Transportation of materials (GI 

pipes) from P/Ling completed and 

transportaton of pipes from 

Jomotshangkha to site in progress 

(Departmental Execution)

Sub-activity 001 Construction of 

RWSS at Bartseling

2558 Small 

Development 

Project(GOI1)

20%

 0.204

 0.300  0.096 0.096 Transportation of materials (GI 

pipes) from P/Ling completed and 

transportaton of pipes from 

Jomotshangkha to site in progress 

(Departmental Execution)

Sub-activity 002 Construction of 

RWSS at Lauri

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.535

 0.265 0.265 0.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lauri Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule tracks 

constructed

No. of suspension bridges 

constructed

No. of mule tracks 

removated

No. of suspension bridges 

renovated

 0.700

 1.020

 1.720  0.700Output Output 001 Functional 

rural access infrastructure in place

 1.020

 0.700 1.720  0.700 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

60%

 0.420

 1.120  0.700 0.700 Foundation completed  

(Departmental Execution)
Sub-activity 001 Construction of 

suspension bridge at Takshangi - 

Gonglamra

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 002 renovation of 

Suspension  bridge at Marphung 

Zam

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 003 Renovatin of 

Mule Track from kheshingdhang to 

Wongtheri

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.020

 0.700 0.700 1.720
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lauri Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhangs 

constructed

No of lhakhangs 

renovated or maintained

No of chortens 

constructed

No of chortens renovated

 0.000

 2.700

 2.700  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 2.700

 0.000 2.700  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

construction/renovation of religious 

infrastructure

 0.900

 0.900  0.000 0.000Sub-activity 001 Renovation of 

Lhakhang at Dungmanma

0001 RGOB 

Financing(RGOB)

 0.900

 0.900  0.000 0.000Sub-activity 002 Renovation of 

Lhakhang at Zhingthi

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 003 Renovation of 

Lhakhang at Bartseling

0001 RGOB 

Financing(RGOB)

 0.600

 0.600  0.000 0.000Sub-activity 004 Renovation of 

lhakhang at Momring

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.700

 0.000 0.000 2.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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