
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Naro Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.001

 2.635

 2.636  0.001Output Output 001 Functional civil 

infrastructure in place

 2.635

 0.001 2.636  0.001 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 2.635

 2.636  0.001 0.001 Work awarded on contract from 

December 2010.
Sub-activity 001 Construction of 

Gewog Office at Barshong

2558 Small 

Development 

Project(GOI1)

 0.245

 0.165

 0.527  0.362Output Output 002 Improved 

direction and support services

 0.165

 0.245 0.527  0.362 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.165

 0.510  0.345 0.234Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.000

 0.017  0.017 0.011Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.800

 0.363 0.246 3.163
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Naro Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.015

 0.015  0.000Output Output 004 Improved 

agriculture and extension services

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Extension and 

support services

0%

 0.015

 0.015  0.000 0.000 37 nos. of farmers to be conducting 

the training.
Sub-activity 001 Farmers Training 

on vegetable cultivation

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.015

 0.000 0.000 0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation AgencyAEOTshering Chekey Agriculture

Contact Numbers EmailFaxTelephone

Date

324205 334975 tsheringc05@yahoo.com

4/1/2011

Name Designation AgencyVerified by Sonam Zangpo Offtg.DAO Agriculture

Contact Numbers EmailFax

Date

Telephone 324205 334975
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Administrative Unit: Naro Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(KGs/year)

Chugo production 

(MT/year)

Yak Meat ( KGs/Year)

 0.000

 0.040

 0.040  0.000Output Output 001 Increased 

livestock production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.020

 0.020  0.000 0.000Sub-activity 001 Supply of Yak 

Bull

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Supply of Poultry

 0.000 0.000Sub-activity 003 Supply of piglets

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.010

 0.010  0.000 0.000Sub-activity 001 Winter fodder 

(Oats)

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 002 Supply of animal 

feed

0001 RGOB 

Financing(RGOB)

 0.000  0.000Activity Activity 003 Improved 

livestock health

 0.000 0.000Sub-activity 001 Vaccination
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

633  0.000 0.000Sub-activity 002 Deworming

403  0.000 0.000Sub-activity 003 Sterilization

697  0.000 0.000Sub-activity 004 Ecto-parasite

1888  0.000 0.000Sub-activity 005 General 

Treatment

No of farmers trained on 

animal health

No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.200

 0.200  0.000Output Output 003 Improved 

livestock and extension services

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Direction and 

support services

 0.000 0.000Sub-activity 001 FarmersTraining 0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 002 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.240

 0.000 0.000 0.240

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Naro Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No.of mule tracks 

constructed

No.of mule tracks 

maintained

No.of suspension, 

cantilever, wooden ,baily 

bridges, RCC constructed

No.of suspension, 

cantilever, wooden ,baily 

bridges, RCC renovated

 0.000

 0.866

 0.866  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.768

 0.000 0.768  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of wooden bridges

2nos (40%)

 0.768

 0.768  0.000 0.000 Thami & Goemaloom completed, 

rest will be done after March 2011.
Sub-activity 002 Re-construction 

of 5 Nos wooden bridges- 

Nakhawom,,Mentshiphug,Thami 

,Goemaloom & Zhomthang

2558 Small 

Development 

Project(GOI1)

 0.098

 0.000 0.098  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance of mule 

track

 0.098

 0.098  0.000 0.000Sub-activity 001 Maintainance of 

mule track from Thangitay to 

Thangtay

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.866

 0.000 0.000 0.866
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm.Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

12/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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