TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Wangphu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 006 Infrastructure 6.000 0.000 0.000 2558 Small
development Development
6.000 Project(GOI1)
Sub-activity 001 Construction of 0% 6.000 0.000 0.000 2558 Small Completed evaluation of Tender.
Farm road from Tsangchiloo to 6.000 Development The work will be awarded on
’ Project(GOI1) 5/4/2011

Wangphu (10kms)

Program Total of the Fiscal Year 6.000 0.000 0.000
6.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Wangphu Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget

= Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Improved rural 2.050 1.070 1.070
health infrastructure 0.980
Activity Activity 001 Infrastructure 2.050 1.070 1.070 0001 RGOB
development 0.980 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Contruction of 40% 1.000 0.532 0.532 2558 Small Window level (M/s Sangay Lhamo
ORC at Rotoala 0.4 Development Construction, S/Jongkhar)

' Project(GOI1)
Sub-activity 002 Rehabilation of 35% 0.400 0.147 0.147 2558 Small Materials Gl Pipes at reached at
RWSS at haila 0.253 Development site (Departmental Execution)

’ Project(GOI1)
Sub-activity 003 Rehabilation of 35% 0.400 0.179 0.179 2558 Small Materials Gl Pipes at reached at
RWSS at Bayul 0.224 Development site (Departmental Execution)

’ Project(GOI1)
Sub-activity 004 Rehabilation of 35% 0.212 0.212 2558 Small Materials Gl Pipes at reached at
RWSS at Serchenmo Development site (Departmental Execution)

Project(GOI1)
Sub-activity 005 Spring Water 0.125 0.000 0.000 0001 RGOB
Source Protection at Sachilo lajab 0.125 Financing(RGOB)
Sub-activity 006 Spring Water 0.125 0.000 0.000 0001 RGOB
Source Protection at Yarphu 0.125 Financing(RGOB)
Dungdaza
Program Total of the Fiscal Year 2.050 1.070 1.070
0.980
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Wangphu Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional 1.250 0.200 0.200
suspension bridges and mule 1.050
tracks constrcuted and renovated '
Activity Activity 001 Infrastructure 1.250 0.200 0.200 0001 RGOB
development 1.050 Financing(RGOB)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 20% 1.000 0.200 0.200 2558 Small Foundation parts reached at
Suspension bridge at Risamri 0 Development Departmental Store (Departmental
" Project(GOI1) Execution)
Sub-activity 002 Reconstruction of 0.250 0.000 0.000 0001 RGOB
Suspension bridge At Khizam 0.250 Financing(RGOB)
Program Total of the Fiscal Year 1.250 0.200 0.200
1.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Wangphu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional 0.000 0.000
infrastrcuture constructed and
renovated
Activity Activity 001 Infrastructure 0.000 0.000
development
Sub-activity 001 Reconstruction of 0.000 0.000

Bargonpa Lhakhang

Program Total of the Fiscal Year 0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Religion and culture development Page 7 of 8 Generated on 7/4/2011. PlaMS



Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and culture development
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