
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Sephu Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

 No. of Gewog Tshogde 

hall

 0.656

 1.848

 2.504  0.656Output Output 001 Functional civil 

infrastructure in place

 1.848

 0.656 2.504  0.656 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

30%

 1.110

 1.700  0.590 0.590 The work is contracted to M/S 

Dargaythang Construction at 

contract value of Nu.1.45M. The 

structure is sigle storied building.

Sub-activity 001 Construction of 

MP hall

2558 Small 

Development 

Project(GOI1)

25%

 0.404

 0.470  0.066 0.066 The work is contracted to STS 

builder at the contract value of 

Nu.0.579M.

Sub-activity 002 Construction of 

retaining wall near RNR office

2558 Small 

Development 

Project(GOI1)

 0.250

 0.250  0.000 0.000Sub-activity 003 Construction of 

gate for gewog office

2558 Small 

Development 

Project(GOI1)

 0.084

 0.084  0.000 0.000Sub-activity 004 Fixing window 

grills

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 1.848

 0.656 0.656 2.504

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sephu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Number of farm roads 

constructed

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from  the nearest 

motorable road points.

 0.300

 0.700

 1.000  0.300Output Output 001 Improved 

access to market and service 

centers

 0.700

 0.300 1.000  0.300 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 Construction 

of farm roads

100%

 0.700

 1.000  0.300 0.300 The work is executed by hiring 

machine from CMU, Bumthang. 

The 2km farm road will benefit 30 

households. The work is completed 

and handing taking not done.

Sub-activity 001 Construction of 

farm road from Buso CPS to 

Lubzur (6kms)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.700

 0.300 0.300 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sephu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

 Total area under private 

forest (acres)

 Total area under 

afforestation (acres)

No. of community forest

No. of private forest

Total area brought under 

land management (acres)

 0.000

 0.050

 0.050  0.000Output Output 001  Increased 

area brought under afforestation, 

private and community forest

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.020

 0.020  0.000 0.000Sub-activity 001 Community forest 

at Buso and Lungtey

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Sign board for 

community forest at Buso and 

Lungtey

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 003 Capacity building 

for CFMG at Busa, Longtey,  

Kukuji and Bhumilo

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sephu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.194

 0.703

 0.897  0.194Output Output 002 Functional 

RWSS in place

 0.572

 0.194 0.766  0.194 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

20%

 0.246

 0.440  0.194 0.194 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 2.35km

Sub-activity 001 Construction of 

RWSS at BHU and RNR

2558 Small 

Development 

Project(GOI1)

 0.150

 0.150  0.000 0.000Sub-activity 002 Maintenenace of 

RWSS at  Bumilo

0001 RGOB 

Financing(RGOB)

 0.176

 0.176  0.000 0.000Sub-activity 003 Maintenance of 

RWSS at Denchuphakha

0001 RGOB 

Financing(RGOB)

 0.131

 0.000 0.131  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.053

 0.053  0.000 0.000Sub-activity 001 Construction of 

spring protection at  Bumilo

0001 RGOB 

Financing(RGOB)

 0.078

 0.078  0.000 0.000Sub-activity 002 Construction of 

spring protection at  Sakhatingting

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.703

 0.194 0.194 0.897
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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