TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Kana Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.300 0.000 0.000 0001 RGOB
Construction/Renovation of 0.300 Financing(RGOB)
Ihalkhang
Sub-activity 001 Maintenance of 0.300 0.000 0.000 0001 RGOB
gewog office and construction of 0.300 Financing(RGOB)
toilet
Program Total of the Fiscal Year 0.300 0.000 0.000

0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Kana Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 004 Improved No of farm roads 13.150 3.000 3.000
access to market and service constructed 10.150
centers Kms of farm roads
constructed

Activity Activity 010 13.150 3.000 3.000 2558 Small
Construction/Maintenance of farm 10.150 Development
roads Project(GOI1)
Sub-activity 001 COnstruction of 45% 1.000 1.000 1.000 2558 Small The work was awarded to KD
farm road from Kashithang to 0.000 Development construction and formation cutting
Lungtengang (3km) ’ Project(GOI1) has been completed.
Sub-activity 003 Construction of 30% 12.150 2.000 2.000 2558 Small The work was awarded to Alpine
farm road from Kashithang to 10.150 Development builder and first cutting of the road
Bartsa " Project(GOI1) is in progress
Program Total of the Fiscal Year 13.150 3.000 3.000

10.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Kana Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of RWSS 0.950 0.300 0.300
health infrastructure in place constructed 0.650
No. of RWSS renovated
Activity Activity 001 0.950 0.300 0.300 0001 RGOB
Constructiion/Renovation of RWSS 0.650 Financing(RGOB)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 20% 0.750 0.300 0.300 2558 Small Collection of local material and
RWSS at Khamey, Lhaling and 0.450 Development trenching is completed and will
Dalithang : Project(GOI1) benefit 29hhs.
Sub-activity 002 Maintenance of 0.200 0.000 0.000 0001 RGOB
RWSS at Tanabji 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.950 0.300 0.300
0.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Kana Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.700 0.000 0.000 2558 Small
Construction/Renovation of bridge 0 Development
Project(GOI1)
Sub-activity 001 Construction of 0% 0.700 0.000 0.000 2558 Small Gup proposed bailey bridge instead
suspension bridge at Wana lum 0 Development of suspension bridge but due to
and Nado lum ! Project(GOI1) financial constraint it was not
approved during MTR. Survey has
also not been done.
Program Total of the Fiscal Year 0.700 0.000 0.000
0.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Kana Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Inakhang 0.347 0.000 0.000

religious and cultural infrastructure constructed 0.347

in place No of Ihakhang renovated

Activity Activity 001 0.347 0.000 0.000 2558 Small
Construction/Renovation/Expansio 0.347 Development
n of religion and culture Project(GOI1)
infrastructures

Sub-activity 001 Renovation of 0.347 0.000 0.000 2558 Small
Bartsa Ihakhang 0.347 Sz:gﬁggﬂt)
Program Total of the Fiscal Year 0.347 0.000 0.000

0.347

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and culture development
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