
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Dangchu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of  farm roads 

constructed

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.000

 1.140

 1.140  0.000Output Output 002 Improved 

access to market and service 

centers

 1.140

 0.000 1.140  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/maintenance of farm 

road

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

fram road from Chuba Chortent to 

Dhendupcholing

2558 Small 

Development 

Project(GOI1)

 0.080

 0.080  0.000 0.000Sub-activity 002 Maintenance of 

Ridha Goenpa farm road

0001 RGOB 

Financing(RGOB)

 0.060

 0.060  0.000 0.000Sub-activity 003 Maintenance of 

Penjorling to Yusagang farm road

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of trained farmers 

adopting new seeds and 

practices

No. of households 

adopting improved soil 

management practices

 0.000

 0.545

 0.545  0.000Output Output 004 Improved 

agriculture and extension services

 0.230

 0.000 0.230  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of market shed

 0.230

 0.230  0.000 0.000Sub-activity 001 Construction of 

market shed

0001 RGOB 

Financing(RGOB)

 0.315

 0.000 0.315  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Direction and 

Support services

 0.200

 0.200  0.000 0.000Sub-activity 001 Vegetable 

development program

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Farmers study 

tour

0001 RGOB 

Financing(RGOB)

 0.065

 0.065  0.000 0.000Sub-activity 003 Farmers training 

to all chiwogs

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.685

 0.000 0.000 1.685

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dangchu Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

feed and fodder 

development

   No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.060

 0.060  0.000Output Output 003 Improved 

livestock and extension services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Institutional 

development

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers study 

tour to central Bhutan

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 002 Farmers training 

to all Chiwogs

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dangchu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

  Total area under private 

forest (acres)

Total area under 

afforestation (acres)

 No. of community forest

 No. of private forest

Total area brought under 

land management (acres)

 0.000

 0.150

 0.150  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Land 

management

 0.150

 0.150  0.000 0.000Sub-activity 001 Land 

management campaign at 

Yusagang

0001 RGOB 

Financing(RGOB)

 No. of farmers trained on 

forest fire management

 No of forest fire 

committees trained

  No.of nursery 

established

 0.000

 0.030

 0.030  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.030

 0.030  0.000 0.000Sub-activity 001 Forest fire 

training to all chiwogs

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.180

 0.000 0.000 0.180
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dangchu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.000

 0.250

 0.250  0.000Output Output 001 Functional 

health infrastructure in place

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of ORC

 0.250

 0.250  0.000 0.000Sub-activity 001 Electrification of 

Dangchu BHU

0001 RGOB 

Financing(RGOB)

 No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.000

 0.358

 0.358  0.000Output Output 002 Functional 

RWSS in place

 0.325

 0.000 0.325  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

 0.325

 0.325  0.000 0.000Sub-activity 001 Renovation og 

Yusagang and Godang RWSS

0001 RGOB 

Financing(RGOB)

 0.033

 0.000 0.033  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.033

 0.033  0.000 0.000Sub-activity 001 Comstruction of 

water source protection at Godang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.608

 0.000 0.000 0.608
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dangchu Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

 No of suspension, 

cantilever, wooden 

bridges, RCC constructed

No of mule track 

maintained

No of suspension, 

cantilever, wooden 

bridges, RCC renovated

 0.000

 0.150

 0.150  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of suspension bridges

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

suspension bridge at Labtsa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dangchu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No lhakhangs constructed

No lhakhangs renovated

 0.000

 0.657

 0.657  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.657

 0.000 0.657  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastrure

 0.657

 0.657  0.000 0.000Sub-activity 001 Renovation of 

Ridha Goenpa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.657

 0.000 0.000 0.657

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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