TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Drujeygang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 005 Improved No of farm roads 10.600 3.430 3.430
access to market and service constructed 7170
centers Kms of farm roads
constructed
Activity Activity 005 10.600 3.430 3.430 0001 RGOB
Construction/Maintenance of farm 7.170 Financing(RGOB)
roads 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 55% 3.200 1.610 1.610 2558 Small The work was awarded to CD
farm road from Pangserpo to 1.590 Development construction. Formation cutting
Tarithang(5km) ’ Project(GOI1) about to complete for this road.
Sub-activity 002 Construction of 80% 3.900 1.820 1.820 2558 Small The work was awarded to CD
farm road from Drujaygang to 2080 Development construction. Formation cutting
Patalar ’ Project(GOI1) completed and permanent work has
also started.

Sub-activity 003 Construction of 3.500 0.000 0.000 0001 RGOB
Farm Road from Pangna to 3500 Financing(RGOB)
Thangna
Program Total of the Fiscal Year 10.600 3.430 3.430

7.170
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Sector: HEALTH

Administrative Unit: Drujeygang

Division/Field Office:

Program: Health Development

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Actual

Indicator

Baseline Plan Target
Current Quarter

Remarks

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 1.700 1.045 1.045
health infrastructure in place (ORCs) constructed 0.655
No. of Out Reach Clinics
(ORCs) renovated
No. of RWSS constructed
No. of RWSS renovated
Activity Activity 001 0.700 0.700 0.700 0001 RGOB
Construction/Renovation of ORC 0.000 Financing(RGOB)
Sub-activity 001 Construction of 100% 0.700 0.700 0.700 0001 RGOB The work was awarded to Dawa
ORC at Ai Bumthang 0.000 Financing(RGOB)  Tshering construction and the
: construction is fully completed.
Activity Activity 002 1.000 0.345 0.345 2558 Small
Construction/Renovation of RWSS 0.655 Development
) Project(GOI1)
Sub-activity 001 Construction of 15% 0.200 0.100 0.100 2558 Small Local material and trenching
RWSS at Pangserpo 0 Development collection has started and this
Project(GOI1) RWSS will benefit 14 hhs.
Sub-activity 002 Construction of 30% 0.100 0.050 0.050 2558 Small Local material and treching
RWSS at Bawagemo 0.050 Development collection has been completed and
: Project(GOI1) the RWSS will benefit 18hhs and
the gewog is now waiting for the
materials.
Sub-activity 003 Construction of 30% 0.100 0.050 0.050 2558 Small Local material and trenching
RWSS at Budichu 0.050 Development collection has been completed and
’ Project(GOI1) the RWSS will benefit 30hhs and
the gewog is now waiting for the
materials.
Sub-activity 004 Construction of 15% 0.200 0.045 0.045 2558 Small Local material and trenching
RWSS at Tsertochen 0.155 Development collection has started and this

Project(GOI1)

RWSS will benefit 22 hhs.
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 005 Construction of 0% 0.100 0.000 0.000 2558 Small Not done. Community service
RWSS at Namdrupcholing Gonpa 0.100 Development
Project(GOI1)
Sub-activity 006 Construction of 50% 0.200 0.100 0.100 2558 Small Collection of local material has
RWSS at Ambithang 0.100 Development started and the RWSS will benefit
) Project(GOI1) 16hhs.
Sub-activity 007 Construction of 5% 0.100 0.000 0.000 2558 Small Collection of local material has
RWSS at Pangna 0.100 Development started and the RWSS will benefit
’ Project(GOI1) 33hhs.
Program Total of the Fiscal Year 1.700 1.045 1.045
0.655

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Drujeygang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding Remarks

Agency

Output Output 001 Functional No of Inakhang 0.400 0.000 0.000
religious and cultural infrastructure constructed 0.400
in place No of Ihakhang renovated
Activity Activity 001 0.400 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 0.400 Financing(RGOB)
n of religion and culture
infrastructures
Sub-activity 001 Electrifiation of 0.100 0.000 0.000 0001 RGOB
Pelri Lhakhang 0.100 Financing(RGOB)
Sub-activity 002 Electrification of 0.100 0.000 0.000 0001 RGOB
Pangserpo Lhakhang 0.100 Financing(RGOB)
Sub-activity 003 Electrification of 0.100 0.000 0.000 0001 RGOB
Namdrupcholing Lhakhang 0.100 Financing(RGOB)
Sub-activity 004 Electrification of 0.100 0.000 0.000 0001 RGOB
Thangna Lhakhang 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.400 0.000 0.000

0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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