
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Yangtse Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) renovated

No. of RWSS 

renovated/constructed

No. of Spring water 

protection constructed

 0.100

 0.150

 0.250  0.100Output Output 001 Functional 

health infrastructure in place

 0.150

 0.100 0.250  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Rehabilitation of 

RWSS

40%

 0.150

 0.250  0.100 0.100 LichenSub-activity 001 Renovation of 

Lichen RWSS

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.150

 0.100 0.100 0.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangtse Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional irrigation 

channels (Nos)

Total irrigated land(area)

 Kms of irrigation 

channels 

constructed/renovated

 0.020

 1.280

 1.300  0.020Output Output 003 Increased 

command area

 1.280

 0.020 1.300  0.020 2558 Small 

Development 

Project(GOI1)

Activity Activity 007 Renovation of 

Irrigation channel

5%

 0.440

 0.450  0.010 0.010 Jabdra & MazaphuSub-activity 001 Construction of 

Jabdra and Mazaphu irrigation 

channel

2558 Small 

Development 

Project(GOI1)

5%

 0.240

 0.250  0.010 0.010 LichenSub-activity 002 Construction of 

Irrigation channel at Lichen 

yanglang and Mensibi

2558 Small 

Development 

Project(GOI1)

 0.600

 0.600  0.000 0.000Sub-activity 003 Construction of 

Sep Irrigation channel

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.280

 0.020 0.020 1.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangtse Sector: RELIGION & CULTURE

Division/Field Office: Program: Religious & Cultural Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed/renovated

No. of chorten 

constructed/renovated

 0.000  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.000  0.000Activity Activity 001 No. of 

lhakhangs renovated

 0.000 0.000Sub-activity 001 Reconstruction of 

Baney Lhakhang

Program Total of the Fiscal Year  0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangtse Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule track 

constructed

No. of 

suspension/suspended/ca

ntilever/ RCC bridge 

constructed

 0.100

 0.900

 1.000  0.100Output Output 001 Functional 

rural access infrastructure in place

 0.900

 0.100 1.000  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

of suspension bridge & mule tracks

20%

 0.900

 1.000  0.100 0.100 Departmental. Usually communigty 

based activity are carried out 

departmentally. Except to complete 

by June 2011

Sub-activity 001 Construction of 

Tinring Suspension bridge

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.900

 0.100 0.100 1.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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