
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Bongo Sector: CIVIL

Division/Field Office: Program: Gewog Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.749

 0.749  0.000Output Output 002 Management 

and supplementary services

 0.749

 0.000 0.749  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Management 

and supplementary services

 0.729

 0.729  0.000 0.000Sub-activity 003 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 004 GT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.749

 0.000 0.000 0.749
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bongo Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of ORC construction

No of RWSS construction

No of RWSS rehabilitation 

and extension

 0.390

 0.010

 0.400  0.390Output Output 001 Improved 

health infrastructure

 0.010

 0.390 0.400  0.390 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/expansi

on of health facilities

 0.010

 0.400  0.390 0.390Sub-activity uto Construction of 

ORC at Toktowom

2558 Small 

Development 

Project(GOI1)

% of household coverage 

by safe drinking water 

supply

 0.000

 0.350

 0.350  0.000Output Output 003 Increased 

coverage of safe drinking water 

supply

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction 

and maintenance of RWSS

 0.000 0.000Sub-activity 001 Renovation of 

RWSS of Meritsemo

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 002 EXTENSION OF 

PAKSHIKHA RWSS

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 003 EXTENSION OF 

JUNGLAY RWSS

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 004 EXTENSION OF 

ALAKHA RWSS

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.050

 0.050  0.000 0.000Sub-activity 005 EXTENSION OF 

CHUNGKHA RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.360

 0.390 0.390 0.750

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 4 of 16
Generated on 13/4/2011, PlaMS

Program 001 Health  Development



Administrative Unit: Bongo Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy production 

(MT/year)

??

Maize production 

(MT/year)

??

Wheat production 

(MT/year)

Mandarin production 

(MT/year)

 0.118

 0.456

 0.574  0.118Output Output 001 Increased 

cereal and cash crops production

??

 0.052

 0.008 0.060  0.008 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.017

 0.025  0.008 0.008Sub-activity 002 Farmers training 

on SRI (RGoB)

0001 RGOB 

Financing(RGOB)

 0.035

 0.035  0.000 0.000Sub-activity 003 Supply of rice 

mill to farmer group (RGoB)

0001 RGOB 

Financing(RGOB)

??

 0.404

 0.110 0.514  0.110 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers training 

on vegetable (beans) 

production-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.354

 0.354  0.000 0.000Sub-activity 002 Supply of tools 

and materials for vegetable 

production-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

-0.060

 0.050  0.110 0.110Sub-activity 003 Farmers training 

on citrus rehabilitation (RGoB)

0001 RGOB 

Financing(RGOB)

 0.060

 0.060  0.000 0.000Sub-activity 004 Supply of agri 

machines and tools for citrus 

rehabilitation (RGoB)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of new irrigation (Nos) ??

Length of new irrigation 

(Km)

No. of irrigation 

renovation (Nos)

Length of irrigation 

renovations (Km)

Wetland command area 

(Acres)

No. of WUAs formed 

(Nos)

 0.000

 1.530

 1.530  0.000Output Output 002 Increased 

command areas through irrigation 

facilities

5

 0.700

 0.000 0.700  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction 

of irrigation channel

 0.700

 0.700  0.000 0.000Sub-activity 001 Construction of 5 

Km Chungkha Irrigation channel 

(SDP)

2558 Small 

Development 

Project(GOI1)

 0.830

 0.000 0.830  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 006 Renovation of 

irrigation channels

 0.830

 0.830  0.000 0.000Sub-activity 001 Renovation of 

irrigation channels (SLMP)..Which 

schemes????

2013 Sustainable 

Land 

Management 

Project(GEF)

No. of gewog 

connectivity/farm roads 

constructed (Nos)

8.5

Length of gewog 

connectivity/farm roads 

(Km)

4

% Rural Hhs 

walking/living > 1 hr walk 

from road head reduced 

(%)

No. of RUGs (Nos)

 2.674

 4.266

 6.940  2.674Output Output 003 Improved 

accessibility to market  and service 

centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

8.5

 4.242

 1.998 6.240  1.998 1875 

Decentralised 

Rural Dev. 

Project(W/BANK)

2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of FRs

 0.188

 0.200  0.012 0.012Sub-activity 001 Construction of 2 

Km Gedu-Boeri FR (SDP)

2558 Small 

Development 

Project(GOI1)

 0.069

 2.040  1.971 1.971Sub-activity 002 Construction of 

1.5 Km Chungkha-Bangteygang 

FR (DRDP)

1875 

Decentralised 

Rural Dev. 

Project(W/BANK)

 2.988

 3.000  0.012 0.012Sub-activity 003 Construction of 2 

Km Gedu Chiog FR (SDP)

2558 Small 

Development 

Project(GOI1)

 0.997

 1.000  0.003 0.003Sub-activity 005 Construction of 3 

Km Mengo-Damjee FR (SDP)

2558 Small 

Development 

Project(GOI1)

4

 0.024

 0.676 0.700  0.676 1875 

Decentralised 

Rural Dev. 

Project(W/BANK)

Activity Activity 004 Maintenance 

of FRs

 0.001

 0.530  0.529 0.529Sub-activity 001 

Maintenance/improvement of 4 Km 

Chungkha-Toktowom PTT (DRDP)

1875 

Decentralised 

Rural Dev. 

Project(W/BANK)

 0.023

 0.170  0.147 0.147Sub-activity 002 Gabion wall 

construction at takeoff point of 

Pakshikha-Zomgang FR (DRDP)

1875 

Decentralised 

Rural Dev. 

Project(W/BANK)

No. of farmers groups 

formed (Nos)

1

No. of farmers using farm 

machinery (Power Tiller) 

to enhance farming 

efficiency (Nos)

1

 0.603

 4.619

 5.222  0.603Output Output 004 Improved 

extension support services and 

Sustainable Land Management 

(SLM)

1

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Soil fertility & 

land management/demonstrations
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers training 

on soil fertility and intercropping 

(RGoB)

0001 RGOB 

Financing(RGOB)

0  0.000  0.000Activity Activity 008 Establishment 

of farmers service center

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

1

 0.047

 0.010 0.057  0.010 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 009 Soil fertility 

improvement (SLMP)

 0.037

 0.047  0.010 0.010Sub-activity 001 Supply of 

seeds/seedlings for soil fertilty 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.010

 0.010  0.000 0.000Sub-activity 002 Farmers training 

on soil fertiltiy improvement 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 1.079

 0.230 1.309  0.230 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 010 Vegetative 

cover activities (SLMP)

 0.857

 1.077  0.220 0.220Sub-activity 001 Supply of 

seeds/seedlings for vegetative 

cover (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.222

 0.232  0.010 0.010Sub-activity 002 Farmers training 

on vegetative cover improvement 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.167

 0.000 0.167  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 011 Fodder 

grazing improvement (SLMP)

 0.131

 0.131  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for fodder grazing 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.036

 0.036  0.000 0.000Sub-activity 002 Pant & 

equipments for livestock for fodder 

grazing improvement (SLM)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

1

 0.152

 0.010 0.162  0.010 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 012 Water 

management and improvement 

activities (SLMP)

 0.052

 0.062  0.010 0.010Sub-activity 001 Plantations for 

improving water management 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.100

 0.100  0.000 0.000Sub-activity 002 Expenses on 

other structures for improving 

water management (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 1.159

 0.010 1.169  0.010 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 013 Land 

Management activities (SLMP)

 0.113

 0.123  0.010 0.010Sub-activity 001 Supply of 

seeds/seedlings for SLM 

development (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.492

 0.492  0.000 0.000Sub-activity 002 Current grants for 

individuals in SLM development 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.544

 0.544  0.000 0.000Sub-activity 003 Farmers training 

on SLM development (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.010

 0.010  0.000 0.000Sub-activity 004 Supply of tools & 

impelments for SLM development 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 1.220

 0.213 1.433  0.213 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 014 Income 

generation activities (SLMP)

 0.648

 0.648  0.000 0.000Sub-activity 001 Supply fo 

seeds/seedlings for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

-0.175

 0.038  0.213 0.213Sub-activity 002 Farmers training 

for income generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.214

 0.214  0.000 0.000Sub-activity 003 Expenses on 

other structures for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.180

 0.180  0.000 0.000Sub-activity 004 Supply of agri 

machines for income generation 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.353

 0.353  0.000 0.000Sub-activity 005 Plant & 

equipments for Livestock for 

income generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.765

 0.120 0.885  0.120 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 015 Conservation 

and protection activities (SLMP)

 0.030

 0.030  0.000 0.000Sub-activity 001 Office supplies 

for conservation and protection of 

resources (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.285

 0.285  0.000 0.000Sub-activity 002 Supply of 

seeds/seedlings for conservation 

and protection of resources 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.000 0.000Sub-activity 003 Transportation of 

inputs for conservation and 

protection (SLMP)

 0.100

 0.100  0.000 0.000Sub-activity 004 Transportation of 

inputs for conservation and 

protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.120

 0.120  0.000 0.000Sub-activity 005 Farmers training 

on conservation and protection 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.025

 0.025  0.000 0.000Sub-activity 006 Expenses on 

buildings for conservation & 

protection (SLMP)..Which????

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.300

 0.300  0.000 0.000Sub-activity 007 Expenses on 

drainage systems for conservation 

and protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

-0.095

 0.025  0.120 0.120Sub-activity 008 Expenses on 

other structures for conservation 

and protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

0  0.000  0.000Activity Activity 016 Intervention 

support to gewog (SLMP)

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

1

 0.010

 0.010 0.020  0.010 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 017 Monitoring & 

Evaluation (SLMP)

 0.010

 0.020  0.010 0.010Sub-activity 001 Farmers training 

on M& E (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 10.871

 3.395 3.395 14.266

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bongo Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.053

 0.040

 0.093  0.053Output Output 001 Increased 

livestock production

 0.000

 0.005 0.005  0.005 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.000

 0.005  0.005 0.005Sub-activity 001 FEED AND 

FODDER

0001 RGOB 

Financing(RGOB)

 0.000

 0.025 0.025  0.025 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.000

 0.025  0.025 0.025Sub-activity 001 SUPPLY OF 

JURSEY BULL

0001 RGOB 

Financing(RGOB)

 0.040

 0.023 0.063  0.023 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.040

 0.063  0.023 0.023Sub-activity 001 

IMPLEMENTATION OF OGTP ON 

FRESH MILK

0001 RGOB 

Financing(RGOB)

 0.050

-0.010

 0.040  0.050Output Output 003 Improved 

livestock and extension services

-0.010

 0.050 0.040  0.050 0001 RGOB 

Financing(RGOB)

Activity Activity 005 HRD services

-0.010

 0.040  0.050 0.050Sub-activity 001 FARMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.103 0.103 0.133
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bongo Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.140

 0.140  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.140

 0.000 0.140  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.050

 0.050  0.000 0.000Sub-activity 001 TRAINING 0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 HANDING OVER 

OF CERTIFICATES

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.050

 0.050  0.000 0.000Sub-activity 003 HUMAN 

RESOURCE DEVELOPMENT

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 004 MAKING OF 

SIGN BOARD

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.140

 0.000 0.000 0.140
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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