
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Drujeygang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 3.430

 7.170

 10.600  3.430Output Output 005 Improved 

access to market and service 

centers

 7.170

 3.430 10.600  3.430 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of farm 

roads

55%

 1.590

 3.200  1.610 1.610 The work was awarded to CD 

construction. Formation cutting 

about to complete for this road.

Sub-activity 001 Construction of 

farm road from Pangserpo to 

Tarithang(5km)

2558 Small 

Development 

Project(GOI1)

80%

 2.080

 3.900  1.820 1.820 The work was awarded to CD 

construction. Formation cutting 

completed and permanent work has 

also started.

Sub-activity 002 Construction of 

farm road from Drujaygang to 

Patalar

2558 Small 

Development 

Project(GOI1)

 3.500

 3.500  0.000 0.000Sub-activity 003 Construction of 

Farm Road from Pangna to 

Thangna

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 7.170

 3.430 3.430 10.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drujeygang Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of RWSS constructed

No. of RWSS renovated

 1.045

 0.655

 1.700  1.045Output Output 001 Functional 

health infrastructure in place

 0.000

 0.700 0.700  0.700 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of ORC

100%

 0.000

 0.700  0.700 0.700 The work was awarded to Dawa 

Tshering construction and the 

construction is fully completed.

Sub-activity 001 Construction of 

ORC at Ai Bumthang

0001 RGOB 

Financing(RGOB)

 0.655

 0.345 1.000  0.345 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

15%

 0.100

 0.200  0.100 0.100 Local material and trenching 

collection has started and this 

RWSS will benefit 14 hhs.

Sub-activity 001 Construction of 

RWSS at Pangserpo

2558 Small 

Development 

Project(GOI1)

30%

 0.050

 0.100  0.050 0.050 Local material and treching 

collection has been completed and 

the RWSS will benefit 18hhs and 

the gewog is now waiting for the 

materials.

Sub-activity 002 Construction of 

RWSS at Bawagemo

2558 Small 

Development 

Project(GOI1)

30%

 0.050

 0.100  0.050 0.050 Local material and trenching 

collection has been completed and 

the RWSS will benefit 30hhs and 

the gewog is now waiting for the 

materials.

Sub-activity 003 Construction of 

RWSS at Budichu

2558 Small 

Development 

Project(GOI1)

15%

 0.155

 0.200  0.045 0.045 Local material and trenching 

collection has started and this 

RWSS will benefit 22 hhs.

Sub-activity 004 Construction of 

RWSS at Tsertochen

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

0%

 0.100

 0.100  0.000 0.000 Not done. Community serviceSub-activity 005 Construction of 

RWSS at Namdrupcholing Gonpa

2558 Small 

Development 

Project(GOI1)

50%

 0.100

 0.200  0.100 0.100 Collection of local material has 

started and the RWSS will benefit 

16hhs.

Sub-activity 006 Construction of 

RWSS at Ambithang

2558 Small 

Development 

Project(GOI1)

5%

 0.100

 0.100  0.000 0.000 Collection of local material has 

started and the RWSS will benefit 

33hhs.

Sub-activity 007 Construction of 

RWSS at Pangna

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.655

 1.045 1.045 1.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drujeygang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.400

 0.400  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.100

 0.100  0.000 0.000Sub-activity 001 Electrifiation of 

Pelri Lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Electrification of 

Pangserpo Lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Electrification of 

Namdrupcholing Lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 004 Electrification of 

Thangna Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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