
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Drakten Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of Gewog Tshogde 

hall

No. of infrastructures 

electrified

 2.502

 0.298

 2.800  2.502Output Output 001 Functional civil 

infrastructure in place

 0.298

 2.502 2.800  2.502 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

of Gup office

65%

 0.298

 2.800  2.502 2.502 under progressSub-activity 001 Construction of 

Gup office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.298

 2.502 2.502 2.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of other health 

infrastructure constructed

No. of Rural Water Supply 

Scheme

 0.046

 1.704

 1.750  0.046Output Output 001 Functional 

health infrastructure in place

 1.000

 0.000 1.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/relocation of ORC

 0.500

 0.500  0.000 0.000Sub-activity 001 Relocation of 

Tashidingkha ORC

0001 RGOB 

Financing(RGOB)

 0.500

 0.500  0.000 0.000Sub-activity 002 Relocation of 

Khamay ORC

0001 RGOB 

Financing(RGOB)

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 New RWSS

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

new RWSS

0001 RGOB 

Financing(RGOB)

 0.404

 0.046 0.450  0.046 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Rehablitation 

of RWSS

50%

 0.404

 0.450  0.046 0.046 Under progressSub-activity 001 Renovation of 

RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.704

 0.046 0.046 1.750
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

improved 

agriculturetechnology

No. of farmers supplied 

with improved seed and 

seedlings

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Supply of 

improved seed & seedlings

70%

 0.020

 0.020  0.000 0.000 Advance payment Nu. 0.020 mSub-activity 001 Japanese Pears 0001 RGOB 

Financing(RGOB)

65%

 0.010

 0.010  0.000 0.000 Advance Nu. 10000Sub-activity 002 Improved peach 

seedlings

0001 RGOB 

Financing(RGOB)

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 016 General 

Administrative Service

70%

 0.050

 0.050  0.000 0.000 Advance 0.050Sub-activity 001 Hazelnut 

Seedlings

0001 RGOB 

Financing(RGOB)

65%

 0.020

 0.020  0.000 0.000 Advance Nu. 0.020Sub-activity 002 Grafted Mandrine 

Seedling

0001 RGOB 

Financing(RGOB)

No. of functional irrigation 

channels

Total irrigated land (Area)

No. of irrigation channels 

constructed

Kms. of irrigation 

channels constructed

No. of irrigation channels 

renovated

 0.000

 0.481

 0.481  0.000Output Output 003 Increased 

command area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.481

 0.000 0.481  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

55%

 0.200

 0.200  0.000 0.000 Advance payment Nu. 100000Sub-activity 001 Construction of 

Tashidingkha Irrigation channel

2558 Small 

Development 

Project(GOI1)

58%

 0.281

 0.281  0.000 0.000 Advance payment Nu. 150000Sub-activity 002 Renovation of 

Drupchu irrigation channel

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.581

 0.000 0.000 0.581

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Jersey Bull 

supplied

No. of farmers trained on 

livestock development

No. of improved pastures 

developed

 0.000

 0.177

 0.177  0.000Output Output 002 Improved 

livestock extension and support 

services

 0.177

 0.000 0.177  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Institutional/capacity development

70%

 0.010

 0.010  0.000 0.000 Advance payment Nu. 80000Sub-activity 001 Training 0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 002 Training on 

Jersey pure bull

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 003 Training on 

animal health development

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 004 Farmer's training 

on piggery

0001 RGOB 

Financing(RGOB)

 0.045

 0.045  0.000 0.000Sub-activity 005 Farmers training 

on poultry

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 006 Farmers training 

on group mobilization

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.177

 0.000 0.000 0.177
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

No. of households with 

private forest

No. of community forest

No. of private forest 

(Households)

Total area brought under 

land management (sites)

Water source protection 

(acres)

 0.000

 0.188

 0.188  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Private forest 

development

 0.050

 0.050  0.000 0.000Sub-activity 001 Training on 

private forest program

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 002 Issue of 

certificates

0001 RGOB 

Financing(RGOB)

 0.048

 0.000 0.048  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Community 

forest development

 0.040

 0.040  0.000 0.000Sub-activity 001 Training on CF 

management planning

0001 RGOB 

Financing(RGOB)

 0.008

 0.008  0.000 0.000Sub-activity 002 Sign board for 

approved CF

0001 RGOB 

Financing(RGOB)

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Watershed & 

spring protection
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.080

 0.080  0.000 0.000Sub-activity 001 Training on 

watershed management program

0001 RGOB 

Financing(RGOB)

No of forest fire 

committees trained 

(Groups)

No. of farmers trained on 

environment conservation

 0.000

 0.050

 0.050  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 010 Non-wood 

forest product development

 0.050

 0.050  0.000 0.000Sub-activity 001 Agro forest 

program

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.238

 0.000 0.000 0.238

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of Lhakhangs 

electrified

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/extension 

of religion & cultural infrastructure

 0.250

 0.250  0.000 0.000Sub-activity 001 Construction/ 

maintenance of Rephel Dhunglhor 

lhakhang

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Water supply at 

Taktse Lhakhang

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 003 Electrification of 

5 lhakhangs

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drakten Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works& Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of mule tracks 

constructed

Kms of  mule tracks 

maintained

No.of suspension, 

cantilever, wooden, bailey 

bridges, RCC constructed

No.of suspension, 

cantilever, wooden, bailey 

bridges, RCC renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance of mule 

track

 0.300

 0.300  0.000 0.000Sub-activity 001 Maintenance of 

mule track

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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