TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Mendrelgang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.075 0.074 0.074 0001 RGOB

Construction/Renovation of gewog 0.001 Financing(RGOB)

infrastructures

Sub-activity 001 Electrification of 100% completed 0.075 0.074 0.074 0001 RGOB completed & handed over
Gup office 0.001 Financing(RGOB)

Activity Activity 002 Extension and 0.050 0.000 0.000 0001 RGOB
support services 0.050 Financing(RGOB)
Sub-activity 001 operation and 0.050 0.000 0.000 0001 RGOB
management service 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.125 0.074 0.074

0.051
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Mendrelgang Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.015 0.000 0.000
health infrastructure in place (ORCs) constructed 0.015

No. of RWSS constructed
No. of RWSS rehabilated
No of spring water source

proctection
Activity Activity 003 Spring water 0.015 0.000 0.000 0001 RGOB
source protection 0.015 Financing(RGOB)
Sub-activity 001 Spring source 20% 0.015 0.000 0.000 0001 RGOB work in progress
protection 0.015 Financing(RGOB)
Program Total of the Fiscal Year 0.015 0.000 0.000

0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Mendrelgang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress Remarks
Current Quarter Cumulative

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu) |

Activity Indicator Annual Target Actual Budget
(Million Nu)

Current ‘Cumulative FIC/Funding Remarks

Period & Balance Agency

Activity Activity 004
Construction/Maintenance of
irrigation channels

0.000 0001 RGOB
0.585 Financing(RGOB)

Sub-activity 001 Rehabilitaion of 30% completed
irrigation channel from Manikhola
to Sakigoen

0.000 0001 RGOB 30%, complete, materials collected
0.585 Financing(RGOB)

Activity Activity 003
Construction/Maintenance of farm 1.532
roads

0.000 2558 Small
Development
Project(GOI1)
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1. Activity Progress (Continued)

Activity

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
0.00

0.000 2558 Small work just awarded

Sub-activity 001 Construction of
farm road from Mendrelgang Bazer
to Pemashong

0.772 0.000

0.772 De\{elopment
Project(GOI1)

Sub-activity 002 Construction of
farm road from old dungpa office to
Samshigaden (2km)

0.760 0.000

0.000 2558 Small work just awarded

0.760 De\{elopment
Project(GOI1)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

2117 0.000

0.000
2.117

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers

Telephone

Fax

Email

Date
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Administrative Unit: Mendrelgang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Improved No of livestock 0.015 0.000 0.000
livestock infrastructure infrasstructure 0.015
constructed
Activity Activity 002 0.015 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 0.015 Financing(RGOB)
n of Livestock infrastructures
Sub-activity 001 Construction of 0.015 0.000 0.000 0001 RGOB
livestock crate 0.015 Financing(RGOB)
Program Total of the Fiscal Year 0.015 0.000 0.000
0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Mendrelgang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Institutional 0.150 0.000 0.000 0001 RGOB
development 0.150 Financing(RGOB)
Sub-activity 001 Farmers study 0.150 0.000 0.000 0001 RGOB
tour 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.000 0.000

0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Mendrelgang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of lams residence 0.100 0.066 0.066
religious and cultural infrastructure constructed 0.034
in place No of Kutensungten
procured
No of Ihakhangs
renovated
Activity Activity 001 0.100 0.066 0.066 0001 RGOB

Construction/Renovation/Expansio 0.034 Financing(RGOB)

n of religion and culture

infrastructures

Sub-activity 001 Electrification of 100% completed 0.100 0.066 0.066 0001 RGOB completed & handed over
Ihakhang 0.034 Financing(RGOB)

Program Total of the Fiscal Year 0.100 0.066 0.066

0.034

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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