TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Bara Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 Post harvest 0.258 0.100 0.100 0001 RGOB
management 0.158 Financing(RGOB)

Sub-activity 001 Farmers Training 10% 0.087 0.100 0.100 0001 RGOB one training conducted
on Cardamom post harvest & -0.013 Financing(RGOB)

management

Sub-activity 002 Farmers training 0.011 0.000 0.000 0001 RGOB

on ginger diseases management 0.011 Financing(RGOB)

Sub-activity 003 Farmers training 0.010 0.000 0.000 0001 RGOB

on upland paddy cultivation 0.010 Financing(RGOB)

Sub-activity 004 Farmers Study 100% 0.150 0.000 0.000 0001 RGOB Release to be processed
Tour 0.150 Financing(RGOB)

Activity Activity 001 Cereal crop 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Sub-activity 002 Crop Promotional 0.002 0.000 0.000 0001 RGOB
Programme on Millet 0.002 Financing(RGOB)
Sub-activity 003 Supply of wheat 0.028 0.000 0.000 0001 RGOB
seeds 0.028 Financing(RGOB)
Activity Activity 002 Cash crop 0.100 0.000 0.000 0001 RGOB
development 0.100 Financing(RGOB)
Sub-activity 001 Supply of potato 0.002 0.000 0.000 0001 RGOB
seeds 0.002 Financing(RGOB)
Sub-activity 002 Supply of Citrus 100% 0.098 0.000 0.000 0001 RGOB release to be processed based on
Seedlings 0.098 Financing(RGOB)  submitted bills
Activity Activity 004 Plant 0.002 0.000 0.000 0001 RGOB
protection 0.002 Financing(RGOB)
Sub-activity 001 Supply of PP 0.002 0.000 0.000 0001 RGOB
Chemicals 0.002 Financing(RGOB)
Program Total of the Fiscal Year 0.391 0.100 0.100
0.291

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Bara Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased 0.172 0.000 0.000
livestock production 0172
Activity Activity 002 Feed & fodder 0.020 0.000 0.000 0001 RGOB
development 0.020 Financing(RGOB)
Sub-activity 001 FEED & 0.020 0.000 0.000 0001 RGOB
FODDER DEVELOPMENT 0.020 Financing(RGOB)
PROGRAM
Activity Activity 003 Livestock 0.152 0.000 0.000 0001 RGOB
health development 0.152 Financing(RGOB)
Sub-activity 001 LIVESTOCK 0.022 0.000 0.000 0001 RGOB
BREEDING IMPROVEMENT 0.022 Financing(RGOB)
Sub-activity 003 LIVESTOCK 0.030 0.000 0.000 0001 RGOB
PRODUCTION 0.030 Financing(RGOB)
Sub-activity 004 DEVELOPMENT 0.100 0.000 0.000 0001 RGOB
OF 2 UNIT MODEL PIG STY 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.172 0.000 0.000

0.172
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bara Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.030 0.000 0.000 0001 RGOB

forest development 0.030 Financing(RGOB)

Sub-activity 001 TRAINING 10% 0.030 0.000 0.000 0001 RGOB bill not submitted
(COMMUNITY FOREST 0.030 Financing(RGOB)
DEVELOPMENT)

Activity Activity 007 Extension and 0.010 0.000 0.000 0001 RGOB
support services 0.010 Financing(RGOB)
Sub-activity 001 SUPPLY OF 10% 0.010 0.000 0.000 0001 RGOB Work order placed
SEEDS & SEEDLING 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.040 0.000 0.000
0.040
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bara

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Activity

Annual Target

Sector: HEALTH

Program: Health Development Programme

Actual

Budget
(Million Nu)

Outcome/Indicator/Progress are missing.

Expenditure (Million Nu)

Cumulative
& Balance

Current
Period

Current Quarter

FIC/Funding
Agency

Remarks

Output Output 001 Functional 4.334 1.161 1.161
health infrastructure in place 3173
Activity Activity 001 3.434 1.161 1.161 0001 RGOB
Construction/rehabilitation of 2 2773 Financing(RGOB)
RWSS
Sub-activity 001 31% 0.544 0.245 0.245 0001 RGOB materials delivered and work
CONSTRUCTION OF RWSS AT 0.299 Financing(RGOB) started
NAYAK
Sub-activity 002 10% 0.440 0.081 0.081 0001 RGOB Materials delivered
CONSTRUCTION OF RWSS AT 0.359 Financing(RGOB)
CHANGJU
Sub-activity 003 30% 0.750 0.532 0.532 0001 RGOB Work started and lining of pipes
CONSTRUCTION OF RWSS AT 0.21g Financing(RGOB) started
GONDAYGOAN
Sub-activity 004 30% 0.800 0.267 0.267 0001 RGOB Lining of pipes started
CONSTRUCTION OF RWSS AT 0.533 Financing(RGOB)
BETENI
Sub-activity 005 30% 0.900 0.036 0.036 0001 RGOB Lining of pipes started and
CONSTRUCTION OF RWSS AT 0.864 Financing(RGOB) materials delivered
GYEMPANG
Activity Activity 002 0.900 0.000 0.000 0001 RGOB
Construction/renovation of ORC 0.900 Financing(RGOB)
Sub-activity 001 50% 0.900 0.000 0.000 0001 RGOB Work started
CONSTRUCTION OF ORC AT 0.900 Financing(RGOB)
MAJUWA
Program Total of the Fiscal Year 4.334 1.161 1.161
3.173
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bara Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency
Output Output 001 Improved rural 0.350 0.000 0.000
access infrastructure 0.350
Activity Activity 002 0.350 0.000 0.000 0001 RGOB

Construction/renovation/maintenan 0.350 Financing(RGOB)

ce of suspension bridges

Sub-activity 001 MAINTENANCE 0.350 0.000 0.000 0001 RGOB
OF JALDHAKA SUSPENSION 0.350 Financing(RGOB)
BRIDGE
Program Total of the Fiscal Year 0.350 0.000 0.000
0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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