TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Deothang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 1.450 0.975 0.975 2558 Small
development 0.475 Development
Project(GOI1)
Sub-activity 001 Construction of 100% 1.450 0.975 0.975 2558 Small Completed (M/s Samten Choling
Gup's office 0.475 Development Construction, Tashigang)

Project(GOI1)

Activity Activity 010 Direction and 0.184 0.000 0.000 0001 RGOB
support sevices 0.184 Financing(RGOB)
Sub-activity 001 Direction 0.184 0.000 0.000 0001 RGOB
services 0.184 Financing(RGOB)
Program Total of the Fiscal Year 1.634 0.975 0.975

0.659
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Deothang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 004 Infrastrucutre 2.774 1.231 1.231 2558 Small
Development Development
Project(GOI1)

Sub-activity 001 Construction of 100% 2774 1.231 1.231 2558 Small Completed (6.5 km) M/s Peldang
Farm road from Rikhey to 1.543 Development Construction, Thimphu
Wangchillo (7 kms) Project(GOI1)
Program Total of the Fiscal Year 2774 1.231 1.231

1.543
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Deothang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.056 0.000 0.000 2173 Participatory

forestry development 0.056 Forest
Management
Project Phase

II(HELVETAS)
Sub-activity 001 CF management 0.040 0.000 0.000 2173 Participatory
0.040 Forest
’ Management

Project Phase
II(HELVETAS)

Sub-activity 002 Issue of 0.008 0.000 0.000 2173 Participatory

certificate 0.008 Forest
Management
Project Phase
II(HELVETAS)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 003 Sign boards for
Approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.008 0.000

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.056 0.000

0.000
0.056

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Deothang Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of BHUs constructed 0.500 0.475 0.475
health infrastructure in place No of Out Reach Clinics 0.025
(ORC)
No of other health
infrastructure constructed
No of other health
infrastructure renovated
Activity Activity 001 Infrastructure 0.500 0.475 0.475 2558 Small
development Development
0.025 Project(GOI1)
Sub-activity 001 Rehabilitation of 75% 0.500 0.475 0.475 2558 Small Fitting of pipes and maintenance of
Rwss at Rikhey and Reshore 0.025 Development tape posts in progress
! Project(GOI1) (Departmental Execution)
Program Total of the Fiscal Year 0.500 0.475 0.475
0.025

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Deothang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of mule tracks 1.130 0.000 0.000
rural access infrastructure in place constructed 1.130
No. of suspension bridges
constructed
No. of mule tracks
removated
No. of suspension bridges
renovated
Activity Activity 001 Infrastructure 1.130 0.000 0.000 2558 Small
Development 1.130 Development
’ Project(GOI1)
Sub-activity 001 Construction of 0% 1.130 0.000 0.000 2558 Small Activity drppped(Budget tobe
Suspension bridge at Martang - 1.130 Development reappropriated)
sharkangri Project(GOI1)
Program Total of the Fiscal Year 1.130 0.000 0.000
1.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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