TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Saleng Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 003 Institutional 0.250 0.070 0.070 0001 RGOB
development 0.180 Financing(RGOB)
Sub-activity 001 Direction 0.250 0.070 0.070 0001 RGOB
services 0.180 Financing(RGOB)
Program Total of the Fiscal Year 0.250 0.070 0.070

0.180
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Saleng Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 002 0.000 0.000 2558 Small
Construction/renovation of Development
irrigation channel Project(GOI1)
Sub-activity 001 Construction of 0.000 0.000 2558 Small
irrigation channel from Rabdey to Development
Jangdun Project(GOI1)
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1. Activity Progress (Continued)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Activity Activity 001 8.599 5.469 5.469 0001 RGOB

3.130 Financing(RGOB)

2558 Small

Development

Project(GOI1)
Sub-activity 001 Construction of 100 2.599 2473 2.473 0001 RGOB 2 km completed
Saling farm road 0.126 Financing(RGOB)

Sub-activity 002 Construction of 50 0.500 1.146 1.146 2558 Small 3 km completed

Tsenzabi farm road _0.646 Development
Project(GOI1)

Sub-activity 003 Construction of 20 5.500 1.850 1.850 2558 Small 1.7 km completed

Farm Road form Kalapang to Resa 3 Development
Project(GOI1)

Construction/maintenance of farm
roads

Program Total of the Fiscal Year 8.599 5.469 5.469
3.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Agriculture Development

Page 5 of 13

Generated on 11/4/2011, PlaMS



Administrative Unit: Saleng Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Output Output 001 Increased area 0.045 0.000 0.000
brought under afforestation, private

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

. 0.045
and community forest
Activity Activity 004 Afforestation 0.045 0.000 0.000 0001 RGOB
& nursery management 0.045 Financing(RGOB)
Sub-activity 003 Nursery 0.010 0.000 0.000 0001 RGOB
Establishment at Tshenzabi 0.010 Financing(RGOB)
Sub-activity 004 Awareness 0.010 0.000 0.000 0001 RGOB
Campaign on Land Management & 0.010 Financing(RGOB)
Afforestation at Broksar and
Sengor
Sub-activity 005 Nursery 0.005 0.000 0.000 0001 RGOB
Management Training at 0.005 Financing(RGOB)
Tshenzabi
Sub-activity 006 Live Fencing 0.005 0.000 0.000 0001 RGOB
Demonstration at Resa 0.005 Financing(RGOB)
Sub-activity 007 Fire Line 0.015 0.000 0.000 0001 RGOB
Construction at Kalapang, Saling & 0.015 Financing(RGOB)
Jangdung
Program Total of the Fiscal Year 0.045 0.000 0.000

0.045
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Saleng Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.748 0.000 0.000

health infrastructure in place 0.748

Activity Activity 001 0.748 0.000 0.000 0001 RGOB
Construction/renovation/improvem 0.748 Financing(RGOB)

ent of ORC

Sub-activity 001 Construction of 100 0.300 0.000 0.000 0001 RGOB completed
ORC at Mangling 0.300 Financing(RGOB)
Sub-activity 002 Construction of 100 0.348 0.000 0.000 0001 RGOB completed
ORC at Kalapang 0.348 Financing(RGOB)
Sub-activity 003 Maintenance of 100 0.100 0.000 0.000 0001 RGOB completed
ORC at Resa 0.100 Financing(RGOB)

Output Output 003 Functional 0.400 0.000 0.000

RWSS in place 0.400

Activity Activity 002 New RWSS 0.400 0.000 0.000 2558 Small

0.4 Development
’ Project(GOI1)

Sub-activity 001 Construction of 0.400 0.000 0.000 2558 Small
RWSS at Galikhar 0.400 Development
Project(GOI1)
Program Total of the Fiscal Year 1.148 0.000 0.000
1.148
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Health Development
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Administrative Unit: Saleng Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.050 0.050 0.050
rural access infrastructure in place 0.000
Activity Activity 002 0.050 0.050 0.050 0001 RGOB
Construction/maintenance of mule 0.000 Financing(RGOB)
track
Sub-activity 001 Construction of 100 0.050 0.050 0.050 0001 RGOB completed
Mule Track at Gangjuk 0.000 Financing(RGOB)
Program Total of the Fiscal Year 0.050 0.050 0.050
0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Works & Human Settlement

Page 11 of 13

Generated on 11/4/2011, PlaMS



Administrative Unit: Saleng Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 3.250 0.750 0.750
religion and culture infrastructures 2500
in place .
Activity Activity 001 3.250 0.750 0.750 0001 RGOB
Renovation/improvement of 2 500 Financing(RGOB)
Lhakhangs
Sub-activity 001 Reconstruction of 0.100 0.000 0.000 0001 RGOB
Kalapang Goenpa Lhakhang(pvt0 0.100 Financing(RGOB)
Sub-activity 003 Reconstruction of 0.100 0.000 0.000 0001 RGOB
Samten Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 004 Reconstruction of 100 0.050 0.050 0.050 0001 RGOB completed
Mangling Ihakhang(pvt) 0.000 Financing(RGOB)
Sub-activity 005 Reconstruction of 100 0.100 0.100 0.100 0001 RGOB completed
Jangdung Lhakhang 0.000 Financing(RGOB)
Sub-activity 006 Reconstruction of 20 2.000 0.000 0.000 0001 RGOB foundation laid
Chabje Zimchung 2,000 Financing(RGOB)
Sub-activity 007 Renovation of 40 0.500 0.200 0.200 0001 RGOB painting of debri undergoing
Lhakhang at Saling 0.300 Financing(RGOB)
Sub-activity 008 Renovation of 20 0.400 0.400 0.400 0001 RGOB work in progress
Lhakhang at Thridangbi 0.000 Financing(RGOB)
Program Total of the Fiscal Year 3.250 0.750 0.750
2.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Culture development
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