
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Khar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.235

 0.235  0.000Output Output 001 Improved 

access to market and service 

centers

 0.235

 0.000 0.235  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of farm roads

 0.235

 0.235  0.000 0.000Sub-activity 001 Construction of 

farm road from 

Khar/Bongman-Dungkhar

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.235

 0.000 0.000 0.235

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

afforestation (in acres)

Total area under private 

forest (in acres)

Total area under 

community forest (in 

acres)

Total area brought under 

land management (in 

acres)

No. of community forest

No. of private forest

 0.000

 0.068

 0.068  0.000Output Output 001 Increased area 

brought under afforestation, 

community and private forest

 0.068

 0.000 0.068  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community 

forest development

 0.050

 0.050  0.000 0.000Sub-activity 001 CF management 

planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.010

 0.010  0.000 0.000Sub-activity 002 Issuing of CF 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 003 Signboard for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.068

 0.000 0.000 0.068

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of outreach clinics 

(ORCs) constructed

No. of outreach clinics 

(ORCs) renovated

No. of other health 

infrastructure constructed

No. of other health 

infrastructure renovated

No. of Rural Water Supply 

Scheme (RWSS) 

constructed

No. of Rural Water Supply 

Scheme (RWSS) 

renovated

 0.200

 0.500

 0.700  0.200Output Output 001 Functional 

health infrastructure in place

 0.500

 0.200 0.700  0.200 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

30%

 0.500

 0.700  0.200 0.200 The work is awarded to M/s Deogu 

Yangkhil Const. RWSS at 

Bargonpa is 4km long from source 

and for Tsebar is 1km long from the 

source. Supply order for work

Sub-activity 003 Construction of 

RWSS at Bargonpa, Tsebar & 

Dungkhar

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.500

 0.200 0.200 0.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.075

 0.075  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.075

 0.000 0.075  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

Development

 0.075

 0.075  0.000 0.000Sub-activity 002 Construction of 

mule track from Prabhula to 

Pretengma

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.075

 0.000 0.000 0.075

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khar Sector: CIVIL

Division/Field Office: Program: General Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Gewog Tshogde 

Hall

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

 0.000

 3.887

 3.887  0.000Output Output 001 Functional civil 

infrastructure in place

 3.842

 0.000 3.842  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

 2.442

 2.442  0.000 0.000Sub-activity 002 Reconstruction of 

gup's office

0001 RGOB 

Financing(RGOB)

 1.400

 1.400  0.000 0.000Sub-activity 003 Construction of 

guest house at gewog centre

2558 Small 

Development 

Project(GOI1)

 0.045

 0.000 0.045  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Institutional 

development

 0.045

 0.045  0.000 0.000Sub-activity 001 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.887

 0.000 0.000 3.887
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of other religious and 

cultural infrastructure 

constructed

No. of other religious and 

cultural infrastructure 

renovated

No. of Lhakhangs 

supplied with safety box

No. of Lhakhangs 

electrified

 0.000

 1.130

 1.130  0.000Output Output 001 Functional 

religious and cultural 

infrastructures in place

 1.130

 0.000 1.130  0.000 0013 

Constitutional 

Development 

Grant(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

 0.500

 0.500  0.000 0.000Sub-activity 002 Construction of 

crematorium at Tsebar (Thonphu 

gonpa)

2558 Small 

Development 

Project(GOI1)

 0.577

 0.577  0.000 0.000Sub-activity 003 

CONSTRUCTION OF KUENYER 

HOUSE AT KHAWAR LHAKHANG

0013 

Constitutional 

Development 

Grant(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.053

 0.053  0.000 0.000Sub-activity 004 

ELECTRIFICATION OF KUENYER 

HOUSE AT KHAWAR LHAKHANG

0013 

Constitutional 

Development 

Grant(RGOB)

Program Total of the Fiscal Year

 1.130

 0.000 0.000 1.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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