TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 2.276 0.400 0.400 0001 RGOB
development 1.876 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 004 Construction of 10% 0.500 0.100 0.100 2558 Small Departmentally executed. Supply
RWSS at Drangphu 0.400 Development orders on progress. It is of 3.5 Km
’ Project(GOI1) long from source and will benefit
15hhs.
Sub-activity 005 Construction of 0.068 0.000 0.000 0001 RGOB
RWSS at Sangshingtang 0.068 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Sub-activity 006 Construction of 0.084 0.000 0.000 0001 RGOB
RWSS at Lamwang 0.084 Financing(RGOB)
Sub-activity 007 Construction of 10% 0.500 0.100 0.100 2558 Small Departmentally executed. Supply
RWSS at Tshangripang 0.400 Development orders on progress. It is of 3Km
’ Project(GOI1) long from source and will benefit
11hhs
Sub-activity 008 Construction of 10% 0.500 0.100 0.100 2558 Small Departmentally executed. Supply
RWSS at Muna 0 Development orders on progress. It is of 3 Km
Project(GOI1) long from source and will benefit
8hhs.
Sub-activity 009 Construction of 0.070 0.000 0.000 0001 RGOB
RWSS at Sengdum 0.070 Financing(RGOB)
Sub-activity 010 Construction of 0.054 0.000 0.000 0001 RGOB
RWSS at Gayri 0.054 Financing(RGOB)
Sub-activity 011 Maintenance of 10% 0.500 0.100 0.100 2558 Small Departmentally executed. Supply
RWSS at Mongthung 0 Development orders on progress. It is of 3 Km
' Project(GOI1) long from source and will benefit
8hhs.
Program Total of the Fiscal Year 2276 0.400 0.400
1.876

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Nanong Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional 0.868 0.250 0.250
rural access infrastructure in place 0.618
Activity Activity 001 Infrastructure 0.868 0.250 0.250 0001 RGOB
Development 0.61g Financing(RGOB)
Sub-activity 001 30% 0.868 0.250 0.250 0001 RGOB The earth work excavation is
CONSTRUCTION OF 0.61g Financing(RGOB)  completed. It is departmentally
SUSPENSION BRIDGE AT : executed and will benefit 168hhs.
THAPCHU
Program Total of the Fiscal Year 0.868 0.250 0.250

0.618

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Nanong Sector: CIVIL

Division/Field Office: Program: Administration & Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Renovation of 2.942 0.000 0.000 0001 RGOB
gewog office and supporting 2942 Financing(RGOB)
nfrastructure 2558 Small

Development
Project(GOI1)

Sub-activity 001 Reconstruction of 2.442 0.000 0.000 0001 RGOB
gup's office 2 442 Financing(RGOB)
Sub-activity 002 Construction of 0.500 0.000 0.000 2558 Small
guest house at gewog centre 0.500 Development
Project(GOI1)

Program Total of the Fiscal Year 2.942 0.000 0.000

2.942
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Nanong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 6.650 0.000 0.000 0001 RGOB
Development 6.650 Financing(RGOB)
Sub-activity 002 Reconstruction of 3.000 0.000 0.000 0001 RGOB
Woochilo Ihakhang 3.000 Financing(RGOB)
Sub-activity 003 Reconstruction of 3.500 0.000 0.000 0001 RGOB
Thangthong geonpa 3.500 Financing(RGOB)
Sub-activity 004 Reconstruction of 0.150 0.000 0.000 0001 RGOB
Nanong lhakhang 0.150 Financing(RGOB)
Program Total of the Fiscal Year 6.650 0.000 0.000

6.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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