TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Deorali Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 1.082 0.000 0.000 2558 Small
Construction/Maintenance of farm 1.082 Development
roads Project(GOI1)
Sub-activity 001 Construction of 1.082 0.000 0.000 2558 Small
farm roads from Dalbari to Deorali 1.082 Development

Project(GOI1)

Activity Activity 004 1.500 0.000 0.000 2558 Small
Construction/Maintenance of 1.500 Development
irrigation channels Project(GOI1)
Sub-activity 001 Construction of 0% 1.500 0.000 0.000 2558 Small The work will be taken up
irrigation channel at Ballabash 1.500 Development departmentally.
Project(GOI1)
Program Total of the Fiscal Year 2,582 0.000 0.000
2.582
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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