
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Lokchina Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 1.850

 1.850  0.000Output Output 003 Increased 

coverage of safe drinking water 

supply

 1.850

 0.000 1.850  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/reconstruction/rehabil

itation/extension of RWSS

 0.400

 0.400  0.000 0.000Sub-activity 001 Construction of 

RWSS at Rudinkha

2558 Small 

Development 

Project(GOI1)

 0.850

 0.850  0.000 0.000Sub-activity 002 Construction of 

ORC at Zadhokha

2558 Small 

Development 

Project(GOI1)

 0.600

 0.600  0.000 0.000Sub-activity 003 Construiction of 

ORC at Dolepchen

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.850

 0.000 0.000 1.850
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lokchina Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     42156Quantity of cereal food grains 

availability for 

households(Kilogram/household/year)

8431 (2007)Outcome 001  Increased food self 

sufficiency in the gewog

0.00-     <50Percent of households living below the 

national poverty line

55.25 (2007)Outcome 002 To reduce poverty in the 

gewog

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 Paddy production 

(MT/year)

??

Maize production  

(MT/year)

Mandarin production 

OGTP  (MT/year)

 0.000

 0.760

 0.760  0.000Output Output 001 Increased 

cereal and cash crop production

??

 0.220

 0.000 0.220  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers training 

on SRI (RGoB)

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 002 Supply of agri 

machines for rice intensification 

(RGoB)

0001 RGOB 

Financing(RGOB)

??

 0.540

 0.000 0.540  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.040

 0.040  0.000 0.000Sub-activity 001 Farmers training 

on citrus rehabilitation-OGTP 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.400

 0.400  0.000 0.000Sub-activity 002 Supply of 

machinery for citrus 

rehabilitation-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Supply of agri 

tools and materials for citrus 

rehabilitation-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of gewog 

connectivity/farm roads 

(Nos)

21

Length of gewog 

connectivity/farm roads 

(km)

% rural Hhs walking/living 

> 1 hr walk from road 

head reduced (%)

No. of RUGs formed 

(Nos)

 0.000

 20.000

 20.000  0.000Output Output 003  Improved 

accessibility to market and service 

centers

21

 20.000

 0.000 20.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of FRs

 20.000

 20.000  0.000 0.000 Tender in evaluationSub-activity 001 Construction of 

1st Phase 21 Km 

Chauridin-Logchina FR (SDP)

2558 Small 

Development 

Project(GOI1)

0  0.000  0.000Activity Activity 004 Maintenance 

of FRs

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. new irrigation (Nos) 0

Length of new irrigation 

(Km)

4

No. of irrigation 

renovation (Nos)

Length of irrigation 

renovations (Km)

Wetland command area 

(Acres)

No. of WUAs formed 

(Nos)

 0.000

 0.600

 0.600  0.000Output Output 004 Increased 

command area through irrigation 

facilities

0  0.000  0.000Activity Activity 005 Construction 

of irrigation channel

 0.000 0.000Sub-activity 001 NOT 

BUDGETED
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

4

 0.600

 0.000 0.600  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 006 Renovation of 

irrigation channels

 0.600

 0.600  0.000 0.000Sub-activity 001 Renovation of 4 

Km irrigation channels (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

No. of farmer groups 

formed (Nos)

0

No. of farmers using farm 

machinery (Power tiller) to 

enhance farming

 0.000  0.000Output Output 005 Improved 

agriculture and extension services

0  0.000  0.000Activity Activity 007 Soil fertility & 

land management

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 008 Establishment 

of farmers service center

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of households 

practicing sustainable 

land management in the 

gewog

1  1.111

 3.219

 4.330  1.111Output Output 006 Increased 

Sustainable Land Management 

intervention (SLM)

1

 0.063

 0.310 0.373  0.310 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 009 Soil fertility 

improvement (SLMP)

-0.277

 0.033  0.310 0.310Sub-activity 001 Supply of 

seeds/seedlings for soil fertility 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.030

 0.030  0.000 0.000Sub-activity 002 Farmers training 

on soil fertility improvement 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.310

 0.310  0.000 0.000Sub-activity 003 Expenses on 

structures building (SLMP)...which 

????

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.987

 0.530 1.517  0.530 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 010 Vegetative 

cover activities (SLMP)

 1.027

 1.027  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for improving 

vegetative cover (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.200

 0.465  0.265 0.265Sub-activity 002 Farmers training 

on improving vegetative cover 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

-0.240

 0.025  0.265 0.265Sub-activity 003 Supply of tools 

and implements for improving 

vegetative cover (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.135

 0.010 0.145  0.010 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 011 Fodder 

grazing improvement (SLMP)

 0.113

 0.123  0.010 0.010Sub-activity 001 Supply of 

seeds/seedlings for fodder grazing 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.010

 0.010  0.000 0.000Sub-activity 002 Farmers training 

on fodder grazing improvement 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.012

 0.012  0.000 0.000Sub-activity 003 Plant & 

equipment for Livestock for fodder 

grazing improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 1.013

 0.242 1.255  0.242 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 012 Income 

generation activities (SLMP)

 0.374

 0.616  0.242 0.242Sub-activity 001 Supply of 

seeds/seedlings for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.080

 0.080  0.000 0.000Sub-activity 002 Farmers training 

on income generation activities 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.543

 0.543  0.000 0.000Sub-activity 003 Plant & 

equipment for Livestock for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.016

 0.016  0.000 0.000Sub-activity 004 Plant and equip 

tools for livestock for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.678

 0.000 0.678  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 013 Land 

Management activities (SLMP)

 0.102

 0.102  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.268

 0.268  0.000 0.000Sub-activity 002 Current grants for 

individuals/non-profit for SLM 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.278

 0.278  0.000 0.000Sub-activity 003 Farmers training 

on SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.030

 0.030  0.000 0.000Sub-activity 004 Supply of tools 

and implements for SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.009

 0.000 0.009  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 014 Water 

management & improvement 

activities (SLMP)

 0.007

 0.007  0.000 0.000Sub-activity 001 Expenses on 

plantation for water management 

and improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.002

 0.002  0.000 0.000Sub-activity 002 Expenses on 

other structures for SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

1

 0.314

 0.019 0.333  0.019 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 015 Conservation 

and protection activities (SLMP)

 0.011

 0.030  0.019 0.019Sub-activity 001 Office supplies 

for conservation and protection 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.043

 0.043  0.000 0.000Sub-activity 002 Supply of 

seeds/seedlings for conservation 

and protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.150

 0.150  0.000 0.000Sub-activity 003 Transportation of 

inputs for conservation and 

protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.060

 0.060  0.000 0.000Sub-activity 004 Farmers training 

on conservation and protection 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.050

 0.050  0.000 0.000Sub-activity 005 Expenses on 

drainage systems for conservation 

and protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

0  0.000  0.000Activity Activity 016 Intervention 

support to geowg (SLMP)

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

1

 0.020

 0.000 0.020  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 017 Monitoring & 

Evaluation (SLMP)

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers training 

on M&E (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 24.579

 1.111 1.111 25.690
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lokchina Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.024

 0.036

 0.060  0.024Output Output 001 Increased 

livestock production

 0.036

 0.024 0.060  0.024 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.001

 0.025  0.024 0.024Sub-activity 001 Supply of jersey 

bull

0001 RGOB 

Financing(RGOB)

 0.035

 0.035  0.000 0.000Sub-activity 002 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.036

 0.024 0.024 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lokchina Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.080

 0.080  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Estb.of 

community forest

 0.080

 0.080  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.080

 0.000 0.000 0.080

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lokchina Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.020

 1.980

 2.000  0.020Output Output 001 Improved 

religion and cultural services

 1.980

 0.020 2.000  0.020 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.990

 1.000  0.010 0.010Sub-activity 001 Const of 

lhakhang at Lokchina

2558 Small 

Development 

Project(GOI1)

 0.990

 1.000  0.010 0.010Sub-activity 002 Const of 

lhakhang at Chimuna

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.980

 0.020 0.020 2.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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