TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q2

Administrative Unit: Genekha Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Improved 0.713 0.317 0.442

direction and support services 0.271

Activity Activity 002 Provision of 0.713 0.317 0.442 0001 RGOB
direction and support services 0.271 Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Direction 0.617 0.311 0.430 0001 RGOB
services 0.187 Financing(RGOB)
Sub-activity 002 GYT services 0.096 0.006 0.012 0001 RGOB
0.084 Financing(RGOB)
Program Total of the Fiscal Year 0.713 0.317 0.442
0.271
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers | Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Genekha

Sector: AGRICULTURE
Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget

(Million Nu)

Current
Quarter

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Output Output 001 Improved 6.632 0.000 0.000

access to market and service 6.632

centers ;

Activity Activity 001 6.632 0.000 0.000 0001 RGOB

Construction/renovation of farm 6.632 Financing(RGOB)

roads

Sub-activity 001 Construction of 90% 1.500 0.000 0.000 0001 RGOB Road construction completed and

Farm Road Charkilo to Hamgay 4 500 Financing(RGOB)  drain and wall construction is in the
: process.

Sub-activity 002 Reconstruction of 95% 5.132 0.000 0.000 0001 RGOB only drain construction left

Zamtog Farm road(AILIA 5.132 Financing(RGOB)

re-construction)

Output Output 002 Improved 1.050 0.000 0.000

agriculture extension and support 1.050

services .

Activity Activity 004 Cash crop 0.010 0.000 0.000 0001 RGOB

development 0.010 Financing(RGOB)

Sub-activity 001 Supply of 0.010 0.000 0.000 0001 RGOB

Asparagus seedlings 0.010 Financing(RGOB)

Activity Activity 006 Extension and 1.040 0.000 0.000 0001 RGOB

support services 1.04¢0 Financing(RGOB)

Sub-activity 001 Farmers Training 0.011 0.000 0.000 0001 RGOB

on chili blight control 0.011 Financing(RGOB)

Sub-activity 002 Farmers Training 0.012 0.000 0.000 0001 RGOB

on Potato management 0.012 Financing(RGOB)

Sub-activity 003 Farmers Training 0.012 0.000 0.000 0001 RGOB

on handling pesticides

0.012 Financing(RGOB)

Program 001 Agriculture Development
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Sub-activity 004 Farmers Training 0.005 0.000 0.000 0001 RGOB
on Shitake mushroom cultivation 0.005 Financing(RGOB)
Sub-activity 005 Farmers Study 0% 1.000 0.000 0.000 0001 RGOB 20 HHs for study tour within
Tour 1.000 Financing(RGOB) Bhutan.
Output Output 004 Increased 0.573 0.000 0.000
Command area 0573
Activity Activity 002 0.573 0.000 0.000 0001 RGOB
Construction/renovation of 0.5773 Financing(RGOB)
irrigation channel
Sub-activity 001 Construction of 0.573 0.000 0.000 0001 RGOB
Zhadolum Irrigation Chanel (CDG) 0.573 Financing(RGOB)
Program Total of the Fiscal Year 8.255 0.000 0.000

8.255

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Sector: LIVESTOCK
Program: Livestock Development Program

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Genekha

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual Budget
(Million Nu)

Current
Quarter

Cumulative | FIC/Funding
& Balance Agency

Remarks

Activity Activity 001 Develop 0.025 0.000 0.000 0001 RGOB
improved livestock breed and 0.025 Financing(RGOB)
production

Sub-activity 001 Supply of Jersey 0.015 0.000 0.000 0001 RGOB

Bull 0.015 Financing(RGOB)
Sub-activity 002 Supply of Pullets 0.000 0.000

Sub-activity 003 Supply of Piglets 0.000 0.000

Sub-activity 004 Estab. of Dairy 0.000 0.000

backyard

Sub-activity 005 Estab. of Poultry 0.000 0.000

Backyard

Sub-activity 006 Al Jersey/Mithun 14 0.000 0.000 14 Cows insemenated
Sub-activity 007 Const. of Al 0.010 0.000 0.000 0001 RGOB
Crate 0.010 Financing(RGOB)
Activity Activity 002 Develop feed 0.017 0.000 0.000 0001 RGOB

and fodder 0.017 Financing(RGOB)
Sub-activity 001 Winter Fodder 0.012 0.000 0.000 0001 RGOB

0.012 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | Quarter | & Balance Agency

Sub-activity 002
Chemicals/Fertilizer

0.005 0.000 0.000 0001 RGOB
0.005 Financing(RGOB)

Activity Activity 003 Improved 0.000 0.000

livestock health

Sub-activity 001 Vaccination 739 0.000 0.000
Sub-activity 002 Deworming 24 0.000 0.000
Sub-activity 003 Sterlization 24 0.000 0.000
Sub-activity 004 Ecto-Parasite 549 0.000 0.000
Sub-activity 005 General 304 0.000 0.000

Treatment

Activity Activity 004 Training/Study 0.080 0.000 0.000 0001 RGOB

Tour

0.080 Financing(RGOB)

Sub-activity 001 Farmers Training

0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)

Sub-activity 002 Farmers' Study 0.000 0.000 0001 RGOB
Tour Financing(RGOB)
Sub-activity 003 Demostration of 0.050 0.000 0.000 0001 RGOB

FFD Program

0.050 Financing(RGOB)

Program Total of the Fiscal Year

Program 002 Livestock Development Program

0.122 0.000 0.000
0.122
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Genekha Sector: HEALTH

Division/Field Office: Program: Health Development Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.054 0.000 0.000

health infrastructure in place 0.054

Activity Activity 001 0.030 0.000 0.000 0001 RGOB
Construction/renovation of ORC 0.030 Financing(RGOB)
Sub-activity 001 Maintenance of 0.030 0.000 0.000 0001 RGOB
ORC at Wangbama 0.030 Financing(RGOB)
Activity Activity 003 Construction 0.024 0.000 0.000 0001 RGOB

of waste disposal pit 0.024 Financing(RGOB)
Sub-activity 002 Construction of 1no (100%) 0.024 0.000 0.000 0001 RGOB
Garbage pit 0.024 Financing(RGOB)
Output Output 002 Improved 0.119 0.000 0.000

health extension and support 0.119

services ;

Activity Activity 004 Provision of 0.119 0.000 0.000 0001 RGOB
extension and support services 0.119 Financing(RGOB)

(office equipment, furniture,
capacity development)

Sub-activity 003 Community 0.030 0.000 0.000 0001 RGOB
training 0.030 Financing(RGOB)
Sub-activity 004 Power 0.089 0.000 0.000 0001 RGOB
transmission and distribution 0.089 Financing(RGOB)
Wangbama ORC
Program Total of the Fiscal Year 0173 0.000 0.000

0.173
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Name G.B.Chhetri Designation | PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 12/1/2011

Name Designation Agency

Contact Numbers | Telephone Fax Email

Date
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Administrative Unit: Genekha Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 1.571 0.000 0.000
rural access infrastructure in place 1571
Activity Activity 002 1.571 0.000 0.000 2558 Small
Construction/renovation/maintenan 1.571 Development
ce of suspension bridges Project(GOI1)
Sub-activity 001 Re-construction 1.571 0.000 0.000 2558 Small
of suspension bridge at Genekha 1.571 Development
Project(GOI1)
Program Total of the Fiscal Year 1.571 0.000 0.000
1.571

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 002 Works and Human Settlement Program Page 11 of 14 Generated on 11/4/2011. PlaMS



Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Genekha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural programe

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.164 0.000 0.000
religious and cultural infrastructure 0.164
in place ;
Activity Activity 002 Religion and 0.164 0.000 0.000 0001 RGOB
supplementary services 0.164 Financing(RGOB)
Sub-activity 001 Cheizi Goenpa 0.164 0.000 0.000 0001 RGOB
Tshechu Services 0.164 Financing(RGOB)
Program Total of the Fiscal Year 0.164 0.000 0.000

0.164

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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