
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Dotey Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

   No. of civil infrastructure  

renovated

 No. of Gewog Tshogde 

hall

- No. of civil infrastructure 

constructed

 0.000

 0.010

 0.010  0.000Output Output 001 Functional civil 

infrastructure in place

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Management 

and supplementary services

 0.010

 0.010  0.000 0.000Sub-activity 001 Purchase of 

furnitures

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.010

 0.000 0.000 0.010
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dotey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos of irrigation channels 

constructed

Nos of Irrigation channels 

renovated

1

 0.200

 0.000

 0.200  0.200Output Output 001  Increased 

command area

 0.000

 0.200 0.200  0.200 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of irrigation channels

100%

 0.000

 0.200  0.200 0.200 The work is departmentally 

executed and 1.54km long irrigation 

channel is now completed. The 

channel benefits the entire village.

Sub-activity 001 

CONSTRUCTION OF NEW 

IRRIGATION CHANNEL AT 

WAGALUNGCHU

2558 Small 

Development 

Project(GOI1)

No of functional farm 

roads

No of farm roads 

constructed

Percent of households 

living within one hour 

walking distance from the 

nearest motorable road 

point

 4.070

 0.000

 4.070  4.070Output Output 002 Improved 

access to market and service

 0.000

 4.070 4.070  4.070 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of farm roads

100%

 0.000

 4.070  4.070 4.070 The work is departmentally 

executed and 3.5 km long farm 

road completed benefitting entire 

village.

Sub-activity 001 

CONSTRUCTION OF NEW FARM 

ROAD FROM JABJEEZAMPA - 

NGANGO LHAMO/ATSHO(0.5KM)

2558 Small 

Development 

Project(GOI1)
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Program Total of the Fiscal Year

 0.000

 4.270 4.270 4.270

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dotey Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of suspension, 

cantilever, wooden 

bridges renovated

No of suspension, 

cantilever, wooden 

bridges constructed

 0.000

 0.230

 0.230  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.230

 0.000 0.230  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on of rural access infrastructure

0

 0.230

 0.230  0.000 0.000 The work is to be carried out on 

contract. The tender has been 

floated for the work

Sub-activity 001 

CONSTRUCTION OF  DRESA 

ZAM

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.230

 0.000 0.000 0.230

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 6 of 8
Generated on 7/4/2011, PlaMS

Program 001 Urban Infrastructure Development, Roads and Bridges



Administrative Unit: Dotey Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

1

No of chortens renovated 1

 0.000

 0.350

 0.350  0.000Output Output 001 Functional 

religious and cultural 

infrastructures in place

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.050

 0.050  0.000 0.000Sub-activity 001 RENOVATION 

OF CHORTEN AT RAGAY 

(SPILLOVER)

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 RENOVATION 

OF  DAMTEKHA LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.350

 0.000 0.000 0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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