TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Patshaling Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.100 0.100 0.100 0001 RGOB
Construction/Renovation/Expansio 0.000 Financing(RGOB)

n of gewog infrastructures

Sub-activity 001 RENOVATION 100% completed 0.100 0.100 0.100 0001 RGOB completed and handed over
OF GUP'S OFFICE 0.000 Financing(RGOB)

Activity Activity 001 Extension and 0.563 0.000 0.000 0001 RGOB
support services 0.563 Financing(RGOB)
Sub-activity 001 DIRECTION 0.543 0.000 0.000 0001 RGOB
SERVICES 0.543 Financing(RGOB)
Sub-activity 002 GYT SERVICES 0.020 0.000 0.000 0001 RGOB

0.020 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.663

0.100

0.100
0.563

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 001 Administration & Management

Page 2 of 11

Generated on 15/4/2011, PlaMS



Administrative Unit: Patshaling Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No. of Out Reach Clinics 0.700 0.341 0.341
health infrastructure in place (ORCs) constructed 0.359

No. of RWSS constructed
No. of RWSS rehabilated
No of spring water source

proctection
Activity Activity 002 0.700 0.341 0.341 0001 RGOB
Construction/Renovation of RWSS 0.359 Financing(RGOB)
Sub-activity 001 100% completed 0.700 0.341 0.341 0001 RGOB completed and handed over
CONSTRUCTION OF 0.359 Financing(RGOB)
ADDITIONAL RWSS(BULKAY)
Program Total of the Fiscal Year 0.700 0.341 0.341

0.359

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Patshaling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Cereal crop

0.010 0.000 0.000 0001 RGOB
development 0.010 Financing(RGOB)
Sub-activity 001 CROP 0.010 0.000 0.000 0001 RGOB
DEVELOPMENT PROGRAM 0.010 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu) |
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003
Construction/Maintenance of farm
roads

Sub-activity 001
CONSTRUCTION OF FR FROM
BAUNTALI TO BETENI

Sub-activity 002
CONSTRUCTION OF FR FROM
KAMIGOLAI TO PAKHAY-6KM

75% completed

4.022 0001 RGOB
2482 Financing(RGOB)
2558 Small
Development
Project(GOI1)

4.022 2558 Small in progress, 75%completed
3 Development
Project(GOI1)

0.000 0001 RGOB work awarded
0.770 Financing(RGOB)
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 004 0.100 0.000 0.000 0001 RGOB
Construction/Maintenance of 0.100 Financing(RGOB)

irrigation channels

Sub-activity 001 0.00 0.100 0.000 0.000 0001 RGOB in progress, supply order placed
REHABILITATION OF 0.100 Financing(RGOB)

IRRIGATION CHANNEL

Program Total of the Fiscal Year 1.650 4.022 4.022
-2.372

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Patshaling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased 0.020 0.000 0.000
livestock production 0.020
Activity Activity 003 Livestock 0.020 0.000 0.000 0001 RGOB
production 0.020 Financing(RGOB)
Sub-activity 001 SEED AND 0.020 0.000 0.000 0001 RGOB
SEEDLING 0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.020 0.000 0.000

0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Livestock Development

Page 9 of 11

Generated on 15/4/2011, PlaMS



Administrative Unit: Patshaling Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased area Total area under 0.010 0.000 0.000
brought under afforestation, private community forest (acres) 0.010

and community forest Total area under
afforestation (acres)
No. of community forest

Total area brought under
land management (acres)

Forest Plantation (acres)

Activity Activity 001 Participatory 0.010 0.000 0.000 0001 RGOB
forest resource management. 0.010 Financing(RGOB)
Sub-activity 001 SEED AND 0.010 0.000 0.000 0001 RGOB
SEEDLING 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.010 0.000 0.000

0.010

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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