TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Gomdar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 Infrastructure 4.011 0.000 0.000 2558 Small
Development 4.011 Development
’ Project(GOI1)

Sub-activity 001 Construction of 0% 4.011 0.000 0.000 2558 Small Completed evaluation of Tender.
farm road from Tshangchiloo - 4.011 Development The work will be awarded on
Banzor (11km) "~ Project(GOI1) 5/4/2011
Program Total of the Fiscal Year 4.011 0.000 0.000

4.011
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Page 2 of 8

Generated on 7/4/2011, PlaMS



Administrative Unit: Gomdar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.086 0.000 0.000 2173 Participatory
forest development 0.086 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 CF management 0.060 0.000 0.000 2173 Participatory
Planning 0.060 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 002 Issue of 0.010 0.000 0.000 2173 Participatory
Certificate 0.010 Forest
Management
Project Phase
I(HELVETAS)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 003 Signboard for
Approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.016 0.000

0.000 2173 Participatory

0.016 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.086 0.000

0.000
0.086

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Gomdar Sector: HEALTH

Division/Field Office: Program: Health Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 007 Rural water 0.400 0.121 0.121 0001 RGOB
supply and sanitation 0.279 Financing(RGOB)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Rehabilation of 45% 0.350 0.121 0.121 2558 Small Materials (Gl pipe)reached the
RWSS at Khoyar 0.229 Development site(Departmental Execution)
’ Project(GOI1)
Sub-activity 002 Water source 0.050 0.000 0.000 0001 RGOB
protection at Sawang 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.400 0.121 0.121
0.279
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Gomdar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 6.050 3.568 3.568 0001 RGOB
development 2482 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Construction of 40% 6.000 3.568 3.568 2558 Small Founndation work in progress (M/S
Motorable bridge at Tshangchillo 2 439 Development Penjor Const. Tashigang)
Project(GOI1)
Sub-activity 002 Construction of 0.050 0.000 0.000 0001 RGOB
Mule track from Pertsinang to 0.050 Financing(RGOB)
sawang
Program Total of the Fiscal Year 6.050 3.568 3.568
2.482
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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