TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Laya Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget

FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional civil No. of civil sector 0.820 0.174 0.174
sector infrastructure in place infrastructure constructed 0.646

No. of civil sector
infrastructure renovated

No. of Gewog Tshogde

hall
Activity Activity 001 0.200 0.174 0.174 0001 RGOB
Construction/maintenance/renovati 0.026 Financing(RGOB)
on/ of gewog infrastructure
Sub-activity 001 Construction of 100% 0.200 0.174 0.174 0001 RGOB Completed(one and half km from
water supply to the Gup's office 0.026 Financing(RGOB)  the source) . Work executed by Ms
’ Gasa Construction
Activity Activity 002 Direction and 0.620 0.000 0.000 0001 RGOB
support services 0.620 Financing(RGOB)
Sub-activity 001 Purchase of 0.030 0.000 0.000 0001 RGOB
office furniture 0.030 Financing(RGOB)
Sub-activity 002 Operation and 0.571 0.000 0.000 0001 RGOB
Magt. Services 0.571 Financing(RGOB)
Sub-activity 003 GYT services 0.019 0.000 0.000 0001 RGOB
0.019 Financing(RGOB)
Program Total of the Fiscal Year 0.820 0174 0174
0.646
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 General Administration & Management Services

Page 2 of 14

Generated on 7/4/2011, PlaMS



Administrative Unit: Laya Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased cash Wheat production 0.030 0.000 0.000
and cereal crops production (MT/year) 0.030
Barley production
(MT/year)
Potato production
(MT/year)
Activity Activity 001 Cereal crop 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Sub-activity 001 Farmers training 0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.030 0.000 0.000
0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Laya Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased 0.046 0.000 0.000
livestock productions 0.046
Activity Activity 003 Livestock 0.046 0.000 0.000 0001 RGOB
production 0.046 Financing(RGOB)
Sub-activity 001 Breeding 0.016 0.000 0.000 0001 RGOB
programme 0.016 Financing(RGOB)
Sub-activity 002 Farmers training 0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.046 0.000 0.000
0.046

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Laya Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased area No of community forest 0.030 0.000 0.000
brought under afforestation, private Tl Fies UnsEr 0.030
and community forest community forest .

Total area under
afforestation(in Hac)

Activity Activity 004 Extension 0.030 0.000 0.000 0001 RGOB
and support services 0.030 Financing(RGOB)
Sub-activity 001 Farmers training 0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.030 0.000 0.000
0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 003 Forestry Development
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Administrative Unit: Laya Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Functional No. of RWSS constructed 0.240 0.200 0.200
RWSS in place No. of RWSS renovated 0.040
Activity Activity 001 0.240 0.200 0.200 0001 RGOB
Construction/maintenance/rehabilit 0.040 Financing(RGOB)
ation of RWSS
Sub-activity 001 Construction of 40% 0.240 0.200 0.200 0001 RGOB Work being executed
RWSS at Pazhi and Goenpa 0.040 Financing(RGOB) departmentally. Upon completion of
! RWSS, it will benefit around 170
people with more than 28 hhs
Program Total of the Fiscal Year 0.240 0.200 0.200
0.040

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 002 Health Development
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Administrative Unit: Laya Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.776 0.250 0.250 0001 RGOB
Construction/maintenance/renovati 0.526 Financing(RGOB)
on of mule tracks 2558 Small

Development
Project(GOI1)

Sub-activity 001 Maint. of M/track 0.060 0.000 0.000 0001 RGOB
from 0.060 Financing(RGOB)
Taktsimakhang-Ganglakarchung
Sub-activity 002 Maint. of M/track 0.050 0.000 0.000 0001 RGOB
from Laya-Lungo 0.050 Financing(RGOB)
Sub-activity 003 Maint. of M/track 0.030 0.000 0.000 0001 RGOB
from Basikha-Tali 0.030 Financing(RGOB)
Sub-activity 004 Maint. of M/track 100% 0.318 0.250 0.250 0001 RGOB Completed. Maintenance carried
from Chamsa-Laya 0.068 Financing(RGOB)  out by the community.
Sub-activity 005 Maint. of mule 0.318 0.000 0.000 2558 Small
track from Gasa to Laya 0.31g Development

Project(GOI1)
Activity Activity 002 0.160 0.081 0.081 0001 RGOB
Construction/maintenance/renovati 0.079 Financing(RGOB)

on of suspension bridges
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

100% 0.160 0.081 0.081 0001 RGOB Completed. Construction carried

Sub-activity 001 Construction of 2
0.079 Financing(RGOB)  out by the community.

nos of wooden bridge

Program Total of the Fiscal Year 0.936 0.331 0.331
0.605

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Laya Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 1.271 0.000 0.000 0001 RGOB
Construction/renovation/expansion 1274 Financing(RGOB)
of religion and cultural
infrastructure
Sub-activity 001 Construction of 0.906 0.000 0.000 0001 RGOB
Jache Lhakhang 0.906 Financing(RGOB)
Sub-activity 002 Renovation of 0.315 0.000 0.000 0001 RGOB
Yongzog Lhakhang 0.315 Financing(RGOB)
Sub-activity 003 Purchase of 0.050 0.000 0.000 0001 RGOB
Chadri items 0.050 Financing(RGOB)
Program Total of the Fiscal Year 1.271 0.000 0.000

1.271
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Cultural Services
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