TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Orong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 Infrastructure 4.779 2.478 2.478 2558 Small
development Development

2.301 Project(GOI1)
Sub-activity 001 Construction of 100% 4779 2.478 2.478 2558 Small completed (10 Km) M/s Lhaki
farm road from upper orong to 2301 Development Construction, Thimphu
lower orong (10 km spillover) Project(GOI1)
Program Total of the Fiscal Year 4.779 2478 2478

2.301
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Orong Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.056 0.000 0.000 2173 Participatory
foresty development 0.056 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 CF management 0.040 0.000 0.000 2173 Participatory
Planning 0.040 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 002 Issue of CF 0.008 0.000 0.000 2173 Participatory
certificates 0.008 Forest
Management
Project Phase
I(HELVETAS)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 003 Signboard for
Approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.008 0.000

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.056 0.000

0.000
0.056

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Orong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of lhakhangs 0.000 0.000
religious and cultural infrastructure constructed
in place No of Ihakhangs

renovated or maintained
No of chortens

constructed

No of chortens renovated
Activity Activity 001 Infrastructure 0.000 0.000
development
Sub-activity 001 Reconstruction of 0.000 0.000
Wooling Lhakhang
Program Total of the Fiscal Year 0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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