
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Eusu Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Gewog staff trained  0.000

 0.100

 0.100  0.000Output Output 002 Improved 

management and supplementary 

services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.100

 0.100  0.000 0.000Sub-activity 001 Purchase of 

Office Equipments

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Eusu Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 0

No. of other health 

infrastructure renovated

1

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

health infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

of latrines

 0.100

 0.100  0.000 0.000Sub-activity 001 LATRINES AT 

TSHENTHONG LHAKHANG

0001 RGOB 

Financing(RGOB)

No. of Rural Water Supply 

Schemes constructed

2

No. of Rural Water Supply 

Schemes rehabilitated

2

No. of Spring Protection 

constructed

0

 0.000

 0.700

 0.700  0.000Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.700

 0.000 0.700  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/rehabilitation of 

RWSS

0

 0.500

 0.500  0.000 0.000 Survey designed and quotation 

ongoing .
Sub-activity 001 

CONSTRUCTION OF RWSS AT 

DUMCHO & JAMAP

2558 Small 

Development 

Project(GOI1)

0

 0.200

 0.200  0.000 0.000 Survey designed and quotation 

ongoing.
Sub-activity 002 

REHABILITATION OF RWSS AT 

TSHILUNGKHA AND AGYEB

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 4 of 14
Generated on 7/4/2011, PlaMS

Program 002 Health Development Programme



Administrative Unit: Eusu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of functional FR 0

Nos of farm roads 

constructed

0

Kms of farm road 

constructed

0

 0.500

 0.000

 0.500  0.500Output Output 001 Improve 

access to market and service 

centre

 0.000

 0.500 0.500  0.500 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

100%

 0.000

 0.500  0.500 0.500 The work was departmentally 

executed and upgradation I work is 

now completed. Bills yet to be 

cleared.

Sub-activity 001 UP GRADATION 

OF PTT ROAD AT PAGAKHA 

(1KM)

2558 Small 

Development 

Project(GOI1)

Kms of Gabbion Wall 

constructed

 0.000

 0.962

 0.962  0.000Output Output 004 Functional 

Agriculture infrastructure in place

 0.962

 0.000 0.962  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 011 construction 

of Gabion Wall

 0.641

 0.641  0.000 0.000Sub-activity 001 

CONSTRUCTION OF GABION 

WALL AT KANA

0001 RGOB 

Financing(RGOB)

 0.321

 0.321  0.000 0.000Sub-activity 002 

CONSTRUCTION OF GABION 

WALL AT BAGYENA

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.962

 0.500 0.500 1.462
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Eusu Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

No trained farmers 

adopting new feed and 

fodder management

Developed improved 

pasture (Acres)

 0.000

 0.057

 0.057  0.000Output Output 002 Improved 

livestock and extension services

 0.057

 0.000 0.057  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.057

 0.057  0.000 0.000Sub-activity 001 Purchase of plant 

and equipments

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.057

 0.000 0.000 0.057
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Eusu Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

0

No of forest fire 

committees trained

0

No.of nursery established 0

Nos. of farmers trained on 

Community Forest 

Management

0

Nos. of farmers trained on 

Pvt. Forest Management

0

Nos. of farmers trained on 

Non-Wood Forest 

Management

0

Nos. of farmers trained on 

Forest & Nature 

conservation rules

0

Nos. of farmers trained on 

Land Management

0

 0.000

 0.016

 0.016  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.016

 0.000 0.016  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 007 Extension and 

support services

 0.016

 0.016  0.000 0.000Sub-activity 001 SIGNBOARDS 

FOR APPROVED CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.016

 0.000 0.000 0.016
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Eusu Sector: RELIGION & CULTURE

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of lhakhangs 

renovated

0  0.000

 0.300

 0.300  0.000Output Output 001 Improved 

religious and cultural services

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 RENOVATION 

OF HA GEMPA LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Eusu Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of suspension, 

cantilever, wooden, RCC 

bridges constructed

0

No. of suspension, 

cantilever, wooden, RCC 

bridges renovated/ 

maintained

0

 0.000

 0.125

 0.125  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.125

 0.000 0.125  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation/maintenan

ce of suspension  bridges

 0.125

 0.125  0.000 0.000Sub-activity 001 SIGNBOARDS 

FOR APPROVED BRIDGES

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.125

 0.000 0.000 0.125

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 13 of 14
Generated on 7/4/2011, PlaMS

Program 002 Works and Human Settlement Programme



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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