TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Jarey Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 016 Construction, 1.700 0.361 0.361 0001 RGOB
renovation and maintenance of 1.339 Financing(RGOB)
gewog civil infrastructures
Sub-activity 001 Construction of 30% 1.500 0.361 0.361 0001 RGOB Work in progress
public meeting hall 1.139 Financing(RGOB)
Sub-activity 002 Electrification of 0.200 0.000 0.000 0001 RGOB
Gup's office 0.200 Financing(RGOB)
Program Total of the Fiscal Year 1.700 0.361 0.361
1.339
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration and Direction Services
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Administrative Unit: Jarey Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 003 Functional No. of new RWSS 0.550 0.200 0.200
RWSS in place constructed 0.350
No. of RWSS

rehabilitated

No. of spring water source
protection constructed

Activity Activity 001 Construction 0.550 0.200 0.200 0001 RGOB
and rehabilitation of RWSS 0.350 Financing(RGOB)
Sub-activity 001 Construction of 20% 0.250 0.100 0.100 0001 RGOB Work in progress
RWSS at Ladrong 0.150 Financing(RGOB)
Sub-activity 002 Construction of 20% 0.300 0.100 0.100 0001 RGOB Work in progress
RWSS at Wayang and 0.200 Financing(RGOB)
Changkhala
Program Total of the Fiscal Year 0.550 0.200 0.200

0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 002 Health Development Programme
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Administrative Unit: Jarey

Sector: AGRICULTURE

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Agriculture development

Progress

Current Quarter

1. Activity Progress (Continued)

Activity Indicator Annual Target

Activity Activity 001 Construction

Expenditure (Million Nu)
Budget

(Million Nu) Period & Balance Agency

Current Cumulative | FIC/Funding

Remarks

15.000 15.876 15.876 0001 RGOB
and renovation of farm roads -0.876 Financing(RGOB)
Sub-activity 001 Construction of 60% 15.000 15.876 15.876 0001 RGOB 22 kms of formation cutting has
farm road from Gorgan to Ladrong .0.876 Financing(RGOB)  been completed of the 38 kms. The
(Spill Over) ’ work was contracted to M/s Tasho

Construction as per the standard
RGoB norms. It benefits for 42
households of Ladrong villages.
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1. Activity Progress (Continued)

Activity Indicator Annual Target

Actual

Budget

(Million Nu)

Expenditure (Million Nu)

Current Cumulative | FIC/Funding
Period & Balance Agency

Remarks

Activity Activity 002 Cash crop 0.050 0.000 0.000 0001 RGOB
development 0.050 Financing(RGOB)
Sub-activity 001 Crop promotion 0.050 0.000 0.000 0001 RGOB
program 0.050 Financing(RGOB)
Program Total of the Fiscal Year 15.050 15.876 15.876

-0.826

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Jarey Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 004 Livestock 0.074 0.000 0.000 0001 RGOB
production 0.074 Financing(RGOB)
Sub-activity 001 Poultry and 0.074 0.000 0.000 0001 RGOB
Piggery training for Women's 0.074 Financing(RGOB)
group
Program Total of the Fiscal Year 0.074 0.000 0.000

0.074
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Livestock Development Programme
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Administrative Unit: Jarey
Division/Field Office:

Sector: URBAN DEVELOPMENT AND ENGINEERING
Program: Works & Human

Program Outcome

Outcome

Indicator

Settlement

Baseline

Plan Target Progress Remarks

Outcome/Indicator/Progress are missing.

Current Quarter Cumulative

1. Activity Progress (Continued)

Activity

Indicator

Annual Target

Actual

Budget

(Million Nu)

Expenditure (Million Nu)
Current Cumulative | FIC/Funding Remarks
Period & Balance Agency

Activity Activity 001 Construction 1.000 0.300 0.300 2558 Small
and renovation of suspension and ) Development
RCC bridges and mule tracks Project(GOI1)
Sub-activity 001 Construction of 20% 1.000 0.300 0.300 2558 Small Work in progress
bridge at Chutigang 0.700 Development
Project(GOI1)

Program Total of the Fiscal Year 1.000 0.300 0.300

0.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human
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