TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Shingkhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.400 0.000 0.000 0001 RGOB
Renovation/improvement of gup 0.400 Financing(RGOB)
office
Sub-activity 001 Fencing of Gup 0.400 0.000 0.000 0001 RGOB
office and BHU 0.400 Financing(RGOB)
Program Total of the Fiscal Year 0.400 0.000 0.000

0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 003 Administration and Direction Services
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Administrative Unit: Shingkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 1.500 0.000 0.000 0001 RGOB
Construction/maintenance of 1.500 Financing(RGOB)
irrigation channel 2558 Small

Development
Project(GOI1)

Sub-activity 001 New 0.500 0.000 0.000 2558 Small
Construction of Irigation Chennel 0. Development
at Trisa Pl'OjeCt(GO”)
Sub-activity 002 Construction of 0.800 0.000 0.000 2558 Small
Irrigation Channel at Nimshong 0. Development
Project(GOI1)

Sub-activity 003 Maintenence of 0.200 0.000 0.000 0001 RGOB
Irrigation Channel at Shingkhar 0.200 Financing(RGOB)
Tholay
Program Total of the Fiscal Year 1.500 0.000 0.000

1.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Agriculture development
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Administrative Unit: Shingkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.040 0.000 0.000 2173 Participatory
Forest development 0.040 Forest
’ Management
Project Phase
II(HELVETAS)
Sub-activity 001 CF awareness 0.040 0.000 0.000 2173 Participatory
training 0.040 Forest
Management
Project Phase
II(HELVETAS)
Program Total of the Fiscal Year 0.040 0.000 0.000
0.040
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Shingkhar Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.186 0.000 0.000
health infrastructure in place (ORCs) constructed 0.186

No. of other health
infrastructure constructed

Activity Activity 003 Rehab of 0.186 0.000 0.000 0001 RGOB
RWSS 0.186 Financing(RGOB)
Sub-activity 001 Renovation of 0.186 0.000 0.000 0001 RGOB
RWSS at Shingkhar Moyomtse 0.186 Financing(RGOB)
Program Total of the Fiscal Year 0.186 0.000 0.000

0.186

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Shingkhar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of mule tracks 0.900 0.000 0.000
rural access infrastructure in place constructed 0.900
No of mule track
maintained
No of suspensionbridges
constructed
Activity Activity 001 Construction 0.900 0.000 0.000 2558 Small
of suspension bridges and 0.900 Development
maintenence of mule tracks Project(GOI1)
Sub-activity 001 Construction of 0.900 0.000 0.000 2558 Small
suspension bridge at Redengang 0. Development
Project(GOI1)
Program Total of the Fiscal Year 0.900 0.000 0.000
0.900

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Shingkhar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional No. of Lhakhangs 0.300 0.000 0.000
religious and cultural infrastructure constructed 0.300
in place No. of Lhakhangs

renovated

No. of chortens

constructed

No. of chortens

renovated
Activity Activity 001 Renovation of 0.300 0.000 0.000 0001 RGOB
Ihakhangs 0.300 Financing(RGOB)
Sub-activity 001 Renovation of 0.300 0.000 0.000 0001 RGOB
Wamling and Zangling Ihakhang 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.300 0.000 0.000

0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and Culture development
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