TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Lungyni Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Management 0.289 0.000 0.000 0013
and supplementary services 0.289 Constitutional
’ Development
Grant(RGOB)
Sub-activity 001 0.289 0.000 0.000 0013
CONSTRUCTION OF MEETING 0.289 Constitutional
HALL Development
Grant(RGOB)
Program Total of the Fiscal Year 0.289 0.000 0.000
0.289
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lungyni Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 2.000 0.700 0.700 2558 Small
Construction/maintenance/renovati 1. Development

on/expansion of farm roads Project(GOI1)

Sub-activity 001 100% 1.100 0.700 0.700 2558 Small The work is departmentally carried
CONSTRUCTION OF FARM 0.400 Development out. The 1 km long road has now
ROAD FROM BONDEY TO ' Project(GOI1) been completed and benefits the
BONDEY ZAM (1KM) entire people in Bondey.
Sub-activity 002 5% 0.900 0.000 0.000 2558 Small Tender Floated. The work will
CONSTRUCTION OF FARM 0.900 Development carried out on contract. The road
ROAD FROM NYEMJO ' Project(GOI1) will 0.5 km long.
LINGCHENTSHELKHA TO

LINGCHEN(0.5KM)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 004 River bank 0.100 0.000 0.000 2558 Small
protection Development

ey Project(GOI1)
Sub-activity 001 0.100 0.000 0.000 2558 Small
CONSTRUCTION OF RETAINING 0.100 Development
WALL AT WOOCHU ABOVE THE Project(GOI1)
BRIDGE
Output Output 004 Increased No of irrigation channels 0.280 0.111 0.111
command areas constructed 0.169

No of irrigation channels
renovated
Activity Activity 003 0.280 0.111 0.111 2558 Small
Construction/maintenance/renovati Development
on/expansion of irrigation channels ’ Project(GOI1)
Sub-activity 001 20% 0.100 0.050 0.050 2558 Small The work is departmentally
CONSTRUCTION OF IRRGATION 0 Development executed. The materials has been
RESERVE TANK AT WOOCHU Project(GOI1) procured and foundation has been
started. The work in progress.

Sub-activity 002 RENOVATION 50% 0.080 0.060 0.060 2558 Small The work is departmentally
OF IRRIGATION CHANNELS AT 0 Development executed. The 0.5 km long irrigation
BONDEY, GATANA & Project(GOI1) will be renvoted. Work is ongoing.
DZONGDRAKHA
Sub-activity 003 RENOVATION 5% 0.050 0.001 0.001 2558 Small The work is departmentally
OF IRRIGATION CHANNEL AT 0.049 Development executed. The 0.5 km long irrigation
BONDEY LANGCHIM ’ Project(GOI1) will be renovated. Work is ongoing
Sub-activity 004 RENOVATION 0 0.050 0.000 0.000 2558 Small The work will be carried out on
OF IRRIGATION CHANNEL AT 0.050 Development contract. The work to be clubbed
UPPER GATANA ' Project(GOI1) with Dzongkhag RT works.
Program Total of the Fiscal Year 2380 0.811 0.811

1.569
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lungyni Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 0.020 0.000 0.000 0001 RGOB
Construction/Maintenance of 0.020 Financing(RGOB)

ORCs

Sub-activity 001 FENCING AT 0.020 0.000 0.000 0001 RGOB

PANGBESA ORC 0.020 Financing(RGOB)

Activity Activity 002 0.345 0.345 0.345 2558 Small

Construction/maintenance/renovati 0.000 DPevelopment

on/expansion of RWSS Project(GOI1)

Sub-activity 001 RENOVATION 100% 0.010 0.010 0.010 2558 Small The work has been carried out
OF RWSS AT WOOCHU 0.000 Development departmentally and all RWSSs are
DAMTHANGKA ' Project(GOI1) completed now.

Sub-activity 002 RENOVATION 100% 0.300 0.300 0.300 2558 Small The work has been carried out
OF RWSS AT BONDEY 0.000 Development departmentally and the RWSS is
NAZHIKHA ' Project(GOI1) completed now and functional.
Sub-activity 003 RENOVATION 100% 0.005 0.005 0.005 2558 Small The work has been carried out
OF RWSS AT JEW SHARI 0.000 Development departmentally and the RWSS is
DAMCHU ’ Project(GOI1) completed now and functional.
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 004 RENOVATION
OF RWSS AT NYEMJO

100%

0.030 0.030

The work has been carried out
departmentally and the RWSS is
completed now and functional.

0.030 2558 Small
0 Development
’ Project(GOI1)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.365 0.345

0.345
0.020

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Lungyni Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/maintenance/renovati 0.200 Financing(RGOB)
on of rural access infrastructure
Sub-activity 001 MAINTENANCE 0.100 0.000 0.000 0001 RGOB
OF SUSPENSION BRIDGE AT 0.100 Financing(RGOB)
GATANA
Sub-activity 002 MAINTENANCE 0.100 0.000 0.000 0001 RGOB
OF SUSPENSION BRIDGE AT 0.100 Financing(RGOB)
JEW
Program Total of the Fiscal Year 0.200 0.000 0.000

0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lungyni Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Ihakhangs 0.040 0.000 0.000

religion and cultural infrastructure renovated/maintained 0.040

in place .

Activity Activity 001 0.040 0.000 0.000 0001 RGOB

Construction/renovation/expansion 0.040 Financing(RGOB)

of religion and cultural

infrastructure

Sub-activity 001 0.040 0.000 0.000 0001 RGOB
CONSTRUCTION OF TOILET AT 0.040 Financing(RGOB)
DZONGDRAKHA LAKHANG

Program Total of the Fiscal Year 0.040 0.000 0.000

0.040

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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