
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Khoma Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshode hall

 0.000

 0.300

 0.300  0.000Output Output 001 Functional civil 

infrastructure in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

and renovation of gewog civil 

infrastructures

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

wall behind public meeting hall

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khoma Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads (kms)

No. of housholds living 

within one hour walking 

distance from the nearest 

motorable points

No. of farm roads 

constructed

No. of farm roads 

renovated

Kms of farm road 

constructed

kms of farm road 

renovated

 3.549

 2.267

 5.816  3.549Output Output 001 Improved 

access to markets & service 

centres

 2.267

 3.549 5.816  3.549 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

and renovation of farm roads

80%

-2.649

 0.800  3.449 3.449 3 km left for completetionSub-activity 001 Construction of 

farm road from Khoma to Gangla 

Khema (Spill Over)

0001 RGOB 

Financing(RGOB)

10%

 1.916

 2.016  0.100 0.100 work in progressSub-activity 002 Construction of 

farm road from Khoma to Berpa to 

Baptong

0001 RGOB 

Financing(RGOB)

 3.000

 3.000  0.000 0.000Sub-activity 003 Construction of 

farm road from Tshendegang to 

Pangkhar(10km)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.267

 3.549 3.549 5.816
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khoma Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated/maintained

No. of chortens 

constructed

No. of chortens renovated

Supply of safety boxes

Construction crematorium

 0.000  0.000Output Output 001 Functional 

religious and cultural infratructure 

in place

 0.000  0.000Activity Activity 001 Construction 

and renovation of religious 

infrastructures

 0.000 0.000Sub-activity 001 Reconstruction of 

Goenpakarpo

 0.000 0.000Sub-activity 002 Reconstruction of 

Timula Lhakhang

 0.000 0.000Sub-activity 003 Reconstruction of 

karphung lhakhang

Program Total of the Fiscal Year  0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khoma Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule track 

constructed

No. of mule track 

renovated

No. of suspension bridge 

constructed

No. of suspension bridge 

rehabilitated

 3.820

 10.530

 14.350  3.820Output Output 001 Functional 

rural access infrastructure in place

 10.530

 3.820 14.350  3.820 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction, 

renovation and maintenance of 

motorable and suspension bridges 

and mule tracks

50%

 10.480

 14.000  3.520 3.520 The work was contracted to M/s 

Friendship Construction as per the 

standard RGoB norms. It benefit 

whole village of Khoma Gewog with  

290 househlds approximately  in 

the Gewog.

Sub-activity 001 Construction of 

motorable bridge over Kurichhu to 

connect Khoma (Spill over)

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Maintenance of 

Bomateng bridge

0001 RGOB 

Financing(RGOB)

20%

 0.000

 0.300  0.300 0.300 work in progressSub-activity 003 Restoration of 

Mule track from Khoma to Singye 

Dzong

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 10.530

 3.820 3.820 14.350
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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