TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q2
Administrative Unit: Guma Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | Quarter | & Balance Agency

Activity Activity 002 1.600 0.000 0.000 2558 Small
Construction/maintenance/improve i Development
ment of gewog infrastructures Project(GOI1)
Sub-activity 001 Construction of 0.700 0.000 0.000 2558 Small
of meeting hall 0 Development
Project(GOI1)
Sub-activity 002 Constrcution of 0.900 0.000 0.000 2558 Small
farmers' service center 0 Development
Project(GOI1)
Program Total of the Fiscal Year 1.600 0.000 0.000
1.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Guma Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | quarter & Balance Agency

Activity Activity 001 1.300 0.000 0.000 0001 RGOB
Construction/renovation of farm 1.300 Financing(RGOB)
roads

Sub-activity 001 Construction of 1.000 0.000 0.000 0001 RGOB
Farm Road from Khuru to 1.000 Financing(RGOB)
Tongdebekha

Sub-activity 002 Maintenance of 0.300 0.000 0.000 0001 RGOB
Dapchagang farm road 0.300 Financing(RGOB)

Activity Activity 002 1.137 0.000 0.000 0001 RGOB
Construction/renovation of 1137 Financing(RGOB)
irrigation channel 2558 Small

Development
Project(GOI1)

Program 002 Agriculture Development Page 3 of 14 Generated on 11/4/2011. PlaMS



1. Activity Progress (Continued)

Activity Indicator

Annual Target Actual

Budget
(Million Nu)

Expenditure (Million Nu)

Cumulative | FIC/Funding
& Balance Agency

Current Remarks

Quarter

Sub-activity 001 Renovation of 0.200 0.000 0.000 2558 Small
Nyakholum-Zargolum Irrigation 0.200 Development
channel ' Project(GOI1)
Sub-activity 002 Renovation of 0.250 0.000 0.000 2558 Small
Lunakharsa-Tongsashog Irrigation 0.250 Development
channel ' Project(GOI1)
Sub-activity 003 Renovation of 0.250 0.000 0.000 2558 Small
Lakhu Rongchu- Pholu Gokha 0.250 Development
' Project(GOI1)
Sub-activity 004 Renovation of 0.200 0.000 0.000 0001 RGOB
Oklum-Tempakha Irrigation 0.200 Financing(RGOB)
channel
Sub-activity 005 Renovation of 0.237 0.000 0.000 2558 Small

Jangsa-Zarkha Irrigation channel

Development
Project(GOI1)

Activity Activity 004 Cereal crop 0.020 0.000 0.000 0001 RGOB
promotion 0.020 Financing(RGOB)
Sub-activity 001 Crop Promotion 0.020 0.000 0.000 0001 RGOB
Activities 0.020 Financing(RGOB)
Activity Activity 006 Fruits 0.025 0.000 0.000 0001 RGOB
promotion activities 0.025 Financing(RGOB)
Sub-activity 001 Horticulture 0.025 0.000 0.000 0001 RGOB
Promotion Activities 0.025 Financing(RGOB)
Activity Activity 007 Vegetable 0.025 0.000 0.000 0001 RGOB
promotion activities 0.025 Financing(RGOB)
Sub-activity 001 Vegetable 0.025 0.000 0.000 0001 RGOB

Promotion Activities

0.025 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

2.507

0.000

0.000
2.507

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 002 Agriculture Development
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Administrative Unit: Guma Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Improved No. of farmers trained on 0.145 0.000 0.000
livestock extensions and support animal health 0.145
[PEVIEES No. of farmers trained on
poultry backyard
No. of farmers trained on
diary farm
Activity Activity 003 Institutional 0.145 0.000 0.000 0001 RGOB
and capacity development program 0.145 Financing(RGOB)
Sub-activity 001 Farmers study 0.130 0.000 0.000 0001 RGOB
tour 0.130 Financing(RGOB)
Sub-activity 002 Cattle crush 0.015 0.000 0.000 0001 RGOB
0.015 Financing(RGOB)
Program Total of the Fiscal Year 0.145 0.000 0.000
0.145

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Livestock Development
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Administrative Unit: Guma Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Community 0.056 0.000 0.000 2173 Participatory
forest program 0.056 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 002 Community forest 0.040 0.000 0.000 2173 Participatory
management and planning 0.040 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 Issuing of 0.008 0.000 0.000 2173 Participatory
certificate 0.008 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 004 Signboard for 0.008 0.000 0.000 2173 Participatory
approved Community forest 0.008 Forest
Management
Project Phase
II(HELVETAS)
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1. Activity Progress (Continued)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Output Output 002 Improved No. of farmers trained on 0.040 0.000 0.000
forestry extension and support forest fire management 0.040
services No. of forest fire

committee formed
No. of farmers trained on
environmental awareness

Activity Activity 003 Forest fire 0.040 0.000 0.000 0001 RGOB
0.040 Financing(RGOB)

management

Sub-activity 001 Forest Fire 0.040 0.000 0.000 0001 RGOB
Prevention and management 0.040 Financing(RGOB)
training

Program Total of the Fiscal Year 0.096 0.000 0.000

0.096

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Guma Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Functional No. of new RWSS 0.250 0.000 0.000
RWSS in place constructed 0.250
No. of RWSS

rehabilitated

No. of spring water source
protection constructed

Activity Activity 001 0.250 0.000 0.000 0001 RGOB
Construction/maintenance/rehabilit 0.250 Financing(RGOB)
ation of RWSS
Sub-activity 001 Rehabilitation of 0.250 0.000 0.000 0001 RGOB
RWSS at Wolakha 0.250 Financing(RGOB)
Program Total of the Fiscal Year 0.250 0.000 0.000

0.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Health Development Page 11 of 14 Generated on 11/4/2011, PlaMS



Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Guma Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No. of Chortens 2 0.145 0.000 0.000

religious and cultural infrastructure renovated 0.145

in place .

Activity Activity 001 2 0.145 0.000 0.000 0001 RGOB

Construction/renovation/expansion 0.145 Financing(RGOB)

of religion and cultural

infrastructure
Sub-activity 001 Renovation of 0.145 0.000 0.000 0001 RGOB
Yanche Chorten 0.145 Financing(RGOB)
Program Total of the Fiscal Year 0.145 0.000 0.000

0.145

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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