
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Biru Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.100

 0.400

 0.500  0.100Output Output 001 Increased 

command area

 0.400

 0.100 0.500  0.100 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of 

irrigation channel

50%

 0.150

 0.250  0.100 0.100 Digging of canals completed and 

materials at site
Sub-activity 002 Renovation of 

Chisopani Irrigation Channel

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 003 Construction of 

Irrigation Channel at Hatikharka 

"B"

0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Post harvest 

management

20%

 0.004

 0.004  0.000 0.000 Once conducted, bill not submittedSub-activity 001 Farmers training 

on SRI

0001 RGOB 

Financing(RGOB)

 0.016

 0.016  0.000 0.000Sub-activity 002 Farmers training 

on WUA

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.750

 1.750  0.000Output Output 003 Increased 

accessibility to market and service 

centers

 1.750

 0.000 1.750  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of farm 

roads

10%

 0.250

 0.250  0.000 0.000 Survey and design completed, work 

awarded
Sub-activity 001 Construction of 

Jamirkot - Tachey Farm Road 

(3km)

0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

10%

 1.500

 1.500  0.000 0.000 work awardedSub-activity 002 Maintenance of 

Gola - Chisopani Farm Road

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.170

 0.100 0.100 2.270

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date
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