TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Bongo Sector: CIVIL

Division/Field Office: Program: Gewog Administration & Management Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding Remarks

Agency

Output Output 002 Management 0.749 0.000 0.000
and supplementary services 0.749
Activity Activity 004 Management 0.749 0.000 0.000 0001 RGOB
and supplementary services 0.749 Financing(RGOB)
Sub-activity 003 Operation & 0.729 0.000 0.000 0001 RGOB
Management Services 0.729 Financing(RGOB)
Sub-activity 004 GT Services 0.020 0.000 0.000 0001 RGOB
0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.749 0.000 0.000
0.749
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bongo Sector: HEALTH

Division/Field Office: Program: Health Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 002 0.400 0.390 0.390 2558 Small
Construction/maintenance/expansi 0.010 Development
on of health facilities Project(GOI1)
Sub-activity uto Construction of 0.400 0.390 0.390 2558 Small
ORC at Toktowom 0.010 Development

Project(GOI1)

Activity Activity 005 Construction 0.350 0.000 0.000 0001 RGOB
and maintenance of RWSS 0.350 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Renovation of 0.000 0.000 2558 Small
RWSS of Meritsemo Development
Project(GOI1)

Sub-activity 002 EXTENSION OF 0.100 0.000 0.000 2558 Small
PAKSHIKHA RWSS 0.100 Development
' Project(GOI1)

Sub-activity 003 EXTENSION OF 0.100 0.000 0.000 2558 Small
JUNGLAY RWSS 0.100 Development
Project(GOI1)

Sub-activity 004 EXTENSION OF 0.100 0.000 0.000 2558 Small
ALAKHA RWSS 0.100 Development

Project(GOI1)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) | qQuarter & Balance Agency

0.050 0.000 0.000 0001 RGOB

Sub-activity 005 EXTENSION OF
0.050 Financing(RGOB)

CHUNGKHA RWSS

Program Total of the Fiscal Year 0.750 0.390 0.390
0.360

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
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Administrative Unit: Bongo Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Cereal crop ?? 0.060 0.008 0.008 0001 RGOB
development 0.052 Financing(RGOB)
Sub-activity 002 Farmers training 0.025 0.008 0.008 0001 RGOB

on SRI (RGoB) 0.017 Financing(RGOB)
Sub-activity 003 Supply of rice 0.035 0.000 0.000 0001 RGOB

mill to farmer group (RGoB) 0.035 Financing(RGOB)
Activity Activity 002 Cash crop 7 0.514 0.110 0.110 0001 RGOB
development 0.404 Financing(RGOB)
Sub-activity 001 Farmers training 0.050 0.000 0.000 0001 RGOB

on vegetable (beans) 0.050 Financing(RGOB)
production-OGTP (RGoB)

Sub-activity 002 Supply of tools 0.354 0.000 0.000 0001 RGOB

and materials for vegetable 0.354 Financing(RGOB)
production-OGTP (RGoB)

Sub-activity 003 Farmers training 0.050 0.110 0.110 0001 RGOB

on citrus rehabilitation (RGoB) -0.060 Financing(RGOB)
Sub-activity 004 Supply of agri 0.060 0.000 0.000 0001 RGOB
machines and tools for citrus 0.060 Financing(RGOB)

rehabilitation (RGoB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | quarter & Balance Agency

Activity Activity 005 Construction 5 0.700 0.000 0.000 2558 Small
of irrigation channel 0 Development
"7 Project(GOI1)
Sub-activity 001 Construction of 5 0.700 0.000 0.000 2558 Small
Km Chungkha lIrrigation channel 0.700 Development
(SDP) 7 Project(GOI1)
Activity Activity 006 Renovation of 0.830 0.000 0.000 2013 Sustainable
irrigation channels 0.830 Land Management
’ Project(GEF)
Sub-activity 001 Renovation of 0.830 0.000 0.000 2013 Sustainable
irrigation channels (SLMP)..Which 0.830 Land
schemes???? ’ Management
Project(GEF)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | quarter & Balance Agency
Activity Activity 003 Construction 8.5 6.240 1.998 1.998 1875
of FRs 4.242 Decentralised
’ Rural Dev.
Project(W/BANK)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 2 0.200 0.012 0.012 2558 Small
Km Gedu-Boeri FR (SDP) 0 Development
Project(GOI1)
Sub-activity 002 Construction of 2.040 1.971 1.971 1875
1.5 Km Chungkha-Bangteygang 0.069 Decentralised
FR (DRDP) Rural Dev.
Project(W/BANK)
Sub-activity 003 Construction of 2 3.000 0.012 0.012 2558 Small
Km Gedu Chiog FR (SDP) 2 Development
Project(GOI1)
Sub-activity 005 Construction of 3 1.000 0.003 0.003 2558 Small
Km Mengo-Damjee FR (SDP) 0.997 Development
Project(GOI1)
Activity Activity 004 Maintenance 4 0.700 0.676 0.676 1875
of FRs 0 Decentralised
Rural Dev.
Project(W/BANK)
Sub-activity 001 0.530 0.529 0.529 1875
Maintenance/improvement of 4 Km 0.001 Decentralised
Chungkha-Toktowom PTT (DRDP) Rural Dev.
Project(W/BANK)
Sub-activity 002 Gabion wall 0.170 0.147 0.147 1875
construction at takeoff point of 0.023 Decentralised
Pakshikha-Zomgang FR (DRDP) Rural Dev.
Project(W/BANK)
Output Output 004 Improved No. of farmers groups 1 5.222 0.603 0.603
extension support services and formed (Nos) 4619
Sustainable Land Management No. of farmers using farm 1
(SLM) machinery (Power Tiller)
to enhance farming
efficiency (Nos)
Activity Activity 007 Soil fertility & 1 0.020 0.000 0.000 0001 RGOB

land management/demonstrations

0.020 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) [ Quarter | & Balance Agency

Sub-activity 001 Farmers training 0.020 0.000 0.000 0001 RGOB
on soil fertility and intercropping 0.020 Financing(RGOB)
(RGoB)
Activity Activity 008 Establishment 0.000 0.000
of farmers service center
Sub-activity 001 NOT 0.000 0.000
BUDGETED
Activity Activity 009 Soil fertility 0.057 0.010 0.010 2013 Sustainable
improvement (SLMP) 0.047 Land Management
’ Project(GEF)
Sub-activity 001 Supply of 0.047 0.010 0.010 2013 Sustainable
seeds/seedlings for soil fertilty 0.037 Land
improvement (SLMP) Management
Project(GEF)
Sub-activity 002 Farmers training 0.010 0.000 0.000 2013 Sustainable
on soil fertiltiy improvement 0.010 Land
(SLMP) ' Management
Project(GEF)
Activity Activity 010 Vegetative 1.309 0.230 0.230 2013 Sustainable
cover activities (SLMP) 1.079 Land Management
’ Project(GEF)
Sub-activity 001 Supply of 1.077 0.220 0.220 2013 Sustainable
seeds/seedlings for vegetative 0.857 Land
cover (SLMP) Management
Project(GEF)
Sub-activity 002 Farmers training 0.232 0.010 0.010 2013 Sustainable
on vegetative cover improvement 0.222 Land
(SLMP) ' Management
Project(GEF)
Activity Activity 011 Fodder 0.167 0.000 0.000 2013 Sustainable
grazing improvement (SLMP) 0.167 Land Management
’ Project(GEF)
Sub-activity 001 Supply of 0.131 0.000 0.000 2013 Sustainable
seeds/seedlings for fodder grazing 0.131 Land
improvement (SLMP) Management
Project(GEF)
Sub-activity 002 Pant & 0.036 0.000 0.000 2013 Sustainable
equipments for livestock for fodder 0.036 Land
grazing improvement (SLM) Management
Project(GEF)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | quarter & Balance Agency
Activity Activity 012 Water 1 0.162 0.010 0.010 2013 Sustainable
management and improvement 0.152 Land Management
activities (SLMP) Project(GEF)
Sub-activity 001 Plantations for 0.062 0.010 0.010 2013 Sustainable
improving water management 0.052 Land
(SLMP) ’ Management
Project(GEF)
Sub-activity 002 Expenses on 0.100 0.000 0.000 2013 Sustainable
other structures for improving 0.100 Land
water management (SLMP) Management
Project(GEF)
Activity Activity 013 Land 1 1.169 0.010 0.010 2013 Sustainable
Management activities (SLMP) 1.159 Land Management
’ Project(GEF)
Sub-activity 001 Supply of 0.123 0.010 0.010 2013 Sustainable
seeds/seedlings for SLM 0.113 Land
development (SLMP) Management
Project(GEF)
Sub-activity 002 Current grants for 0.492 0.000 0.000 2013 Sustainable
individuals in SLM development 0.49p Land
(SLMP) ' Management
Project(GEF)
Sub-activity 003 Farmers training 0.544 0.000 0.000 2013 Sustainable
on SLM development (SLMP) 0.544 Land
’ Management
Project(GEF)
Sub-activity 004 Supply of tools & 0.010 0.000 0.000 2013 Sustainable
impelments for SLM development 0.010 Land
(SLMP) ' Management
Project(GEF)
Activity Activity 014 Income 1 1.433 0.213 0.213 2013 Sustainable
generation activities (SLMP) 1.220 Land Management
' Project(GEF)
Sub-activity 001 Supply fo 0.648 0.000 0.000 2013 Sustainable
seeds/seedlings for income 0.64g Land
generation (SLMP) Management
Project(GEF)
Sub-activity 002 Farmers training 0.038 0.213 0.213 2013 Sustainable
for income generation (SLMP) 0.175 Land
’ Management
Project(GEF)
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1. Activity Progress (Continued)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) [ Quarter | & Balance Agency

Sub-activity 003 Expenses on 0.214 0.000 0.000 2013 Sustainable

other structures for income 0.214 Land

generation (SLMP) Management
Project(GEF)

Sub-activity 004 Supply of agri 0.180 0.000 0.000 2013 Sustainable

machines for income generation 0.180 Land

(SLMP) Management
Project(GEF)

Sub-activity 005 Plant & 0.353 0.000 0.000 2013 Sustainable

equipments for Livestock for 0.353 Land

income generation (SLMP) Management
Project(GEF)

Activity Activity 015 Conservation 0.885 0.120 0.120 2013 Sustainable

and protection activities (SLMP) 0.765 Land Management
Project(GEF)

Sub-activity 001 Office supplies 0.030 0.000 0.000 2013 Sustainable

for conservation and protection of 0.030 Land

resources (SLMP) Management
Project(GEF)

Sub-activity 002 Supply of 0.285 0.000 0.000 2013 Sustainable

seeds/seedlings for conservation 0.285 Land

and protection of resources Management

(SLMP) Project(GEF)

Sub-activity 003 Transportation of 0.000 0.000

inputs for conservation and

protection (SLMP)

Sub-activity 004 Transportation of 0.100 0.000 0.000 2013 Sustainable

inputs for conservation and 0.100 Land

protection (SLMP) Management
Project(GEF)

Sub-activity 005 Farmers training 0.120 0.000 0.000 2013 Sustainable

on conservation and protection 0.120 Land

(SLMP) Management
Project(GEF)

Sub-activity 006 Expenses on 0.025 0.000 0.000 2013 Sustainable

buildings for conservation & 0.025 Land

protection (SLMP)..Which???? Management
Project(GEF)
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Page 10 of 16

Generated on 13/4/2011, PlaMS



1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Sub-activity 007 Expenses on 0.300 0.000 0.000 2013 Sustainable
drainage systems for conservation 0.300 Land
and protection (SLMP) Management
Project(GEF)
Sub-activity 008 Expenses on 0.025 0.120 0.120 2013 Sustainable
other structures for conservation -0.095 Land
and protection (SLMP) Management
Project(GEF)
Activity Activity 016 Intervention 0.000 0.000
support to gewog (SLMP)
Sub-activity 001 NOT 0.000 0.000
BUDGETED
Activity Activity 017 Monitoring & 0.020 0.010 0.010 2013 Sustainable
Evaluation (SLMP) 0 Land Management
Project(GEF)
Sub-activity 001 Farmers training 0.020 0.010 0.010 2013 Sustainable
on M& E (SLMP) 0.010 Land
Management
Project(GEF)
Program Total of the Fiscal Year 14.266 3.395 3.395
10.871

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Agriculture Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Bongo

Sector: LIVESTOCK

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Indicator Actual

Activity

Annual Target Budget

(Million Nu)

Program: Livestock Development

Expenditure (Million Nu)

Cumulative
& Balance

Current
Quarter

Current Quarter

FIC/Funding
Agency

Remarks

Output Output 001 Increased 0.093 0.053 0.053
livestock production 0.040
Activity Activity 001 Feed and 0.005 0.005 0.005 0001 RGOB
fodder development 0.000 Financing(RGOB)
Sub-activity 001 FEED AND 0.005 0.005 0.005 0001 RGOB
FODDER 0.000 Financing(RGOB)
Activity Activity 002 Livestock 0.025 0.025 0.025 0001 RGOB
breed improvement 0.000 Financing(RGOB)
Sub-activity 001 SUPPLY OF 0.025 0.025 0.025 0001 RGOB
JURSEY BULL 0.000 Financing(RGOB)
Activity Activity 004 Livestock 0.063 0.023 0.023 0001 RGOB
production 0.040 Financing(RGOB)
Sub-activity 001 0.063 0.023 0.023 0001 RGOB
IMPLEMENTATION OF OGTP ON 0.040 Financing(RGOB)
FRESH MILK
Output Output 003 Improved 0.040 0.050 0.050
livestock and extension services -0.010
Activity Activity 005 HRD services 0.040 0.050 0.050 0001 RGOB
-0.010 Financing(RGOB)
Sub-activity 001 FARMERS 0.040 0.050 0.050 0001 RGOB
TRAINING -0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.133 0.103 0.103
0.030
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bongo

Sector: FORESTRY
Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget

(Million Nu)

Current
Quarter

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Output Output 001 Increased area 0.140 0.000 0.000
brought under afforestation, private 0.140
and community forest :
Activity Activity 001 Community 0.140 0.000 0.000 0001 RGOB
forest development 0.140 Financing(RGOB)
2173 Participatory
Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 TRAINING 0.050 0.000 0.000 0001 RGOB
0.050 Financing(RGOB)
Sub-activity 002 HANDING OVER 0.020 0.000 0.000 2173 Participatory
OF CERTIFICATES 0.020 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 HUMAN 0.050 0.000 0.000 0001 RGOB
RESOURCE DEVELOPMENT 0.050 Financing(RGOB)
Sub-activity 004 MAKING OF 0.020 0.000 0.000 2173 Participatory
SIGN BOARD 0.020 Forest
Management
Project Phase
II(HELVETAS)
Program Total of the Fiscal Year 0.140 0.000 0.000
0.140
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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