TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Tsento Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Direction and 0.900 0.000 0.000 2558 Small
support services Development

0.900 Project(GOI1)
Sub-activity 001 0 0.900 0.000 0.000 2558 Small The work to be carried on contract.
CONSTRUCTION OF APPROAH 0.900 Development So far the estimte has been
ROAD TO GUP OFFICE(600 ’ Project(GOI1) completed and work to be started
MTRS) & PARKING soon. The road will be 0.6km long.
Program Total of the Fiscal Year 0.900 0.000 0.000

0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Tsento Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 3.700 0.100 0.100 2558 Small

Construction/maintenance/renovati 3. Development

on/expansion of farm roads Project(GOI1)

Sub-activity 001 0 1.800 0.000 0.000 2558 Small NEC awaited
CONSTRUCTION OF FARM 1.800 Development

ROAD FROM TARUKHA-JAZA Project(GOI1)

(2KM)

Sub-activity 002 0 1.000 0.000 0.000 2558 Small NEC awaited
CONSTRUCTION OF FARM 1.000 Development

ROAD FROM NYECHU-NAMKO Project(GOI1)

(1KM)

Sub-activity 003 Construction of 5% 0.900 0.100 0.100 2558 Small The work to be carried on contract.
approah road to gup office(600 0. Development So far the estimte has been
mtrs) & parking Project(GOI1) completed and work to be started

soon. The road will be 0.6km long.
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 001 0.700 0.072 0.072 2558 Small
Construction/maintenance/renovati 0.628 Development
on/expansion of irrigation channels Project(GOI1)
Sub-activity 001 20% 0.700 0.072 0.072 2558 Small The work is departmentally
CONSTRUCTION OF 0.628 Development executed and 1.5 km long irrigation
IRRIGATION CHANNEL AT ' Project(GOI1) will be constructed benefitting the
MISSI-TONGZHI village.
Program Total of the Fiscal Year 4.400 0172 0.172

4.228

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
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Administrative Unit: Tsento Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased milk production 0.060 0.000 0.000
livestock production (liters/year) 0.060

Butter production

(MT/year)

Cheese production

(MT/year )

Egg production (1000

Dozens/year)
Activity Activity 002 Livestock 0.060 0.000 0.000 0001 RGOB
breed improvement 0.060 Financing(RGOB)
Sub-activity 001 LIVESTOCK 0.060 0.000 0.000 0001 RGOB
BREED INPUT 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.060 0.000 0.000

0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsento Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased area Total area under 0.050 0.000 0.000
brought under afforestation, private community forest (acres) 0.050
and community forest Total area under private

forest (acres)
No. of community forest

No. of private forest

Activity Activity 001 Community 0.050 0.000 0.000 0001 RGOB
forest development 0.050 Financing(RGOB)
Sub-activity 001 COMMUNITY 0.050 0.000 0.000 0001 RGOB
FORESTRY PEOGRAMME 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.050 0.000 0.000

0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Tsento Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.060 0.000 0.000 0001 RGOB
Construction/maintenance/renovati 0.060 Financing(RGOB)
on/expansion of ORCs

Sub-activity 001 MAINTENANCE 0.060 0.000 0.000 0001 RGOB

OF ORC AT MESSI 0.060 Financing(RGOB)
Activity Activity 003 Const of 0.020 0.000 0.000 0001 RGOB
garbage disposal pits 0.020 Financing(RGOB)
Sub-activity 001 0.020 0.000 0.000 0001 RGOB
CONSTRUCTION OF GARBAGE 0.020 Financing(RGOB)

DISPOSAL PIT AT SATSAM

Activity Activity 001 0.300 0.070 0.070 2558 Small

Construction/maintenance/renovati 0.230 Development

on/expansion of RWSS Project(GOI1)

Sub-activity 001 10% 0.250 0.070 0.070 2558 Small The work is to be departmentally

CONSTRUCTION OF RWSS AT 0.180 Development executed and so far survey and

NAMJI Project(GOI1) estimates are completed and ready.
The RWSSs will benefit the entire
village.
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.050 0.000 0.000 2558 Small
0 Development
' Project(GOI1)

Sub-activity 002
CONSTRUCTION OF SPRING
WATER PROTECTION AT
JETSIPHU

Program Total of the Fiscal Year 0.380 0.070 0.070
0.310

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Tsento Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of suspension, 0.100 0.051 0.051
rural access infrastructure in place bridges constructed 0.049
Supply of solar sets
Activity Activity 001 0.100 0.051 0.051 2558 Small
Construction/maintenance/renovati 0.049 Development
on of rural access infrastructure Project(GOI1)
Sub-activity 001 10% 0.050 0.050 2558 Small The work is to be departmentally
CONSTRUCTION OF Development executed and 12 mtrs long bridge

Project(GOI1) will be constructed. So far the

SUSPENSION BRIDGE AT
survey is completed.

THONGDO AND BEYCHU

Sub-activity 002 10% 0.100 0.001 0.001 2558 Small The work is to be departmentally
CONSTRUCTION OF MULE 0.099 Development executed and 0.5 km long mule
’ Project(GOI1) track will be constructed. So far the

TRACK AT LHEDI GOENPA )
survey is completed.

Program Total of the Fiscal Year 0.100 0.051 0.051
0.049

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Urban Infrastructure Development, Roads and Bridges
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Administrative Unit: Tsento Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Lhakhangs 2 0.700 0.000 0.000

religious and cultural infrastructure renovated/maintained 0.700

in place No of Chortens renovated

Activity Activity 001 0.700 0.000 0.000 0001 RGOB

Construction/renovation/expansion 0.700 Financing(RGOB)

of religion and cultural

infrastructure
Sub-activity 001 RENOVATION 0.700 0.000 0.000 0001 RGOB
OF LEMCHI LHAKHANG AND 0.700 Financing(RGOB)
CHUDI LHAKHANG
Program Total of the Fiscal Year 0.700 0.000 0.000
0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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