TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Yangtse Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 0.250 0.100 0.100 2558 Small
Construction/Rehabilitation of 0 Development
RWSS ’ Project(GOI1)
Sub-activity 001 Renovation of 40% 0.250 0.100 0.100 2558 Small Lichen
Lichen RWSS 0.150 Development
Project(GOI1)

Program Total of the Fiscal Year 0.250 0.100 0.100

0.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Yangtse Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 007 Renovation of 1.300 0.020 0.020 2558 Small
Irrigation channel 1.280 Development
' Project(GOI1)
Sub-activity 001 Construction of 5% 0.450 0.010 0.010 2558 Small Jabdra & Mazaphu
Jabdra and Mazaphu irrigation 0.440 Development
channel Project(GOI1)
Sub-activity 002 Construction of 5% 0.250 0.010 0.010 2558 Small Lichen
Irrigation channel at Lichen 0.240 Development
yanglang and Mensibi Project(GOI1)
Sub-activity 003 Construction of 0.600 0.000 0.000 2558 Small
Sep Irrigation channel 0.600 Development
Project(GOI1)
Program Total of the Fiscal Year 1.300 0.020 0.020
1.280
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Yangtse Sector: RELIGION & CULTURE

Division/Field Office: Program: Religious & Cultural Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhangs 0.000 0.000
religious and cultural infrastructure constructed/renovated
in place No. of chorten
constructed/renovated
Activity Activity 001 No. of 0.000 0.000

Ihakhangs renovated

Sub-activity 001 Reconstruction of 0.000 0.000
Baney Lhakhang

Program Total of the Fiscal Year 0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Yangtse Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of mule track 1.000 0.100 0.100
rural access infrastructure in place constructed 0.900
No. of

suspension/suspended/ca
ntilever/ RCC bridge

constructed
Activity Activity 001 Construction 1.000 0.100 0.100 2558 Small
of suspension bridge & mule tracks 0.900 Development
Project(GOI1)
Sub-activity 001 Construction of 20% 1.000 0.100 0.100 2558 Small Departmental. Usually communigty
Tinring Suspension bridge 0.900 Development based activity are carried out
’ Project(GOI1) departmentally. Except to complete
by June 2011
Program Total of the Fiscal Year 1.000 0.100 0.100
0.900

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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