TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Kikhorthang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.500 0.294 0.294 0001 RGOB
Construction/Renovation/Expansio 0.206 Financing(RGOB)

n of gewog infrastructures

Sub-activity 001 Fencing around 100% 0.500 0.294 0.294 0001 RGOB Completed and handed over
Gup's office 0.206 Financing(RGOB)

Activity Activity 002 Extension and 0.100 0.000 0.000 0001 RGOB
support services 0.100 Financing(RGOB)

Sub-activity 001 Direction service 0.100 0.000 0.000 0001 RGOB
0.100 Financing(RGOB)

Program Total of the Fiscal Year 0.600 0.294 0.294
0.306
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Kikhorthang Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.600 0.000 0.000
health infrastructure in place (ORCs) constructed 0.600

No. of RWSS constructed
No. of RWSS rehabilated
No of spring water source

proctection
Activity Activity 002 0.600 0.000 0.000 2558 Small
Construction/Renovation of RWSS 0.600 Development
) Project(GOI1)

Sub-activity 001 Construction of 30% 0.600 0.000 0.000 2558 Small 30% complete, materials collected
RWSS at at Lower Bokray & 0.600 Development at site
Menchuna Project(GOI1)
Program Total of the Fiscal Year 0.600 0.000 0.000

0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Kikhorthang Sector: AGRICULTURE
Division/Field Office: Program: Agriculture Development

Indicator Baseline Plan Target Progress Remarks
Current Quarter Cumulative

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu) |

Activity Indicator Annual Target Actual Budget

Current Cumulative | FIC/Funding Remarks
(Million Nu)

Period & Balance Agency

Activity Activity 004
Construction/Maintenance of
irrigation channels

0.000 0001 RGOB
0.400 Financing(RGOB)

Sub-activity 001 Rehabilitation of 0.000 0001 RGOB 80 % completed and only pipe is to
irrigation channel at Majua 0.400 Financing(RGOB) be fitted
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 003 0.300 0.011 0.011 0001 RGOB
Construction/Maintenance of farm 0.289 Financing(RGOB)

roads

Sub-activity 001 Maintenance of 30% completed 0.300 0.011 0.011 0001 RGOB 30% completed, drianage

0.289 Financing(RGOB)  completed, installation of hume

Farm road at Kilkhorthang
pipe half completed

Program Total of the Fiscal Year 0.700 0.011 0.011
0.689

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Program 001 Agriculture Development Page 6 of 12 Generated on 15/4/2011. PlaMS



Sector: LIVESTOCK
Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Kikhorthang

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Indicator

Actual

Remarks

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased Milk production (ltr/yr) 0.156 0.137 0.137
livestock production Chicken production 0.019
(MT/yr)
Activity Activity 003 Livestock 0.043 0.037 0.037 0001 RGOB
health development 0.006 Financing(RGOB)
Sub-activity 001 Breed 75% completed 0.043 0.037 0.037 0001 RGOB 75%, jersey breeding, local cattle
development and health 0.006 Financing(RGOB)  deduction, cattle shed construction
development
Activity Activity 004 Livestock 0.100 0.100 0.100 0001 RGOB
production 0.000 Financing(RGOB)
Sub-activity 001 Development of 80% 0.100 0.100 0.100 0001 RGOB 80%, egg production, chicken meat
livestock production 0.000 Financing(RGOB)  production, cheese, butter
: production.
Activity Activity 005 Institutional 0.013 0.000 0.000 0001 RGOB
development 0.013 Financing(RGOB)
Sub-activity 001 Institutional 0.013 0.000 0.000 0001 RGOB
development 0.013 Financing(RGOB)
Output Output 002 Functional No of livestock 0.050 0.000 0.000
livestock infrastructure in place infrastructure constructed 0.050
Activity Activity 002 0.050 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 0.050 Financing(RGOB)
n of Livestock infrastructures
Sub-activity 001 Construction of 0.00 0.050 0.000 0.000 0001 RGOB work not awarded
treatment crate 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.206 0.137 0.137
0.069
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Kikhorthang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Non-wood 0.050 0.000 0.000 0001 RGOB
forest product development 0.050 Financing(RGOB)
Sub-activity 001 Development of 0.050 0.000 0.000 0001 RGOB
non wood forest products 0.050 Financing(RGOB)

Activity Activity 003 Institutional 0.175 0.000 0.000 0001 RGOB
development 0.175 Financing(RGOB)
Sub-activity 001 CF management 0.050 0.000 0.000 0001 RGOB
planning 0.050 Financing(RGOB)
Sub-activity 002 Maintenance of 0.100 0.000 0.000 0001 RGOB
CF management 0.100 Financing(RGOB)
Sub-activity 003 farmers training 0.025 0.000 0.000 0001 RGOB

0.025 Financing(RGOB)

Program 001 Forestry Development Page 9 of 12 Generated on 15/4/2011. PlaMS



1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Program Total of the Fiscal Year 0.225 0.000 0.000
0.225

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Kikhorthang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No. of Lhakhangs 1.267 0.011 0.011
religious and cultural infrastructure constructed 1.256
in place No of Kutensungten
procured
Activity Activity 001 1.267 0.011 0.011 0001 RGOB

Construction/Renovation/Expansio 1.256 Financing(RGOB)

n of religion and culture

infrastructures

Sub-activity 001 Purchase of 40% completed 1.267 0.011 0.011 0001 RGOB 40% completed
Kuten and sungten for 1.25¢ Financing(RGOB)

Kirkhorthang Ihakhang

Program Total of the Fiscal Year 1.267 0.011 0.011
1.256

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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