TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Trashiding Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.200 Financing(RGOB)
infrastructures
Sub-activity 001 Electrification of 0.200 0.000 0.000 0001 RGOB
gewog office 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.000 0.000

0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Trashiding

Division/Field Office:

Sector: AGRICULTURE

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Agriculture Development

Progress

Current Quarter

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual Budget

(Million Nu)

Expenditure (Million Nu)

FIC/Funding
Agency

Cumulative
& Balance

Current
Period

Remarks

Activity Activity 009 2.000 0.100 0.100 2558 Small

Construction/Maintenance of farm ) Development

roads Project(GOI1)

Sub-activity 002 Construction of 10% 1.000 0.100 0.100 2558 Small The work was awarded to Penjor
farm road from Trashiding to 0.900 Development Construction, Haa and the work has
Lodampa ’ Project(GOI1) been tendered.

Sub-activity 003 Construction of 5% 1.000 0.000 0.000 2558 Small The work is underevaluation.

farm roads from main road to 1.000 Development

Shamdolay Project(GOI1)

Activity Activity 004 0.400 0.100 0.100 2558 Small

Construction/Maintenance of 0. Development

irrigation channels Project(GOI1)

Sub-activity 002 Construction of 30% 0.400 0.100 0.100 2558 Small Trenching and local material

irrigation channel at Trashiding
village

0.300 De\{elopment
Project(GOI1)

collection completed.
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Program Total of the Fiscal Year 2.400 0.200 0.200
2.200
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Trashiding Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.500 0.200 0.200
health infrastructure in place (ORCs) constructed 0.300
No. of Out Reach Clinics
(ORCs) renovated

No. of RWSS constructed
No. of RWSS renovated

Activity Activity 001 0.500 0.200 0.200 2558 Small
Construction/Renovation of RWSS 0.300 Development

) Project(GOI1)
Sub-activity 001 Construction of 35% 0.500 0.200 0.200 2558 Small Trenching and local material
RWSS at Kikhorthang 0.300 Development collection completed and upply

’ Project(GOI1) order was also placed.
Program Total of the Fiscal Year 0.500 0.200 0.200

0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Trashiding Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Inakhang 0.300 0.000 0.000

religious and cultural infrastructure constructed 0.300

in place No of Ihakhang renovated

Activity Activity 001 0.300 0.000 0.000 2558 Small

Construction/Renovation/Expansio 0.300 DPevelopment

n of religion and culture Project(GOI1)

infrastructures

Sub-activity 001 Maintenance and 0.300 0.000 0.000 2558 Small

expansion of Trashiding Ihakhang 0.300 Development
Project(GOI1)

Program Total of the Fiscal Year 0.300 0.000 0.000

0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and culture development

Page 8 of 8

Generated on 8/4/2011, PlaMS



