
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tseza Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.100

 0.100  0.000Output Output 001 Functional civil 

infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

 0.100

 0.100  0.000 0.000Sub-activity 001 Maintenance  of 

geog office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

Page 1 of 6
Generated on 8/4/2011, PlaMS

Program 001 Administration & Management



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tseza Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

No of farm roads 

renovated

Kms of farm roads 

renovated

 0.500

 1.000

 1.500  0.500Output Output 001 Improved 

access to market and service 

centers

 1.000

 0.500 1.500  0.500 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 

Construction/Maintenance of farm 

roads

35%

 1.000

 1.500  0.500 0.500 The work was awarded to M/s Druk 

Lhayul construction, Paro and  

formation cutting of the road has 

been  completed.

Sub-activity 001 Construction of 

farm road from Tongchu to Peli

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.000

 0.500 0.500 1.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tseza Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

Kms of mule track 

constructed

 0.000

 0.177

 0.177  0.000Output Output 001 Functional 

rural access infrastructures in 

place

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of mule 

track

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

mule track from Shethong Goenpa 

to Betekha

0001 RGOB 

Financing(RGOB)

 0.027

 0.000 0.027  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation of  bridge

 0.027

 0.027  0.000 0.000Sub-activity 001 Construction of 

suspension bridge at garpachu

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.177

 0.000 0.000 0.177
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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