
 
 

DICT  UNDP Free Wi-Fi for All Project 
DICT-UNDP Emergency Project Board Meeting 

30 December 2021, 4:00PM  5:00PM, via Zoom 

Participants:  

DICT 

1. Mr. Emmanuel Caintic, Acting Secretary 
2. Mr. Alan Silor, Undersecretary for Resilient Government Emergency Communications 
3. Atty. Kristoffer Tiansay, Assistant Secretary for Regional Operations and Countryside ICT 

Development 

UNDP 

1. Mr. Edwine Carrie, Deputy Resident Representative 
2. Ms. Maria Luisa Jolongbayan, Team Leader, Institutions & Partnerships 
3. Ms. Alka Aneja, Procurement Specialist 
4. Ms. Marian Co, M&E Analyst 
5. Engr. Ronel Vincent Vistal, Officer-In-Charge, Free Wi-Fi For All PMO 
6. Ms. Sunshine De Guzman, Finance and Administrative Assistant, Free Wi-Fi For All PMO 

 

Highlights:  

Topics Discussion Highlights 

On Budget and 
Accrued Interest 

DICT asked how much of the project budget is left. To which UNDP replied 
12.6M USD with an accrued interest amounting to 1.2M USD. DICT also asked 
where the money was invested. UNDP answered that HQ handles it and the 
CO does not have an idea regarding this. 
 
Per UNDP, the interest grew because it was a considerable sum of money to 
begin with and it took a little bit of time before the project started using it. 
Hence, it has been accruing interest since 2018.  
 
UNDP also noted that Interests of projects are usually incorporated into the 
larger UNDP program envelop. However, considering the size of the interest, 
it is important to disclose the amount and communicate this with DICT to get 
guidance on how to use the money. 
 

On Typhoon Odette DICT mentioned that 21 typhoons usually occur in the country. He is 
expecting another typhoon to come in January and would like to be prepared 
for the worst. The Eastern Seaboard should be covered, explaining that 
communication loss was due to the winds that affected the fiber connections 
and not because of the flooding. 
 
DICT asserted that flyaway VSATs and 3 to 5 satellite phones for each 
governor on the Eastern Seaboard particularly the provinces of Cagayan, 
Isabela, Quezon, Catanduanes, Camarines Norte, Sorsogon, Samar, Leyte and 
Surigao should be provided as a preparedness measure. There should also be 



 
 

standby satellite phones, flyaway and land VSATs for each regional cluster in 
case disaster strikes.  
 
DICT would like to press on the following: 
1. Consistent with what the congress instructed, procurement and project 
management should now be done by DICT. UNDP will simply be more of a 
payor and M&E support.  
2. Compensate suppliers who have gone the extra mile to immediately 
deploy VSATs and satellite phones to Typhoon Odette affected locations.  
 
DICT specified that at present, there are 20 deployed VSATs for typhoon 
response. It is a limited subscription, but DICT is planning to procure for the 
long term. There are also satellite phones loaned via subscription that DICT 
must pay. 
 

On Procurement UNDP established that currently the project is on DIM. The project has not 
yet finished the HACT which will take 4 weeks upon engagement with the 
HACT audit firm. Until this is completed, the quickest route would be to use 
the UNDP system to do the procurement of the urgent equipment. 
 
DICT agreed to use UNDP procurement for payment of the vendors since 
their service is essential. Some affected sites, Surigao for instance, will likely 
take a couple of months to rebuild their network. Hence, the need to keep 
the vendors.  
 
Further, DICT provided the go signal to use the funds for the procurement of 
vehicles, stating that their cluster offices do not have ones at their disposal. 
Personal vehicles of the staff were utilized to transport goods and services in 
Palawan, Negros, Bohol, Cebu, Surigao, Siargao and Dinagat. Gasoline costs 
should also be included in the budget since fuel prices went up the market.  
 
DICT reiterated using the funds for the procurement of flyaway VSATs and to 
compensate the ones deployed. The remainder should be budgeted to the 
eastern seaboard deployments of at least 1 VSAT per province. There should 
be back-up on communications especially for emergency response during the 
storm and after the storm left. 
 

On HACT Process UNDP reported that there is already a memo to form a group that will 
support the HACT process within DICT, however it has not commenced. To 
which DICT explained that they are in a state of limbo because of Sec. 

. But expressed their agreement to go through with the 
process.  
 
UNDP suggested that DICT may continue with the process if the latter is 
ready. But since there is an emergency, it is best to carry on with the UNDP 
system for procurement to provide immediate support.  
 



 
 

UNDP also stressed the importance of moving forward with the HACT process 
so DICT can also use the resources themselves in the future.  
 

On the Legality of 
Accrued Interest 

Although DICT is thankful for the amount, they conveyed their concern about 
using the interest earnings as it will surely be questioned during audit. 
 
UNDP explained that the interest is  money. In consideration that 
when a donor gives money to execute a project, the interest from that 
project becomes UNDP property. Technically, utilization is completely up to 
UNDP, but because it is a huge sum, and for transparency reasons UNDP 
reverted to DICT. The action being more of a moral than a legal obligation 
since the money came from DICT.  
 
DICT responded that they will study this matter and assigned Asec. Alvin to 
review the legality of using the accrued interest. 
 

On Phase 4 DICT mentioned that it was decided last PBM to close Phase 1 and allocate 
the remaining funds to develop a COVID-19 response project for Phase 4. But 
because of the recent typhoon there is a need to shift focus on response and 
preparedness to future disasters. 
  
DICT further clarified that since Phase 4 has no signed document yet and has 
not commenced as well, it should be altered to reflect a typhoon response 
and preparedness project. 
 

Ways Forward DICT assigned Usec. Alan to decide on what equipment to procure. UNDP will 
communicate with Usec. Alan to discuss procurement details.  
 
UNDP confirmed that what is most urgent is (1) to pay up the vendors, (2) 
procure typhoon preparedness equipment (3) start with Phase 4 
documentation and the HACT process in parallel. 
 
DICT requested to have another meeting on Thursday, 6 January and would 
like to see some developments in the procurement of emergency equipment. 
 

  

Action Points:  

Action Point Responsible Unit Timeline 

1. UNDP to discuss procurement details with Usec. 
  UNDP, DICT 6 January 

2. UNDP to look into suppliers/ vendors of specified 
equipment UNDP 1st week of January 

 


