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Between

The United Nations Development Programme (hereafter referred to as ‘UNDP’) with
office address in Gama’a Avenue, House 7, Block 5, P.O. Box 913, Khartoum, 11111,

of the one part
and

The Veterinaires sans Frontieres Germany (VSF-G) (hereafter referred to as ‘Executing
Agent’) with office address in Lenana Road, P.O. Box 25653, Nairobi 00603, Kenya

of the other part.
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The Project Document is amended as follows:

1. Page 2 — Project Summary
The starting date, end date of implementation and end date of the contract are modified

as follows:

Starting date: 1% May 2006
End date of implementation: 30™ April 2009
End date of the contract: 31% October 2009

2. Page 25 - Project Description

Same as the 1% point.

3. Page 47-48 — Overall Project Budget

The overall project budget is modified as follows:
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Overall Project Budget (Appendix 5)

Total Estimated

Budget 5,000,000.00
% of total cost of

Project covered

by the UNDP 100.00
% appearing in

Section 01 55.99%

Amendment No. 1

Forecast Budget Year 1

Total Budget

Code Heading Total in Euro Total in Euro | Balance in Euro
Good and Services delivered to
01 beneficiaries (direct costs)
Capacity buiding and Institutional
01.01 strengthening 305,500.00 513,200.00 207,700.00
01.02 Livelihoods 273,520.00 771,060.00 497,540.00
01.03 Basic Services 785,100.00 1,515,240.00 730,140.00
Total 01 1,364,120.00 2,799,500.00 1,435,380.00
02 Supporting costs (direct costs)
2.01 Non-local technical personnel 418,472.00 1,174,455.00 755,983.00
2.02 Other Personnel 82,880.00 233,640.00 150,760.00
2.03 Durable equipment 130,503.00 130,503.00 -
2.04 Premises and supplies 86,720.00 162,800.00 76,080.00
2.05 Needs assessments and other studies - - -
2.06 Audit and evaluation 20,000.00 100,000.00 80,000.00
2.07 Visihility actions 10,000.00 30,000.00 20,000.00
2.08 Insurance costs 9,000.00 27,000.00 18,000.00
2.09 Financial service costs 5,000.00 15,000.00 10,000.00
Total 02 762,575.00 1,873,398.00 1,110,823.00
03 Indirect costs 148,868.65 327,102.00 178,233.35
Total 03 148,868.65 327,102.00 178,233.35
GRAND TOTAL 2,275,563.65 5,000,000.00 [ 2,724,436.35
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Done in Khatoum in five originals in the English language, four for UNDP and one for

the Executing Agent.

For UNDP

Mr. Jerzy Skuratiwicz

UNDP Country Director

United Nations Development Programme
House 7, Block 5, Gama’a Avenue
Khartoum, Sudan

Date: 16/07/2006

For the Executing Agent

Dr. Wihlelm Duehnen
VSF-G Head of Mission
Lenana Road

P.O. Box 25653

Nairobi 00603

Kenya

Date:



