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SUDAN POST-CONFLICT COMMUNITY BASED  
RECOVERY AND REHABILITATION PROGRAMME (RRP) 

 
Gogrial East County 

Recovery and Rehabilitation Project  
in Warrab State 

 
Agreement No. CA/STABEX/90-99/SU/001/RRP/09 

 
Amendment No. 1 

 
 

Between  
 
The United Nations Development Programme (hereafter referred to as ‘UNDP’) with 
office address in Gama’a Avenue, House 7, Block 5, P.O. Box 913, Khartoum, 11111,  
 

of the one part 
 

and 
 

The Veterinaires sans Frontieres Germany (VSF-G) (hereafter referred to as ‘Executing 
Agent’) with office address in Lenana Road, P.O. Box 25653, Nairobi 00603, Kenya 
 

of the other part. 
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The Project Document is amended as follows: 
 
 

1. Page 2 – Project Summary 

The starting date, end date of implementation and end date of the contract are modified 

as follows: 

 

Starting date: 1st May 2006 

End date of implementation: 30th April 2009 

End date of the contract: 31st October 2009 

 

2. Page 25 – Project Description 

Same as the 1st point. 

 

3. Page 47-48 – Overall Project Budget  

The overall project budget is modified as follows: 
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Overall Project Budget (Appendix 5) 
Total Estimated 
Budget                                        5,000,000.00           

% of total cost of 
Project covered 
by the UNDP                                                 100.00           
% appearing in 
Section 01 55.99%           
            
      Forecast Budget Year 1 Total Budget 
Code Heading          Total in Euro         Total in Euro  Balance in Euro 

01 
Good and Services delivered to 
beneficiaries (direct costs)                     

01.01 
Capacity buiding and Institutional 
strengthening                       305,500.00                 513,200.00        207,700.00  

01.02 Livelihoods                      273,520.00                 771,060.00        497,540.00  
01.03 Basic Services                      785,100.00              1,515,240.00        730,140.00  
Total 01                     1,364,120.00              2,799,500.00     1,435,380.00  
02 Supporting costs (direct costs)                     
2.01 Non-local technical personnel                      418,472.00              1,174,455.00        755,983.00  
2.02 Other Personnel                        82,880.00                 233,640.00        150,760.00  
2.03 Durable equipment                      130,503.00                 130,503.00                       -    
2.04 Premises and supplies                        86,720.00                 162,800.00          76,080.00  
2.05 Needs assessments and other studies                                    -                                  -                         -    
2.06 Audit and evaluation                        20,000.00                 100,000.00          80,000.00  
2.07 Visibility actions                        10,000.00                   30,000.00          20,000.00  
2.08 Insurance costs                          9,000.00                   27,000.00          18,000.00  
2.09 Financial service costs                          5,000.00                   15,000.00          10,000.00  
Total 02                        762,575.00              1,873,398.00     1,110,823.00  
03 Indirect costs                      148,868.65                 327,102.00        178,233.35  
Total 03                        148,868.65                 327,102.00        178,233.35  
GRAND TOTAL                     2,275,563.65              5,000,000.00     2,724,436.35  
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Done in Khatoum in five originals in the English language, four for UNDP and one for 

the Executing Agent. 

 
 

For UNDP 
 
------------------------------------- 
Mr. Jerzy Skuratiwicz  
UNDP Country Director 
United Nations Development Programme 
House 7, Block 5, Gama’a Avenue 
Khartoum, Sudan 
 
Date: 16/07/2006 
 
 
For the Executing Agent 
 
--------------------------------------- 
Dr. Wihlelm Duehnen 
VSF-G Head of Mission 
Lenana Road 
P.O. Box 25653 
Nairobi 00603 
Kenya 
 
Date: 
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