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Name Group/Unit Tel No. Travel Authorization
#: date
Klbra Giirtas Turktekin UNDP 05324308270 17.05.2019
Itinerary List of Annexes

(From) Turkey — Ankara

N/A
(To) Turkey — Konya

Inclusive Travel Dates Key counterpart (s) in each location
(From) 17/05/2019 UNDP
(To) 17/05/2019

Purpose/Objective of Mission

Attendance to Konya Model Factory Coordination Meeting

Brief Summary of Mission Findings

The meeting started with the Ministry informing about the background of the Project, the current
developments in the Project and the principles of using the German Development Bank (KfW) fund for
Konya Model Factory.

After visiting the alternatives (ground floor and second floor) offered by the Chamber of Commerce for the
Model Factory within the existing vocational training complex, it was decided that these premises are not
suitable for sustainability. In this context, it was agreed that a new building should be constructed for
Model Factory.

Konya Model Factory was decided to open officially in the second half of December 2019. It was aslo
decided to determine the product subject to trainings for Konya Model Factory and to start the orientation
training at Ankara Model Factory by hiring the core management and operating staff in July 2019. It was
decided to purchase and install the machinery and equipment of Konya Model Factory by October 2019.
The training of trainers was decided to start by November 2019.

It was also emphasized that the inclusion of OlZs in Konya in the job creation protocol is of great
importance for reaching companies operating in the manufacturing industry in Konya.

Recommendations/Actions to be Taken and by Whom Distribution

Pelin Rodoplu, Portfolio Manager




