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Itinerary List of Annexes 

(From)  

(To)       

Turkey – Ankara  
N/A 

Turkey – Konya 

           Inclusive Travel Dates  Key counterpart (s) in each location 

(From)  

(To)       

17/05/2019 UNDP 
 

17/05/2019 

Purpose/Objective of Mission 

Attendance to Konya Model Factory Coordination Meeting 

Brief Summary of Mission Findings 

The meeting started with the Ministry informing about the background of the Project, the current 
developments in the Project and the principles of using the German Development Bank (KfW) fund for 
Konya Model Factory. 
 
After visiting the alternatives (ground floor and second floor) offered by the Chamber of Commerce for the 
Model Factory within the existing vocational training complex, it was decided that these premises are not 
suitable for sustainability. In this context, it was agreed that a new building should be constructed for 
Model Factory. 
 
Konya Model Factory was decided to open officially in the second half of December 2019.  It was aslo 
decided to determine the product subject to trainings for Konya Model Factory and to start the orientation 
training at Ankara Model Factory by hiring the core management and operating staff in July 2019.  It was 
decided to purchase and install the machinery and equipment of Konya Model Factory by October 2019. 
The training of trainers was decided to start by November 2019. 
 
It was also emphasized that the inclusion of OIZs in Konya in the job creation protocol is of great 
importance for reaching companies operating in the manufacturing industry in Konya. 
 
 

Recommendations/Actions to be Taken and by Whom Distribution 

 Pelin Rodoplu,  Portfolio Manager 


