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MLAC/PLAD under COVID-19
Meeting Minutes
2 October 2020

	
	
Participants 
	
Institutions
	
Email
	
Contact

	1
	Mr. Salieu Taal
	GBA
	salieu.taal@gmail.com
	7966396

	2
	Mr. Tamsir Jallow
	NALA
	sippadam@hotmail.com
	3537195

	3
	Mr. Bakary Camara
	ADRS
	lbcamara06@gmail.com
	3510075

	4
	Mr. Marcus Anguela
	UNICEF
	n/a
	n/a

	5
	Mr. Andrea Broggi 
	UNICEF
	abroggi@unicef.org
	2798719

	6
	Ms. Shahzada Ahmad (Chair)
	UNDP
	shahzada.ahmad@undp.org
	3303144

	7
	Ms. Shella N. Ngwa
	UNDP
	shella.ngwa@undp.org
	3353523

	8
	Ms. Georgina Riley
	UNDP
	georgina.riley@undp.org
	3353314



Agenda 
1. Follow up on the MLAC for Ebo Town
2. MLAC launch in Basse 
3. AOB

1. Update on the MLAC for Ebo Town
A meeting was held on Monday, 28 September between the Community Counselor, CLS, GBA, ADRS and UNDP after it was brought to the team’s attention during last Friday’s meeting that the posters were not yet posted. It was noted that the community leadership was requesting fuel to use a vehicle with a loudspeaker to raise awareness on the MLAC activity. 
During the meeting, the community counselor was informed that UNDP will not support activities that encourages a public gathering during COVID-19. The team suggested that the posters be posted in the community before the end of the week while we look for other ways to sensitize and create awareness of the MLAC activity. The community counselor noted that there is a procedure in place that should be followed before implementation. In that regard, it was agreed that the Community Counselor would provide feedback to the team after discussion with the community members on the way forward. Unfortunately, the team did not receive feedback from the community after several attempts. To that end, the team unanimously agreed to suspend the MLAC activity for Ebo Town. Notwithstanding, the team will schedule a meeting with the community’s leadership to better understanding what went wrong and how to better work with the community in the future. It was also recommended that Ebo Town should serve as a lesson for future implementation.
 MLAC launch in Basse
Mr. Jallow will share feedback on NALA ‘s participation in the Basse MLAC after approval from Mr. Kemo Ceesay, Executive Secretary. It was suggested that the team should anticipate the first week of November for the launch date though there is a possibility to start earlier. NALA and ADRS will reach out to the community leaders before the launch and recommend community focal points for the MLAC.
2. AOB
The Virtual High Courts are back in session. The project is waiting for the Judiciary to identify the Magistrate courts for the expansion of the Virtual Courts. A meeting has been scheduled for Monday, 5 October to brief the 2 NUNVs that will be seconded to ADRS, GBA or NALA.
Action Points
	S/N
	Action Points
	Responsible Person
	Timeline 

	1
	Feedback from NALA on the participation of Basse MLAC
	Mr. Jallow, NALA
	Friday, 9 October 2020

	2
	Recommendation of community focal points
	Mr. Jallow, CLS
Mr. Bakary, ADRS
	Friday, 16 October 2020

	3
	Development of the script for the radio advertisement for Basse MLAC
	Mr. Jallow, NALA
Ms. Ngwa, UNDP
Ms. Riley, UNDP
	Wednesday, 14 October 2020

	4
	Proposed date for the MLAC launch in Basse
	All team members
	Monday, 2 November 2020

	5
	Schedule a meeting with the community leadership in Ebo Town
	Ms. Shella, UNDP
	Monday, 12 October 2020



Next Meeting
Friday, 9 September 2020 @ 10:00am
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