REVISED MULTI-YEAR WORK PLAN (DICT-UNDP Free Wi-Fi for All)

2019 2020 2021 REMARKS APPROVED BUDGET (PhP)1
EXPECTED (as of RESPONSIBLE
PLANNED ACTIVITIE i
OUTPUTS CTMTIES | ot | a2 | a3 | o4 | a1 | @2 | a3 | as | ot | @2 | 03 | a4 [March 19,2020 PaRTY FS“O“udr'gj Dei“c‘:%‘zgn (DICT) Amount cémgrz)art
Output1: Free {1 Gonduct assessment of Consultants
internet service  [technology options to provide X Accomplished
provided to last  |internet service Communication
mile communities
) 2. Draft procurement strategy ) )
t
I:p;lr)o;mate/ and plan X Accomplished Equipment
; y 3. Procure and install . UNDP DICT . 1,297,223,445.99 1,000,000
6,000 sites across X X X X X X X On-going Learning Costs
g technology
the Philippines )
with technical and 4. M.an:ge contracts/ monthly X M X X X X X X X On-going Suppi)l-le; &
administrative Zer¥ceh T P— rinting
support. . echnical Assisiance in e X X X X X X Accomplished Travel - Local
delivery of Output 1
Output 2: Citizens |1. Conduct CSO stakeholder . Consultants
) . X X X X X On-going )
organised to mapping Communic
ensure the 2. Design citizen monitoring ation
efficiency and modules. . « . On-goin Equipment
integrity of free -Customise existing DevLIVE gong UNDP / CSOs / Learning
internet service to |platform for citizen monitoring DICT DICT Costs 12,577,466.00 10,000,000
last mile 3. Train citizens to monitor Supplies &
communities. efficiency and integrity of X X X X X X X X On-going Printing
internet service
4. Conduct Monitoring and .
) - X X X X X X X X X X On-going Travel — Local
evaluation activiies
Output 3: Capacity [1. Conduct capacity Consultants
of DICT built to assessment of DICT . Communication
procure and X X X X On-going Equipment
internet Learning Costs
manage ihtemne — UNDP picT | "SI MOSS) g 421 16774 8,000,000
services. 2. Roll out capacity building ) Supplies &
L X X X X X X X On-going .
activities Printing
3. Draftand implement )
sustainabillty plan X X X X X X On-going Travel - Local
GMS Communications. X X X X X X X X X X X On-going Consultants
Audit and evaluation X On-going Communication
Faciliies and Admin X X X X X X X X X X X On-going Equipment
UNDP DICT Learning Costs 40,862,538.28 10,000,000
Supplies &
Printing
Travel - Local
TOTAL 1,362,084,618.01] 29,000,000.00
Nos: Agreed by: Agreed by:
"Approved Budgetis only for installation period for 6,000 remote last mile sites and 1-year of service.
“Payment of monthly service per site will start afler acceptance of installation, final link test, and users experience report ( I Digitally signed by Rio
3Year 2 of service in 2022 in 6,000 sites is subjectto addifonal financing fom DICT per ProDoc. \ \ : i : . }Z & Eliseo Mijares Jr
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Resident Representative, UNDP Philippines
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Undersecretary for Operations, DICT
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