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1. PROJECT GENERAL INFORMATION

	Project Title:
	Federal Republic of Somalia: Enabling Activities for the preparation of the Initial National Communication under the United Nations Framework Climate Change Convention (UNFCCC)

	Executing Agency:
	UNDP Somalia, Mogadishu

	Project partners:
	UNEP, Office Of Environment Prime minister’s Office

	Geographical Scope:
	Federal Republic of Somalia	

	Participating Countries:
	Federal Republic of Somalia

	Project actual start date 
	October 2015
	Project intended completion date 
	March 2017
	Project expected completion date 
	March 2018

















2. PROJECT PROGRESS AND RISK MANAGEMENT
2.1	Narrative of project progress during the past semester[footnoteRef:1] [1:  Briefly describe progress made during the previous six months highlighting major outcomes/benchmarks achieved during the period.] 

2.2	Project implementation progress[footnoteRef:2] [2:  Information provided in “Quarterly Expenditure Statement and Explanation of Expenditures Reported” should be in line with output/activity progress reported in this table. ] 

	Outputs [footnoteRef:3] [3:  Outputs and activities as described in the project log frame or in any updated project revision.] 

	Expected completion date [footnoteRef:4] [4:  As per latest work plan (latest project revision)] 

	Implementation status as of end of reporting period
expressed in %
	Comments if variance[footnoteRef:5]. Describe any problems in delivering outputs [5:  Variance refers to the difference between the expected and actual progress at the time of reporting.] 


	Output 1: 
Output 1.1: Project Implementation Unit (PIU) established 

	2nd t Quarter of 2017
	100 %
	Two Zonal coordinators have been recruited to assist the data collection and organizing thematic working group in their zones.


	1.1.1: Recruit and hire a National Climate Change Coordinator (NCCC), Project Administrative and Financial Assistant (PAFA), and 2 Zonal Climate Change Coordinators from Punt land and Somaliland respectively. 
.
	2nd  Quarter of 2017
	100%
	A National Climate Change Coordinator was hired during the 4th Quarter of 2016. 

Two Zonal Coordinators were selected from the line ministries at both Federal and State regional levels to collect information/data for the National Communication report 

	1.1.2: 
Conduct Inception workshop organized by the PIU with the objective of introducing the project and identifying members and Technical Coordinator for each TWG 

	1st  Quarter of 2017
	100%
	The inception workshops with the objective of introducing the project and Identifying the Thematic Working Group (TWG) members were conducted in various regions between February and April 2017. 


	Output 1.2: National circumstances described 
	2ndQuarter of 2017 
	100 % 
	The first draft of National Circumstances report has been completed and submitted for review to Government and UNEP. This report will be part of the final INC. 

	1.2.1. Identify the relevant sources of information, establish links to get the data as necessary, fill the gaps, update and add the new information, focusing on features which may affect the country ability to deal with mitigation and adaptation to climate change, information regarding the specific needs and concerns arising from the adverse effects of climate change and/or the impact of the implementation of response measures, as well as describe the existing institutional arrangements relevant to the preparation of the Somalia’s National Communications on a continuous basis, circulate it for comments, receive comments, incorporate them and finalize the ‘Chapter 1: National Circumstances’ under the INC. 

	2ndQuarter of 2017 
	100% 
	A series of workshops were held in Mogadishu and federal member states to sensitize officials from the relevant departments on the INC process and data that will support the GHG inventory for Somalia. The thematic working groups for Punt land, Somaliland and Federal (including new member states) were engaged in the consultations to identify sources of information and their participation in providing data for the INC. 


	Output 2.1: Center for Climate Mitigation, Research and Communication (CCMRC) established with adequate staff, equipment and training. 
	3- 4th  Quarter of 2018 

	50%
	1. Two offices and data computer storage facility is allocated for the establishment of the center of Climate Mitigation, research and communication within the Directorate of Environment office.
1.  Extra equipment/ servers for the work is expected to be done with budget of BUR1 before the end of  2018

	2.1.1: Develop TORs for the CCMRC and for key staff members; identify budgetary needs and possible sources of revenue and/or funding; develop organizational vision and objectives
	
3-4th  Quarter of 2018 

	
50%
	TORs for the CCMRC and for the key staff members were developed. 

UNDP is in consultation with the Federal Government to come up with the Budgetary needs and possible source of revenue and /funding.

	2.1.2: Provide support for hiring of two staff (Director and Database Management Specialist) that will be supported by the project by the INC but will be funded in the future by the Directorate of the Environment. The Director will serve as the technical coordinator for the GHG Inventory and the Database Expert will guide the information management of the GHG Inventory. 
	
3-4th   Quarter of 2018 







	
	
Refer to comments at output level 2.1.1


	Output 2.2:Strengthened human, scientific, institutional and technical capacity to undertake GHG inventory for Somalia

	
2nd Quarter of 2018 

	
100%
	Thematic working group for GHG inventory have completed their trainings to undertake GHG inventory in their respective states and at federal level. 
More refreshing and extra training will be done under BUR 1 project to enable them to be competent enough to do their work. 

	2.2.1: Establish a TWG for GHG inventory with detailed TORs headed by the CCMRC Director and including recruitment of four Task leaders namely : 1) Energy Specialist, 2) Land-use, Forestry and Rangelands Specialist, and a 3) Industrial Processes Specialist and 4) Agriculture and Livestock Specialist 

	2nd Quarter of 2018 

	50%
	Refer to comments at output level  2.1.1


	2.2.2. Organize a series of training workshops for the GHG inventory TWG on using IPCC technical guidelines, GPG, how to deal with data gaps, uncertainty and other data related issues 

	2nd Quarter of 2018 

	100%
	1st Phase of the GHG inventory training was conducted in three different localities (Mogadishu: for federal government line ministries and Jubbaland, South west, Hirshabelle and Galmudug states ;) Garowe for Punt land line ministries and Hargeisa for Somaliland line ministries.
2nd Phase of the GHG training and reviewing data collected during the previous training was conducted at same locations during 6th to 16th Nov 2017, except Somaliland which has been conducted on Feb 2018 due to delay of their local elections.

	2.2.3. Technical capacity building, including participation in the sub-regional/ regional/ international training workshops on GHG Inventories 
	3rd Quarter of 2018 

	40 % 
	 UNDP is in consultation with the Federal Government whether to send the GHG team of National Communications for an exposure visit to Sudan, or to do more in house trainings in order to enable them to be more competent to their work. 

Final agreement is expected by the 3rd quarter of 2018. 


	Output 2.3: GHG Inventory for the Federal Republic of Somalia prepared.
	2nd Quarter of 2018 

	100%
	Draft report of GHG inventory for the Federal republic of Somalia is prepared and submitted for internal review. 
Submission to the secretariat is expected before the end of 2018.

	2.3.1: Develop detailed methodologies and work plans by each Task Group
	4thQuarter of 2017
	100%
	Detailed work plans for each task group were developed.

	2.3.2: Develop a GHG Inventory database and information management system
	2nd Quarter of 2018 

	95 %
	The first thematic setting of Inventory database and information management system was developed with TWG in all locations. A model of online GHG inventory database was presented and tested. Government approval is expected when signing the final document of INC before the end of 2018.

	2.3.3: Undertake key source analysis as indicated in the IPCC good practice guidance to assist in developing inventories that better reflect Somalia’s national circumstances
	2nd Quarter of 2018 

	100%
	Key sources of GHG were analyzed gaps were identified and updating of those gaps will be look into during the BUR1 development

	2.3.4: Collect and review data and information with periodic inputs provided by international experts
	1st Quarter of 2018 

	100%
	Data were collected and reviewed from different sources by international experts. Future data collection and review is expected to follow in the near future.

	2.3.5: Analyze data and prepare sections for the GHG Inventory Chapters
	1st Quarter of 2018 

	100%
	Inventory Chapters are completed, analysis of data is completed.  

	2.3.6: Carry out an uncertainty assessment of the inventory data and their underlying assumptions, and describe the methodologies used, if any, for estimating these uncertainties
	1st  Quarter 2018
	100%
	Uncertainty assessment of the inventory data were carried out. Gap analysis was done and the used methodologies were explained.

	2.3.7: Submit draft report to PIU, Project Board and National Environmental Steering Committee for review.
	1st  Quarter 2018
	100%
	Draft report was submitted to UNEP and Federal government committee to review.

	2.3.8: Incorporate comments and final draft of GHG Inventory chapter for the INC.
	1st  Quarter 2018
	100%
	Comments of Inventory chapter were incorporated and final draft of GHG inventory report for INC is distributed for final review. 

	Output 3.1: Strengthened human, scientific, institutional and technical capacity to undertake V&A for Somalia 
	2nd   Quarter 2018
	100%
	Thematic working group for GHG inventory has been trained locally to undertake GHG inventory in their respective states and federal level. More training will be conducted under the BUR1 to fill gaps that has been identified during INC reporting period including institutional and technical capacity.

	3.1.1: Establish a TWG for V&A with detailed TORs and a designated TWG technical coordinator

	2nd   Quarter 2018
	100%
	Refer to section 3.1 with proposed actions to address.

	3.1.2: Organize a series of training workshops for the V&A TWG on the use of the available methods and tools for V&A assessment,

	2nd   Quarter 2018
	100%
	Refer to section 3.1 with proposed actions to address

	3.1.3: Technical capacity building, including participation in the sub-regional/ regional/ international training workshops on V&A
	2nd   Quarter 2018
	 70%
	Refer to section 2.2.3. with proposed actions to address

	Output 3.2: A detailed methodology for a national level Vulnerability and Adaptation Assessment prepared.
	1st  Quarter 2018
	100%
	A detailed methodology for a national level Vulnerability and Adaptation Assessment were prepared.

	3.2.1: Review various methodologies for carrying out VAs including: a) IPCC Technical Guidelines for Assessing Climate Change Impacts and Adaptations (Carter et. al. 1994); (b) UNEP Handbook on Methods for Climate Change Impact Assessment and Adaptation Strategies (Feenstra et al., 1998); (c) International Handbook on Vulnerability and Adaptation Assessments (Benioff et al., 1996); (d) Developing Socio-Economic Scenarios for Vulnerability and Adaptation Assessments; (e) Methodologies and Tools to Evaluate Strategies for Adaptation to Climate Change (UNFCCC, 2000); (f) MAGICC/SCENGEN Climate Scenario Generator: Version 2.4, Technical Manual (Wigley et al., 2000); (g) Compendium of Decision Tools to Evaluate Strategies for Adaptation to Climate Change (May, 1999), (i) Compendium of Decision Tools (UNFCCC, 2008) and other regional methodologies where appropriate.
	1st  Quarter 2018
	100%
	Methods that are appropriate to carry Vulnerability and Adaptation assessment were reviewed and IPCC guidelines were reviewed and followed during V& A preparations.

	3.2.2: Design a detailed methodology for carrying out a VA that is relevant to Somalia’s context and needs including the scope of research, research framework, tools and methods, work plans, timelines, budget, etc.
	1st  Quarter 2018
	100%
	Refer to section 3.2 with proposed actions to address

	3.2.3: Carry out secondary research on existing activities, policies, plans and actions that are contributing to climate resilience in the country, either directly or indirectly.
	1st  Quarter 2018
	100%
	Refer to section 3.1 with proposed actions to address

	Output 3.3: 2-3 adaptation project proposals developed in line with potential funding opportunities 
	3rd   Quarter 2018
	70%
	Some of the adaptation proposals where identified with Federal government, more discussion will follow to develop adaptation project proposals which are in line with potential funding opportunities

	3.3.1 Conduct stakeholder consultations workshops in 3 zones, ensuring participation of new and emerging states, with the objective of raising awareness on climate change impacts and in identifying coping capacities and adaptation options for prioritization.
	1st  Quarter 2018
	100%
	Consultations were carried out during workshops in all 3 zones to raise awareness of climate change impacts and how to prioritize options of adaptation in each location. More awareness on climate change impacts is required for the new emerging states.

	3.3.2: Identify and analyze the various national, regional, and global funding opportunities and options for financing adaptation priorities in Somalia. This should include a review of requirements and eligibility and may include international NGOs and Foundations, Private Sector and Corporate Social Responsibility (CSR), Bilateral and Multi-lateral funds, UN agencies including UNFCC and KP. The resulting analysis should indicate which sources are most likely to benefit Somalia and the process for accessing the funds.
	3rd Quarter 2018
	50%
	Few global funding opportunities were identified by UNDP and Federal government.

 A national conference to identify and analyze options of global funding opportunities for financing adaptation priorities is expected to be conducted by the 3rd quarter of 2018.

	3.3.3: Develop project proposals for 2-3 adaptation projects in line with available financing sources identified in the previous activity. The documents will contain key information including results frameworks, budget, work plan, etc. A Task Leader will be responsible for this process and will be assisted with intermittent inputs from an international Project Development Specialist.
	3rd Quarter 2018
	50 %
	Final singing of project document from the federal government is expected within this quarter. After signing the project document process to develop 2-3 project proposals for adaptation projects which are in line with available financing sources is ready to undertake

	3.3.4: Prepare the chapter on V&A and circulate for comments before incorporation into the INC.
	1st  Quarter 2018
	100%
	V&A chapter were prepared, circulated for comment and incorporated to the INC document. Final draft is expected to be submitted by 2nd quarter of 2018.

	Output 4.1: Members of CCMAT-TWG and other stakeholders, including the Center for Climate Mitigation, Research and Communication (CCMRC) sensitized on climate mitigation options and contribution to broader socio-economic goals.
	2nd Quarter 2018
	50%
	Refer to section 2.1 with proposed actions to address project implementation.

	4.1.1: Conduct a training workshop to sensitize the members of the CCMAT-TWG, CCMRC and other government and community stakeholders on climate change mitigation, with a focus on how LDCs can take advantage of global resources to implement mitigation projects that contribute to sustainable development goals.
	2nd Quarter 2018
	
	Refer to section 2.1 with proposed actions to address project implementation

	4.1.2: Develop and disseminate information and communication materials for awareness creation on climate change mitigation.
	2nd Quarter 2018
	
	Refer to section 2.1 with proposed actions to address project implementation

	4.1.3: Technical capacity building, including participation in the sub-regional/ regional/ international training workshops on Mitigation Assessment.
	2nd Quarter 2018
	
	Refer to section 2.1 with proposed actions to address project implementation

	Output 4.2: A detailed methodology for a national level Mitigation Assessment (MA) developed and implemented 
	2nd Quarter 2018
	50%
	A detailed scenario of Mitigation Assessment options has been developed to implement.  Discussion is in full swing to finalize what options and methods are suitable to implement at a national level.

	4.2.1. Review various methodologies for carrying out MAs including: a) STAIR (Services, Transport, Agriculture, Industry and Residential Energy model); b) GACMO (Spreadsheet model for project-based mitigation analysis); c) COPATH (Carbon Pasture Agriculture Total Harvesting); LEAP (Long-range Energy Alternatives Planning system); ETO (Energy Technology Optimization); MARKAL-MARCO and other regional methodologies where appropriate.
	
	
	Refer to section 4.2 with proposed actions.

	4.2.2: Design a detailed methodology for carrying out an MA that is relevant to Somalia’s context and needs including the scope of research, research framework, tools and methods, work plans, timelines, budget, etc.
	
	
	Refer to section 4.2 with proposed actions.

	4.2.3: Conduct a MA that includes information on various scenarios and on energy demand and supply, forestry, agriculture, rangelands, and waste management as well as the macro-economic impacts of different mitigation options, and the legislation, policies, and programs that would facilitate the rapid implementation of mitigation.
	
	
	Refer to section 4.2 with proposed actions.

	Output 4.3: Mitigation priorities and implementation strategies identified and analyzed.
	2nd Quarter 2018
	50%
	Refer to section 4.2 with proposed actions. 

	4.3.1: Carry out participatory workshops in each zone, ensuring representation from new and emerging states that aim at identifying viable mitigation measures, including, implementation strategies, potential partners and priority actions.
	
	
	Refer to section 4.2 with proposed actions.

	4.3.2: Develop project proposals for 2-3 mitigation projects in line with available financing sources including Green Climate Fund, REDD+, and/or other multi-lateral and bilateral funding opportunities. The documents will contain all basic information including results frameworks, budget, work plan, etc. The Technical Coordinator will be responsible for this activity with intermittent inputs from an international Project Development Specialist.
	
	
	Refer to section 4.2 with proposed actions.

	4.3.3: Compile, review and finalize the chapter on Measures to mitigate climate change for incorporation in the INC document.
	
	
	Refer to section 4.2 with proposed actions.

	Output 5.1: Information on efforts to mainstream climate change and other environmental concerns included in INC
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address project implementation.

	5.1.1: Review and report on any planned or ongoing efforts to integrate environmental concerns including climate change into policies, plans and programs
	
	
	

	Output 5.2: Technology Needs Assessment for identified; priority mitigation and adaptation actions prepared in close consultation with other TWG teams.
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address.

	5.2.1: Undertake an assessment of the technological needs in Somalia that will facilitate adaptation and mitigation. This should include a sectoral assessment of technology options and should also detail the technology requirements and strategies for technology transfer with respect to the adaptation and mitigation options identified by the other TWGs.
	
	
	Refer to section 2.3 with proposed actions to address

	5.2.2: Carry out an assessment of existing endogenous ESTs so that they could be promoted or further developed;
	
	
	Refer to section 2.3 with proposed actions to address

	5.2.3: Identify barriers to the adoption of ESTs in Somalia
	
	
	Refer to section 2.3 with proposed actions to address

	Output 5.3: Technical, financial and human resource requirements for research and systematic observation on climate change identified.
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address project implementation.

	5.3.1. Undertake an assessment of any existing observation and research systems including the limited hydro-meteorological stations set-up by FAO and the agricultural ministries.
	
	
	

	Output 5.4.: Climate Education and Communication Strategy and Campaign developed
	1st  Quarter 2018
	100%
	Climate Change Curriculum developed as parallel activity under UNDP project on climate change resilience.  Advertisement of first batch of students to be placed in Somali Universities for courses on climate change has been published. Selected candidates have started their classes of the course.

	5.4.1: Carry out a survey for universities, local NGOs, media professionals and local communities to assess the level of awareness on climate change issues, the gaps, and needs and priorities for enhancing awareness. 
	1st  Quarter 2018
	100%
	Refer to section 5.4 with proposed actions to address project implementation.

	5.4.2: Use the findings on field research to develop a Climate Education and Communications Strategy that puts forward practical recommendations on how to enhance awareness at all levels of society. The strategy should target specific priority areas and identify partners for implementation. The strategy is expected to be implemented through GEF-LDCF financial support.
	1st  Quarter 2018
	100%
	Refer to section 5.4 with proposed actions to address project implementation

	Output 5.5: Information on Capacity Building needs, options and priorities included in the INC 
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address.

	5.5.1: Attend meetings and liaise with the NCSA Working Group on Climate Change and include information on capacity needs identified in the INC document.
	
	
	

	Output 5.6: Global, regional and national networks, platforms and organizations working on climate change are identified and prioritized in terms of those most beneficial for Somalia to engage with 
	2nd  Quarter 2018
	50%
	Refer to section 3.3.2 with proposed actions to address.

	5.6.1: Attend any conferences, meetings or events taking place in the Horn of Africa or the region on climate change during the preparation of the INC 
	
	
	

	5.6.2: Carry out secondary research on the various networks in Somalia and prepare a list of each with details on membership criteria and processes. 
	
	
	Refer to section 3.3.2 with proposed actions to address. 

	Output 6.1: Financial, technical and capacity needs for continuation and the national communication process is analyzed and presented.
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address. 

	6.1.1: Review the status of the constraints and financial, technical, institutional, methodological and capacity gaps from previous studies, associated with the implementation of activities, measures and programs envisaged under the UNFCCC, and with the preparation and improvement of NCs on a continuous basis, in compliance with the guidelines set by Decision 17CP/8, paragraph 49. 
	
	
	

	6.1.2: PIU to conduct a workshop to be attended by all members of TWG to review the INC process and identify the constraints and challenges they faced and identify priority investment areas for preparation of the second national communication. 
	
	
	

	Output 7.1: Technical assistance provided
	On need basis
	100%
	Refer to section 2.3 with proposed actions to address.

	7.1.1: Technical Assistance (Engaging national/ regional/ international consultants to assist with GHG Inventory Training) 
	
	
	

	7.1.2: Technical Assistance (Engaging national/ regional/ international consultants to assist with V & A training) 
	
	
	

	7.1.3: Technical Assistance (Engaging national/ regional / international consultants to assist with Mitigation Assessment).
	
	
	

	Output 8.1: INC prepared and submitted 
	1st  Quarter 2018
	100%
	Refer to section 2.3 with proposed actions to address.

	8.1.1: Compile INC, circulate the report for comments and reviewing; endorse the report by the NESC
	
	
	

	8.1.2: Organize the national workshop on launching the INC Report in Federal Republic of Somalia 
	
	
	

	8.1.3: Publish the INC and prepare e-copies of the reports on CD-ROMs. 
	2nd t  Quarter 2018
	100%
	INC document is published and copies of CD-ROMS prepared. Waiting to be signed from the government.


2.3	Action plan to address any project shortcomings. 

This section should be completed if project progress was rated MS, MU, U or HU during the previous by the Mid-term Review/Reporting.

	Problem(s) identified 
	Action(s) taken
	By whom
	When

	The project implementation strategy was revised due to the capacity constraints and gaps in institutional set-up in Somalia. 

	A consultant company was sub contracted by UNDP to prepare the Initial National Communication for Somalia. 

	UNEP, UNDP and UNFCCC focal point for Somalia 

	1st Quarter of 2017 


	
	
	
	



2.4	Risk management

If internal or external risks were rated as Substantial or High during the previous during the Mid-term Review, please indicate what risk mitigation measures were implemented during the period and with what results:

	Risk Statement
	Action taken
	By who
	Date
	Result

	Security risks are at the highest level and could destabilize the whole project and the government.
	Some restriction of movements is advised and implemented in some parts of the country. 
.
	Office of the prime minister
	Most of 4th quarter of the year 2017
	progressing

	Low level of cooperation between federal ministries, new/emerging states, Punt land and Somaliland makes the coordination of policy development challenging.
	Arranging project meeting during the initial inception workshop to create atmosphere of cooperation and dialogue between the stake holders of the project.
	Project National Coordinator of Climate change
	Most of 2nd ,3rd and 4th quarter of the year 2017
	progressing





3.	MONITORING AND REPORTING

3.1. Please describe activities for monitoring and reporting carried out during the reporting period[footnoteRef:6] [6:  Do not include routine project reporting. Examples of M&E activities include baseline data collection, stakeholder surveys, field surveys, steering committee meetings to assess project progress, peer review of documentation to ensure quality, mid-term review, etc.] 

	



4.	INVENTORY OF STAFF, CONTRACTS, MEETINGS AND OUTPUTS

4.1	Staffing details of Executing Partner (Applies to personnel, experts, consultants paid by the project budget

	Functional Title
	Nationality
	Budget Line (1101, 1102, 1201, 1301, etc.)

	National Coordinator/Abdirashid Ali Ateye (on-board from November 2016) 
	British (Somali by origin) 
	



4.2	Sub-contracts[footnoteRef:7] [7:  Expand table if necessary] 


	Name of contracted
	Address
	Budget Line (2101, 2201, 2301, etc.)

	GEO-ENVI Solutions International Limited 
	Kasarani, ICIPE Road, Evergreen Building 
P.O BOX 78004-00507, Nairobi, Kenya 
Tel: +254726359506; +254 (20) 5201601

Fred Ogoro Mukua, Managing Director 
E-Mail: finokua@geoenvis.com 
	



4.3	Meetings[footnoteRef:8] [8:  Expand table if necessary] 

	Meeting type[footnoteRef:9] [9:  Meeting types: Inter-governmental meeting, expert group meeting, project inception workshop, training workshop/seminar, partners consultation workshop, project Steering Committee meeting, other.] 

	Title
	Venue
	Dates
	Convened by
	Organized by
	Number of participants
	Report issued Yes/No
	Language
	Dated

	Project Inception
	1st Inception workshop meeting Punt land
	MOEWT 
(Garowe) 
	02- 04 Feb 2017 
	DOE OPM/ MOEWT- PL 
	Minister of Environment PL
	27 
	Yes 
	English 
	14 Feb 2017 

	
	1stInception workshop meeting 
Somali Land 
	MOERD (Hargeisa) 
	10-12 Feb 2017 
	UNDP rep /Minister of Environment SL 
	MOERD, SL
	14 
	Yes 
	English 
	14 Feb 2017 

	
	1stInception workshop meeting 
Juba land State 
	Ministry of Environment office 
	27-29 March 2017 
	Minister of Interior/ Water 
JL 
	Ministry of Interior / Ministry of Water. JL 
	5 
	Yes 
	English 
	21 April 
2017 

	
	1stInception workshop meeting 
South West State 
	Ministry of Environment office 
	2-4 April 2017 
	Minister of Environment 
SWS 
	Ministry of Environment. SWS 
	7 
	Yes 
	English 
	21 April 2017 

	GHG Training
Phase I
	1st Phase of the GHG training was conducted in Garowe PL State
	New Rise Hotel, Garowe
	8th- 11th  July 2017
	UNDP /DEO rep/MOEWT/UNEP Consultant Geo Environment
	UNDP/MOEWT
	14
	Yes
	English
	30 July 2017

	
	1st Phase of the GHG training was conducted in Hargeisa, Somaliland  
	Ambassador Hotel, Hargeisa
	12th- 15th  July 2017
	UNDP rep/MOERD/UNEP Consultant Geo Environment
	UNDP/MOEWT
	16
	Yes
	English
	30 July 2017

	
	1st Phase of the GHG training was conducted in Mogadishu, Capital of Federal Republic of Somalia  
	Hotel Afrik, Mogadishu
	16th- 20th  July 2017
	UNDP rep/DEO/UNEP Consultant Geo Environment
	UNDP/MOEWT
	32
	Yes
	English
	30 July 2017

	GHG Training Phase II
	2nd Phase of GHG training
Was conducted in Mogadishu, Capital of Federal Republic of Somalia
	City Palace Hotel, Mogadishu
	7th -8th November 2017
	UNDP rep/DEO/UNEP Consultant Geo Environment
	UNDP/ DOE
	24
	Yes
	English
	30 November 2017

	
	2nd Phase of GHG training
Was conducted in Garowe, Somalia
	Hotel Juba, Garowe
	11th – 12th November 2017
	UNDP rep/DEO/UNEP Consultant Geo Environment
	UNDP/ DOE
	8
	Yes
	English
	30 November 2017

	
	2nd Phase of GHG training
Was conducted in Hargeisa, Somaliland
	Hotel Ambassador, Hargeisa
	27th Jan – 3rd Feb 2018
	UNDP rep/MOERD/UNEP Consultant Geo Environment
	UNDP/MOEWT
	16
	Yes
	English
	16 February 2018

	Final Document preparation
	INC final report is completed and published for final signature
	Contractor office in 
Nairobi
	25-29 July
2018
	UNDP rep/MOERD/UNEP Consultant Geo Environment
	UNDP/ Coordinator INC
	[bookmark: _GoBack]2
	Yes
	English
	30 July 2018



4.4	List(s) of meeting participants[footnoteRef:10] [10:  Expand table if necessary] 


	No.
	Name of participant
	Nationality

	
	Available with reports (Attached) 

	Somalia



4.5	Documents, other printed materials, videos, and soft products (such as CDs or websites)

	No
	Type[footnoteRef:11] [11:  Documents and printed material types are: Report to inter-governmental meeting, technical publication, meeting report, technical/substantive report, brochures, media releases, etc.] 

	Title
	Author(s) Editor(s)
	Publisher
	ISBN
	Publication date

	
	
	
	
	
	
	

	
	
	
	
	
	
	



	Name of Project Manager:
Abdul Qadir Rafiq
	Name of Project Manager Supervisor:


	Signature:
	Date:
	Signature:
	Date:





